

RESOLUTION

WHEREAS, the Township Council on August 11, 2009 awarded a contract entitled “2009 Phase IV Street Improvements- Various Streets” to D.L.S. Contracting, Inc., 633 Franklin Avenue- Suite 170, Nutley, New Jersey 07110 in the amount of \$1,579,630.98; and

WHEREAS, the award of this contract included the Base Bid, Alternate A, Alternate 1B, Alternate 1C, Alternate 1D and Alternate E; and

WHEREAS, Alternate E was for additional work at the unit prices bid for the estimated quantity of additional work; and

WHEREAS, the unit prices bid for the Alternates was the same for the Base Bid; and

WHEREAS, the Township Council by Resolution approved Change Order No 2 in the amount of \$275,000.00 and Change Order No. 3 in the amount of \$375,000.00 to proceed with additional work under Alternate E bringing the additional appropriation authorized to \$2,229,630.98; and

WHEREAS, the final contract amount for the Base Bid and Alternates was \$2,155,355.58 which is \$74,275.40 less than the total appropriation authorized; and

WHEREAS, the Township Engineer requests approval of Change Order No. 4 which is a reduction of \$74,275.40 from the total amount authorized of \$2,229,630.98; and

WHEREAS, the Township Council concurs on the forgoing.

NOW THEREFORE IT BE RESOLVED by the Township Council of the Township of West Orange that the total amount authorized of \$2,229,630.98 for the contract 2009 Phase IV Street Improvements- Various Streets be reduced by \$74,275.40, the amount of Change Order No. 4, bringing the final amount authorized to the final contract amount of \$2,155,355.58.

Karen J. Carnevale, Municipal Clerk

Sal M. Anderton, Council President

Adopted: March 29, 2011