

17-15
January 6, 2015

R E S O L U T I O N

BE IT RESOLVED by the Township Council of the Township of West Orange that Change Order No. 1 and final between the Township of West Orange and A & J Contractors, 105 Federal Road, Monroe Township, New Jersey 08831 for the project Yale Terrace and Harvard Terrace Roadway Improvements which represents a decrease of \$395.54 to a final project cost of \$318,310.66 from an authorized amount of \$318,706.20 or a 0.12 percent decrease in the authorized expenditures is hereby approved.

BE IT FURTHER resolved that the Township Engineer is authorized to execute the Change Order.

**Karen J. Carnevale, Municipal Clerk
President**

Jerry Guarino, Council

Adopted: January 6, 2015