

December 30, 2014

Mayor and Township Council
Municipal Building
66 Main Street
West Orange, New Jersey 07052

RE: **FINAL CONSTRUCTION CHANGE ORDER**
2014 STREET IMPROVEMENTS, PHASE I
WHITTLESEY AVENUE, MAYFAIR DRIVE

Mayor Parisi, Council President Guarino, Ladies and Gentlemen:

My previous correspondence to you for the above referenced project did not include an amount for the asphalt price adjustment as required by statute in the contract. The final contract amount is still below that authorized but restated as follows:

2014 Street Improvements, Phase I, Whittlesey Avenue and Mayfair Drive
CONTRACTOR: REGGIO CONSTRUCTION, INC.

a.	Award Amount	\$825,000.00
b.	Additional Authorized Funds	\$ 0.00
c.	Final Contract Cost	\$771,624.19
d.	Percentage Decrease	6.47

A revised Change Order No. 1 and Final and Resolution are enclosed.

Very truly yours,

Leonard R. Lepore, Municipal Engineer
Director of Public Works

LRL/tp
enc.

cc: John K. Sayers
John Gross
Richard D. Trenk
Kenneth Kayser

file: final construction change order 2

December 30, 2014

PROJECT: 2014 STREET IMPROVEMENTS, PHASE 1, WHITTLESEY AVENUE, MAYFAIR DRIVE

**CONTRACTOR: REGGIO CONSTRUCTION, INC.
1575 WEST STREET
FORT LEE, NEW JERSEY 07024**

CHANGE ORDER NO. 1 & FINAL

ORIGINAL CONTRACT AMOUNT		\$825,000.00
ADDITIONAL AUTHORIZED AMOUNTS	\$	0.00
ADJUSTED CONTRACT AMOUNT		\$825,000.00
FINAL CONTRACT PRICE		\$771,624.19
DECREASE IN DOLLARS	\$	53,375.81
DECREASE IN PERCENTAGE		6.47

RECOMMENDED BY MUNICIPAL ENGINEER

LEONARD R. LEPORE

AGREED TO BY CONTRACTOR

REGGIO CONSTRUCTION, INC.

APPROVED BY OWNER

TOWNSHIP OF WEST ORANGE