

RESOLUTION

BE IT RESOLVED by the Township Council of the Township of West Orange that Change Order No. 2 and Final for the project Mayfair District Storm Sewer Improvements with Shauger Property Services, Inc., 429 Dodd Street, East Orange, New Jersey 07017 in the amount of \$3,526.00 which brings the final contract amount to \$1,401,875.77 from the previously authorized amount of \$1,398,348.77 through Change Order No. 1 is approved.

BE IT FURTHER RESOLVED that the Municipal Engineer is authorized to execute Change Order No. 2 and Final.

Karen J. Carnevale, Municipal Clerk

Jerry Guarino, Council President

Adopted: July 21, 2015

I hereby certify funds are available from: ACCOUNT NO. 03-2450-15-0060-010
2015 STREET RESURFACING

JOHN GROSS, CHIEF FINANCIAL OFFICER

July 15, 2015

CHANGE ORDER NO. 2 AND FINAL

CONTRACT: MAYFAIR DISTRICT STORM SEWER IMPROVEMENTS

**CONTRACTOR: SHAUGER PROPERTY SERVICES, INC.
429 DODD STREET
EAST ORANGE, NEW JERSEY 07017**

CONTRACT AMOUNT: \$1,343,714.60

CONTRACT AMOUNT AUTHORIZED THROUGH CHANGE ORDER NO. 1 \$1,398,348.77

APPROVED WORK TO DATE: \$1,401,874.77

DIFFERENCE: \$ 3,526.00

AUTHORIZED BY CHANGE ORDER NO. 1

ITEM 13BS	PAVEMENT RESTORATION QUANTITY 11,000 SQUARE YARDS UNIT PRICE \$17.25/SQ. YD. AMOUNT	\$189,750.00
ITEM 23 ALLOWANCE	POLICE TRAFFIC DIRECTORS	<u>\$ 7,500.00</u>
	TOTAL	\$197,250.00

FINAL AS BUILT QUANTITIES

ITEM 13BS	PAVEMENT RESTORATION QUANTITY 11,312 SQUARE YARDS UNIT PRICE \$17.25/SQ. YD. AMOUNT	\$195,132.00
ITEM 23	POLICE TRAFFIC DIRECTORS	<u>\$ 5,644.00</u>
	TOTAL	\$200,776.00

DIFFERENCE BETWEEN ESTIMATED AND AS BUILT \$ 3,626.00

SOURCE OF FUNDS:

**STREET RESURFACING 2015 \$3,526.00
03-2450-15-0060-010**

APPROVED BY

CONTRACTOR	_____
ENGINEER	_____
OWNER	_____

This Change Order approved by Resolution No. 189-15 dated July 21, 2015.