

RESOLUTION

WHEREAS, the Township Council by Resolution No. 170-15 dated June 23, 2015 awarded a contract to Reggio Construction, Inc., 1575 West Street, Fort Lee, New Jersey 07024, for Oxford Terrace, Winding Way and Dartmouth Road Roadway Improvements in the amount of \$585,296.25; and

WHEREAS, to date the contractor has completed all the work associated with the contract except for the final pavement milling and paving and traffic striping and markings; and

WHEREAS, the value of the work completed to date which includes drainage facilities, granite block curb, concrete driveway aprons, concrete sidewalks and new handicapped ramps at intersections is \$434,027.00; and

WHEREAS, two of the streets, Winding Way and Dartmouth Road, are in the vicinity of the Gregory Elementary School; and

WHEREAS, to reduce congestion around the School, the Municipal Engineer recommends these roads be paved on a Saturday; and

WHEREAS, work being performed by the paving subcontractor for Reggio Construction, Inc., on a Saturday has a premium cost associated with it of \$8,000; and

WHEREAS, the Township Engineer by letter dated October 6, 2015 indicated another section of Winding Way outside the original contract area and located between Sheffield Terrace and "upper" Sheffield Terrace needs to be milled and resurfaced prior to this winter; and

WHEREAS, the subcontractors for Reggio Construction, Inc., and Reggio Construction, Inc., will perform this additional work at the unit prices bid in the contract; and

WHEREAS, the Township Engineer estimates this additional milling and paving will cost approximately \$20,000; and

WHEREAS, the Municipal Engineer estimates the cost to complete all the work including the additional milling and paving and the premium for Saturday paving at \$620,300 which includes accounting for as built quantities of the work completed to date; and

WHEREAS, the Municipal Engineer has recommended Change Order No. 1 dated October 6, 2015 with Reggio Construction, Inc. in the amount of \$35,000 to authorize additional funding for the additional milling and paving of Winding Way, the additional cost of paving on Saturday and the additional cost of the as built quantities to date be approved; and

WHEREAS, sufficient funds exist for this work; and

WHEREAS, the Township Council concurs in the foregoing.

NOW, THEREFORE BE IT RESOLVED, by the Township Council of the Township of West Orange that Change Order No. 1 with Reggio Construction, Inc., 1575 West Street, Fort Lee, NJ, 07024 for the contract Oxford Terrace, Winding Way and Dartmouth Road Roadway Improvements in the amount of \$35,000 which brings the adjusted contract amount to \$620,296.25 or a 5.98 percent increase is approved.

JERRY GUARINO, COUNCIL PRESIDENT

KAREN J. CARNEVALE, MUNICIPAL CLERK

I certify funds are available:

JOHN GROSS, CFO

Account No: 03 2408 15 0060 010
2015 Street Resurfacing, \$35,000.00

Adopted: October 13, 2015