

RESOLUTION

WHEREAS, the Township Council by Resolution No. 215-15 dated August 11, 2015 awarded a Contract to Reggio Construction Inc., 1575 West Street, Fort Lee, New Jersey 07024 for Street Improvements, Phase II – 2015 in the amount of \$3,086,160.53; and

WHEREAS, one of the streets to be improved is Barry Drive; and

WHEREAS, the residents of Barry Drive requested of the Township the installation of traffic calming speed tables since two parallel roads, Conforti Avenue and Fitzrandolph Road, have speed tables; and

WHEREAS, the Municipal Engineer prepared a traffic calming plan for Barry Drive that proposed three speed tables on Barry Drive; and

WHEREAS, residents of Barry Drive overwhelmingly approved the plan; and

WHEREAS, Reggio Construction, Inc. quoted a cost of \$5,000 per speed table which includes materials, labor, signs and traffic makings; and

WHEREAS, this cost is acceptable to the Municipal Engineer; and

WHEREAS, the Municipal Engineer prepared Change Order No. 1 with Reggio Construction, Inc. dated November 18, 2015 in the amount of \$15,000 for this additional work; and

WHEREAS, sufficient funds exist for this additional work; and

WHEREAS, the Township Council concurs with the foregoing.

NOW THEREFORE BE IT RESOLVED by the Township Council of the Township of West Orange that Change Order No. 1 with Reggio Construction, Inc., 1575 West Street, Fort Lee, New Jersey 07024 for the project Street Improvements Phase II – 2015 dated November 18, 2015 in the amount of \$15,000.00 which raises the contract amount from \$3,086,160.53 to \$3,101,160.53 is here by approved.

KAREN CARNEVALE, MUNICIPAL CLERK

JERRY GUARINO, COUNCIL PRESIDENT

I hereby certify funds are available from:

ACCOUNT NO.03-2450-15-0060-010
2015 STREET RESURFACING \$15,000.00

JOHN GROSS, CERTIFIED FINANCIAL OFFICER

PROJECT: STREET IMPROVEMENTS PHASE II – 2015

**CONTRACTOR: REGGIO CONSTRUCTION, INC
1575 WEST STREET
FORT LEE, NEW JERSEY 07024**

CHANGE ORDER NO. 1

ORIGINAL CONTRACT AMOUNT \$3,086,160.53

ADDITIONAL AMOUNT REQUESTED \$ 15,000.00

ADJUSTED CONTRACT AMOUNT \$3,101,160.53

INCREASE IN PERCENTAGE 0.49

Reasons for Change Order No. 1 additional funding:

Installation of Traffic Calming Speed Tables and associated signs and traffic striping on Barry Drive.
Traffic Calming Speed Tables requested by residents on Barry Drive since speed tables are present on two parallel streets.

RECOMMENDED BY ENGINEER

LEONARD R. LEPORE

AGREED TO BY CONTRACTOR

REGGIO CONSTRUCTION, INC

APPROVED BY OWNER

TOWNSHIP OF WEST ORANGE