

RESOLUTION

WHEREAS, the Township Council by Resolution No. 215-15 dated August 11, 2015 awarded the contract Street Improvements, Phase II, 2015 Re-Bid in the amount of \$3,086,160.43 to Reggio Construction, Inc., 1575 West Street, Fort Lee, N.J. 07024; and

WHEREAS, this contract included improvements to 21 streets totaling about 3.25 miles in length; and

WHEREAS, the Township Council by Resolution No. 274-15 dated November 24, 2015 authorized Change Order No. 1 to this contract in the amount of \$15,000.00; and

WHEREAS, one of the 21 streets included Woodland Avenue from the bridge at the Peckman River to Terrace Avenue; and

WHEREAS, the Municipal Engineer advised the Township Council of the need to improve an additional section of Woodland Avenue from Terrace Avenue to Prospect Avenue, Terrace Avenue from Woodland Avenue to Seaman Road and Redwood Avenue from Woodland Avenue to the dead end at the Montclair Golf Club; and

WHEREAS, the Municipal Engineer recommends Change Order No. 2 be approved with Reggio Construction Inc. to improve portions of these three streets and take advantage of the economies of scale that will accrue while improving these streets in conjunction with the Improvement of Woodland Avenue from the Peckman River to Terrace Avenue under the 2015 contract prices; and

WHEREAS, the estimated cost to improve portions of these three additional streets which total 0.309 mile under Change No. 2 to the contract Street Improvements Phase II, 2015, Re-Bid is \$293,400; and

WHEREAS, Change Order No. 2 amounts to a 9.5 percent increase in the original project amount and Change Order No. 1 with Change Order No. 2 amount to a ten percent increase in the original contract amount; and

WHEREAS, sufficient funds exist for the additional work under Change Order No. 2; and

WHEREAS, the Township Council concurs in the foregoing.

NOW THEREFORE BE IT RESOLVED by the Township Council of the Township of West Orange that Change Order No. 2 for the contract Street Improvements, Phase II, 2015, Re-Bid with Reggio Construction, Inc., 1575 West Street, Fort Lee, New Jersey 07024 in the amount of \$293,400 representing a 9.5% increase in the original contract amount to improve portions of these additional streets, Woodland Avenue from Terrace Avenue to Prospect Avenue, Terrace Avenue from Woodland Avenue to Seaman Road and Redwood Avenue from Woodland Avenue Seaman Road and Redwood Avenue from Woodland Avenue to the dead end is hereby approved.

Karen J. Carnevale, R.M.C., Municipal Clerk

Victor Cirilo, Council President

Adopted: August 9, 2016

I hereby certify funds are available from: ACCOUNT NO. 03-2475-16-0060-010
2016 STREET RESURFACING

John O. Gross, Chief Financial Officer