

RESOLUTION

WHEREAS, the Township Council by Resolution No. 89-16 dated March 22, 2016 awarded the contract Street Improvements 2016 in the amount of \$3,355,203.44 to Reggio Construction, Inc., 1575 West Street, Fort Lee, New Jersey 07024; and

WHEREAS, the Township Council by Resolution No. 217-16 dated September 20, 2016 approved Change Order No. 1 with Reggio Construction, Inc. in the amount of \$75,000 to mill and resurface Old Pleasant Valley Way in conjunction with Dawes Avenue one of the 25 streets in the contract Street Improvements 2016; and

WHEREAS, during the course of construction of another street in the contract, Rosemont Terrace, a porous wall underdrain pipe was discovered behind the curb in the vicinity of 37 Rosemont Terrace; and

WHEREAS, this underdrain pipe extended around the top or horseshoe of Rosemont Terrace to 59 Rosemont Terrace; and

WHEREAS, the new curb could not be constructed without damaging or destroying the existing pipe; and

WHEREAS, the pipe was not depicted on any maps or drawings in the Engineering Division of the Township; and

WHEREAS, the replacement of this pipe with a 6 inch diameter perforated plastic underdrain pipe was directed as a field change to avoid a delay in the project which could have resulted in higher costs; and

WHEREAS, a total of 815 linear feet of 6 inch diameter perforated plastic pipe was installed along with four house connections to it; and

WHEREAS, the price of \$60 per linear foot of pipe is in line with other unit prices for 12 inch and 18 inch diameter perforated storm sewer pipe in the contract; and

WHEREAS, the total additional cost of Change Order No. 2 is \$49,900 which includes \$1,000 for the four house connections; and

WHEREAS, the Township Engineer by letter dated June 6, 2017 recommended Change Order No. 2 as necessary and beneficial; and

WHEREAS, sufficient funds exist for the additional work under Change Order No. 2; and

WHEREAS, the Township Council concurs in the foregoing.

NOW, THEREFORE BE IT RESOLVED, by the Township Council of the Township of West Orange that Change Order No. 2 for the contract Street Improvements 2016 with Reggio Construction, Inc., 1575 West Street, Fort Lee, New Jersey 07024 in the amount of \$49,900 representing a 1.49 percent increase in the original contract amount or with Change Order No. 1 an increase of 3.72 percent is hereby approved.

Karen J. Carnevale, R.M.C., Municipal Clerk

Joe Krakoviak, Council President

Adopted: June 13. 2017

**I hereby certify funds available: ACCOUNT NO. 03-2475-16-0060-00
 2016 STREET RESURFACING- \$49,900**

John O. Gross, Chief Financial Officer

CHANGE ORDER NO. 2**PROJECT: STREET IMPROVEMENTS 2016****CONTRACTOR: REGGIO CONSTRUCTION, INC.
1575 WEST STEEET
FORT LEE, NEW JERSEY 07024**

ORIGINAL CONTRACT AMOUNT	\$3,355,203.44
ADDITIONAL AUTHORIZED AMOUNTS, CHANGE ORDER NO. 1	\$ 75,000.00
ADDITIONAL AUTHORIZED AMOUNTS, CHANGE ORDER NO. 2	\$ 49,900.00
ADJUSTED CONTRACT AMOUNT	\$3,480,103.44
INCREASE IN PERCENTAGE THRU CHANGE ORDER NO. 2	3.72

RECOMMENDED BY MUNICIPAL ENGINEER_____
LEONARD R. LEPORE**AGREED TO BY CONTRACTOR**_____
REGGIO CONSTRUCTION INC.**APPROVED BY OWNER**_____
ROBERT D. PARISI, MAYOR**AUTHORIZED BY RESOLUTION NO.**_____**DATED:**_____