

RESOLUTION

WHEREAS, the Township Council by Resolution No. 199-15 dated July 21, 2015 awarded the contract Colgate Park Perimeter Pathway Improvements Franklin Avenue at Cherry Street to Grabowski Construction, Inc., 770 Northfield Avenue, West Orange, N.J. 07052 in the amount of \$138,490.95; and

WHEREAS, during the course of construction, two drainage inlets needed to be reconstructed, a drainage pipe under the pathway replaced and another drainage pipe lowered due to the construction of an ADA compliant ramp; and

WHEREAS, these conditions were not foreseen at the time plans and bid documents were prepared as one inlet was covered and not depicted on the plans, the other inlet interfered with the construction of a new retaining wall, the condition of the pipe under the pathway was not known until exposed and the elevation of the pipe at the ramp was not known until it was encountered and exposed; and

WHEREAS, this work was directed as a field change to allow construction of the pathway to proceed; and

WHEREAS, the total cost for this additional work is \$8,368 - two new inlets with frames and grates at \$2,500 each; 58 feet of 8 inch diameter ductile iron pipe under the pathway at \$46 per linear foot and 35 foot of 10 inch plastic pipe under the ADA ramp at \$20 per linear foot; and

WHEREAS, the Municipal Engineer by letter dated June 7, 2017 recommended this Change Order as necessary and beneficial; and

WHEREAS, sufficient funds exist for this Change Order; and

WHEREAS, the Township Council concurs in the foregoing.

NOW, THEREFORE BE IT RESOLVED, by the Township Council of the Township of West Orange that Change Order No. 1 and Final for the contract Colgate Park Perimeter Pathway Improvements Franklin Avenue at Cherry Street with Grabowski Construction, Inc., 770 Northfield Avenue, West Orange, New Jersey 07052 in the amount of \$8,368 representing a 6.04 percent increase in the original contract amount of \$138,490.95 is hereby approved bringing the final contract amount to \$146,858.94.

Karen J. Carnevale, R.M.C., Municipal Clerk

Joe Krakoviak, Council President

Adopted: June 13, 2017

I hereby certify funds are available from:

ACCOUNT NO. 03-2450-15-0040-010
2015 OUTDOOR FACILITY IMPROVEMENTS
\$8,368.00

John O. Gross, Chief Financial Officer

CHANGE ORDER NO. 1 and FINAL

**PROJECT: COLGATE PARK PERIMETER
PATHWAY IMPROVEMENTS FRANKLIN AVENUE
AT CHERRY STREET**

**CONTRACTOR: GRABOWSKI CONSTRUCTION, INC.
770 NORTHFIELD AVENUE
WEST ORANGE, NEW JERSEY 07052**

ORIGINAL CONTRACT AMOUNT \$138,490.95

ADDITIONAL AUTHORIZED AMOUNTS, CHANGE ORDER NO. 1 \$ 8,368.00

ADJUSTED CONTRACT AMOUNT \$146,859.00

INCREASE IN PERCENTAGE THRU CHANGE ORDER NO. 1 & FINAL 6.04

RECOMMENDED BY MUNICIPAL ENGINEER

LEONARD R. LEPORE

AGREED TO BY CONTRACTOR

GRABOWSKI CONSTRUCTION INC.

APPROVED BY OWNER

ROBERT D. PARISI, MAYOR

AUTHORIZED BY RESOLUTION NO._____

DATED:_____