

RESOLUTION

BE IT RESOLVED by the Township Council of the Township of West Orange that Change Order No. 4 and Final between the Township of West Orange and Reggio Construction, Inc. 1575 West Street, Fort Lee, New Jersey 07024 for the project Street Improvements, Phase II 2015 Re-Bid which is a net deduction of \$10,507.65 from the previously authorized amount of \$3,471,060.53, which consisted of the original contract award amount of \$3,086,160.53, Change Order No. 1 in the amount of \$15,000.00, Change Order No. 2 in the amount of \$293,400.00 and Change Order No. 3 in the amount of \$76,500.00 is hereby approved.

KAREN J. CARNEVALE, RMC, MUNICIPAL CLERK

JOE KRAKOVIAK, COUNCIL PRESIDENT

Adopted: September 5, 2017

PROJECT: STREET IMPROVEMENTS PHAS II-2015 RE-BID

CONTRACTOR: REGGIO CONSTRUCTION, INC.
1575 WEST STREET
FORT LEE, NEW JERSEY 07024

CHANGE ORDER NO. 4 AND FINAL

ORIGINAL CONTRACT AMOUNT	\$3,086,160.53
CHANGE ORDER NO. 1	\$ 15,000.00
CHANGE ORDER NO. 2	\$ 293,400.00
CHANGE ORDER NO. 3	\$ 76,500.00
ADJUSTED AUTHORIZED AMOUNT	\$3,471,060.53
FINAL CONTRACT AMOUNT	\$3,460,522.88
DEDUCTION IN AUTHORIZED AMOUNT, CHANGE ORDER NO. 4 AND FINAL`	\$ 10,507.65

REASON FOR CHANGE ORDER NO. 4 AND FINAL-AS BUILT QUANTITIES

RECOMMENDED BY ENGINEER

LEONARD R. LEPORE

AGREED TO BY CONTRACTOR

REGGIO CONSTRUCTION, INC.

APPROVED BY OWNER

TOWNSHIP OF WEST ORANGE