

RESOLUTION

WHEREAS, the Township Council by Resolution No. 178-17 dated August 15, 2017 awarded the contract **2017 Street Improvements Phase IV** in the amount of \$2,055,200.72 to Reggio Construction, Inc., 1575 West Street, Fort Lee, New Jersey 07024; and

WHEREAS, the Township Engineer by letter dated July 10, 2018 recommended Change Order No. 1 in the amount of \$189,356.00 be authorized to allow the improvement of three streets - Walker Road from Undercliff Terrace South to its lower intersection with Burnett Terrace, Porter Road and Sheffield Terrace – where New Jersey American Water Company and Public Service Electric and Gas Company recently installed new utilities; and

WHEREAS, the utility companies will make a direct contribution towards this work totaling \$119,110.00 and an in kind contribution of \$18,500.00; and

WHEREAS, the Township Engineer due to conditions of the roadways requests this Change Order so these improvements can be made within the next several weeks which could not be achieved if a separate contract was bid; and

WHEREAS, the Township Engineer by letter dated July 10, 2018 recommended Change Order No. 1 as necessary and beneficial; and

WHEREAS, sufficient funds exist for this work under Change Order No. 1; and

WHEREAS, the Township Council concurs in the foregoing.

NOW, THEREFORE BE IT RESOLVED, by the Township Council of the Township of West Orange that Change Order No. 1 for the contract 2017 Street Improvements Phase IV with Reggio Construction, Inc., 1575 West Street, Fort Lee, New Jersey 07024 in the amount of \$189,356.00 which represents a 9.21 percent increase in the original contract is hereby approved.

KAREN J. CARNEVALE, R.M.C., MUNICIPAL CLERK

SUSAN McCARTNEY, COUNCIL PRESIDENT

Adopted: July 17, 2018

I hereby certify funds are available from:

ACCOUNT NO. 2018 STREET RESURFACING
IMPROVEMENTS-03-2544-18-0500-010

JOHN GROSS, CHIEF FINANCIAL OFFICER

July 10, 2018

CHANGE ORDER NO. 1**PROJECT: 2017 STREET IMPROVEMENTS, PHASE IV****CONTRACTOR: REGGIO CONSTRUCTION, INC.
1575 WEST STEEET
FORT LEE, NEW JERSEY 07024****ADDITIONAL WORK AUTHORIZED****WALKER ROAD**

Item No. 10A	Roadway Milling – 5,645 sq. yds @ \$3.90/sq.yd.	\$22,015.50
Item No. 10C	Hot Mix Asphalt Surface Course - 685 tons @ \$80.00 per ton	\$54,800.00
Item No. 4E	Police Traffic Directors Add'l Allowance	<u>\$ 2,904.50</u>
	TOTAL WALKER ROAD	\$79,720.00

PORTER ROAD

Item No. 10A	Roadway Milling – 5,000 sq. yds. @ 3.90/sq. yd.	\$19,500.00
Item No. 10C	Hot Mix Asphalt Surface Course – 605 tons @ \$80.00 per ton	\$48,000.00
Item No. 4E	Police Traffic Directors Add'l Allowance	<u>\$ 2,136.00</u>
	TOTAL PORTER ROAD	\$70,036.00

SHEFFIELD TERRACE

Items No. 14B, 15A, 4E, 14C	360 Linear Feet of Granite Block Curb and Concrete Driveway Aprons – 360 l.f. @ \$110/l.f.	\$39,600.00
	TOTAL SHEFFIELD TERRACE	\$39,600.00

TOTAL ALL THREE STREETS \$189,356.00**ORIGINAL CONTRACT AMOUNT \$2,055,200.72****ADJUSTED CONTRACT AMOUNT \$2,244,556.72****PERCENTAGE INCREASE 9.21%****RECOMMENDED BY MUNICIPAL ENGINEER**_____
LEONARD R. LEPORE**AGREED TO BY CONTRACTOR**_____
REGGIO CONSTRUCTION, INC.**APPROVED BY OWNER**_____
TOWNSHIP OF WEST ORANGE**AUTHORIZED BY RESOLUTION NO. 175-18****DATED: July 27, 2018**