

RESOLUTION

WHEREAS, the Township Council by Resolution No. 39-17 dated January 17, 2017 awarded the contract 23 Maple Avenue Storm Sewer Replacement in the amount of \$82,490.00 to Stanziale Construction, LLC, P.O. Box 2597, Bloomfield, New Jersey 07003; and

WHEREAS, the Township Engineer by letter dated July 11, 2018 recommended Change Order No. 1 and Final in the amount of \$10,360.00 to address necessary changes to the front yard and driveway due to field conditions as well as final as-built quantities for other items of construction; and

WHEREAS, the letter of the Municipal Engineer indicates that the additional work in the Change Order was necessary and beneficial to allow the use of the driveway and front yard at 23 Maple Avenue; and

WHEREAS, sufficient funds exist for this work under this Change Order No. 1 and Final; and

WHEREAS, the Township Council concurs in the foregoing.

NOW, THEREFORE BE IT RESOLVED, by the Township Council of the Township of West Orange that Change Order No. 1 and Final for the contract 23 Maple Avenue Storm Sewer Replacement with Stanziale Construction, Inc., P.O. Box 2597, Bloomfield, New Jersey 07003 in the amount of \$10,360.00 which represents a 12.56 percent increase in the original contract of \$82,490.00 is hereby approved.

KAREN J. CARNEVALE, R.M.C., MUNICIPAL CLERK

SUSAN McCARTNEY, COUNCIL PRESIDENT

Adopted: July 17, 2018

I hereby certify funds are available from:

ACCOUNT NO. 03-2475-16-0050-010

JOHN GROSS, CHIEF FINANCIAL OFFICER

July 11, 2018

CHANGE ORDER NO. 1 & FINAL

PROJECT: 23 MAPLE AVENUE STORM SEWER REPLACEMENT

CONTRACTOR: STANZIALE CONSTRUCTION, LLC
P.O. BOX 2597
BLOOMFIELD, NEW JERSEY 07003

ADDITIONAL WORK DUE TO FIELD CONDITIONS

GRANITE BLOCK CURB	\$2,485.00
RETAINING WALL	\$2,200.00
SPRINKLER SYSTEM ADJUSTMENT	\$ 850.00
SOD	<u>\$1,440.00</u>
TOTAL	\$6,975.00

ADDITIONAL WORK AS-BUILT QUANTITIES

DRIVEWAY	\$2,295.00
INLET	\$1,500.00
6 INCH PIPE	\$ 750.00
SELECT FILL	<u>\$ 700.00</u>
TOTAL	\$5,245.00

TOTAL ADDITIONAL WORK \$12,220.00

REDUCTION IN AS-BUILT QUANTITIES \$1,860.00

NET INCREASE \$10,360.00

ORIGINAL CONTRACT AMOUNT \$82,490.00

ADJUSTED CONTRACT AMOUNT \$92,850.00

PERCENTAGE INCREASE 12.56

RECOMMENDED BY MUNICIPAL ENGINEER

LEONARD R. LEPORE

AGREED TO BY CONTRACTOR

STANZIALE CONSTRUCTION, LLC

APPROVED BY OWNER

TOWNSHIP OF WEST ORANGE

AUTHORIZED BY RESOLUTION NO. 177-18

DATED: July 17, 2018