

July 11, 2018

CHANGE ORDER NO. 1 & FINAL

PROJECT: 23 MAPLE AVENUE STORM SEWER REPLACEMENT

CONTRACTOR: STANZIALE CONSTRUCTION, LLC
P.O. BOX 2597
BLOOMFIELD, NEW JERSEY 07003

ADDITIONAL WORK DUE TO FIELD CONDITIONS

GRANITE BLOCK CURB	\$2,485.00
RETAINING WALL	\$2,200.00
SPRINKLER SYSTEM ADJUSTMENT	\$ 850.00
SOD	<u>\$1,440.00</u>
TOTAL	\$6,975.00

ADDITIONAL WORK AS-BUILT QUANTITIES

DRIVEWAY	\$2,295.00
INLET	\$1,500.00
6 INCH PIPE	\$ 750.00
SELECT FILL	<u>\$ 700.00</u>
TOTAL	\$5,245.00

TOTAL ADDITIONAL WORK \$12,220.00

REDUCTION IN AS-BUILT QUANTITIES \$1,860.00

NET INCREASE \$10,360.00

ORIGINAL CONTRACT AMOUNT \$82,490.00

ADJUSTED CONTRACT AMOUNT \$92,850.00

PERCENTAGE INCREASE 12.56

RECOMMENDED BY MUNICIPAL ENGINEER

LEONARD R. LEPORE

AGREED TO BY CONTRACTOR

STANZIALE CONSTRUCTION, LLC

APPROVED BY OWNER

TOWNSHIP OF WEST ORANGE

AUTHORIZED BY RESOLUTION NO. 177-18

DATED: July 17, 2018