

RESOLUTION

WHEREAS, the Township Council by Resolution No. 101-18 dated April 10, 2018 awarded the contract **2017 Street Improvements Phase II** in the amount of \$955,255.00 to Reggio Construction, Inc., 1575 West Street, Fort Lee, New Jersey 07024; and

WHEREAS, the Township Engineer by letter dated August 1, 2018 recommended Change Order No. 1 in the amount of \$60,678.95 be authorized to allow the completion of the contract due to as-built quantities associated with the 35 items of construction; and

WHEREAS, the Township Engineer requests this Change Order be approved to allow the completion of the contract in August prior to the opening of school in September; and

WHEREAS, the Township Engineer by letter dated August 1, 2018 recommended Change Order No. 1 as necessary and beneficial; and

WHEREAS, sufficient funds exist for this work under Change Order No. 1; and

WHEREAS, the Township Council concurs in the foregoing.

NOW, THEREFORE BE IT RESOLVED, by the Township Council of the Township of West Orange that Change Order No. 1 for the contract 2017 Street Improvements Phase II with Reggio Construction, Inc., 1575 West Street, Fort Lee, New Jersey 07024 in the amount of \$60,678.95 which represents a 6.35 percent increase in the original contract is hereby approved.

KAREN CARNEVALE, R.M.C.
MUNICIPAL CLERK

SUSAN McCARTNEY,
COUNCIL PRESIDENT

I hereby certify funds are available from:

ACCOUNT NO. 2018 STREET RESURFACING
IMPROVEMENTS
03-2544-18-0500-010

JOHN GROSS, CHIEF FINANCIAL OFFICER

ADOPTED: August 7, 2018