

CHANGE ORDER NO. I

PROJECT: 2017 STREET IMPROVEMENTS, PHASE III

CONTRACTOR: REGGIO CONSTRUCTION, INC.
1575 WEST STEEET
FORT LEE, NEW JERSEY 07024

ADDITIONAL WORK AUTHORIZED TO COMPLETE PROJECT
REASON FOR INCREASE – ADDITIONAL AS-BUILT QUANTITIES

ADDITIONAL AMOUNT	\$ 60,616.22
ORIGINAL CONTRACT AMOUNT	\$1,755,200.20
ADJUSTED CONTRACT AMOUNT	\$1,815,816.42
PERCENTAGE INCREASE	3.45%

RECOMMENDED BY MUNICIPAL ENGINEER

LEONARD R. LEPORE

AGREED TO BY CONTRACTOR

REGGIO CONSTRUCTION, INC.

APPROVED BY OWNER

TOWNSHIP OF WEST ORANGE

AUTHORIZED BY RESOLUTION NO.

DATED: