

RESOLUTION

WHEREAS, the Township Council by Resolution No. 165-18 dated June 26, 2018 awarded the contract Improvement of Curtis Avenue and Garfield Avenue in the amount of \$661,454.00 to A & J Contractors Group Inc., 105 Federal Road, Monroe Township, New Jersey 08831; and

WHEREAS, the Resolution allowed for the awarding of the work under Supplemental Bid "A" in the amount of \$33,452.00 within 120 days of the award of Base Bid; and

WHEREAS, A & J Contractors Group, Inc. agreed to extend the award of Supplemental Bid "A" to 180 days from the award of the Base Bid; and

WHEREAS, the Township Engineer by letter dated November 21, 2018 recommended Change Order No. 1 in the amount of \$61,452.00 be authorized to allow the work under Supplemental Bid "A" between 33 and 37 Curtis Avenue and the additional cost for 19 Inch by 30 inch elliptical storm drain pipe over 24 inch diameter storm drain pipe; and

WHEREAS, the Township Engineer requests this Change Order so these improvements can be made within the next several weeks before the onset of winter; and

WHEREAS, sufficient funds exist for this work under Change Order No. 1; and

WHEREAS, the Township Council concurs in the foregoing

NOW, THEREFORE BE IT RESOLVED, by the Township Council of the Township of West Orange that Change Order No. 1 for the contract Improvement of Curtis Avenue and Garfield Avenue with A & J Contractors Group, Inc., 105 Federal Road, Monroe Township, New Jersey 08831 in the amount of \$61,452.00 which represents a 9.29 percent increase in the original contract is hereby approved bringing the total authorized contract amount to \$772,906.00.

KAREN J. CARNEVALE, R.M.C., MUNICIPAL CLERK

SUSAN McCARTNEY, COUNCIL PRESIDENT

Adopted: December 11, 2018

I hereby certify funds are available from:

**ACCOUNT NO. 2018 STREET RESURFACING
IMPROVEMENTS – 03-2544-18-0500-10**

JOHN O. GROSS, CHIEF FINANCIAL OFFICER

268-18
November 21, 2018

CHANGE ORDER NO. 1

PROJECT: IMPROVEMENT OF CURTIS AVENUE AND GARFIELD AVENUE

**CONTRACTOR: A & J CONTRACTORS, GROUP, INC.
105 FEDERAL ROAD
MONROE TOWNSHIP, NEW JERSEY**

ADDITIONAL WORK AUTHORIZED

SUPPLEMENTAL BID "A" \$ 33,452.00

ITEM NO. 8C	Additional cost of 19 inch by 30 Inch elliptical storm drain versus 24 inch circular pipe 1,000 feet @ \$28.00 per foot	\$ 28,000.00
--------------------	--	---------------------

ORIGINAL CONTRACT AMOUNT \$661,454.00

CHANGE ORDER NO. 1 \$ 61,452.00

ADJUSTED CONTRACT AMOUNT THROUGH CHANGE ORDER NO. 1 \$722,906.00

PERCENTAGE INCREASE THROUGH CHANGE ORDER NO. 1 9.29%

RECOMMENDED BY MUNICIPAL ENGINEER

LEONARD R. LEPORE

AGREED TO BY CONTRACTOR

A & J CONTRACTORS GROUP, INC.

APPROVED BY OWNER

TOWNSHIP OF WEST ORANGE

AUTHORIZED BY RESOLUTION NO.

DATED: _____