

RESOLUTION

WHEREAS, the Township Council by Resolution No. 175-18 dated July 17, 2018 awarded the contract Proposed Improvements at the Ginny Duenkel Pool in the amount of \$479,000.00 to Drill Construction Co., Inc., 80 Main Street, Suite 570, West Orange, New Jersey 07052; and

WHEREAS, the recreation Director, Bill Kehoe, wants to modify the Senior section of the pool, which is located next to the proposed improvements, an area of approximately 1,000 square feet to accommodate game tables and a deck shuffleboard; and

WHEREAS, to utilize this space, the area needs to be cleaned of stumps and shrubs, excavated, regraded and flattened, drainage installed, a retaining wall constructed and the disturbed area restored; and

WHEREAS, Drill Construction Company prepared Change Order No. 3 for this additional work in the amount of \$49,413.00; and

WHEREAS, the Municipal Engineer by letter dated April 2, 2019 found the cost acceptable and recommended approval of Change Order No. 3; and

WHEREAS, the Township Engineer requests this Change Order be approved immediately so these improvements can be made within the next several weeks before the opening of the pool on Memorial Day weekend; and

WHEREAS, sufficient funds exist for this work under Change Order No. 3; and

WHEREAS, the Township Council concurs in the foregoing.

NOW, THEREFORE BE IT RESOLVED, by the Township Council of the Township of West Orange that Change Order No. 3 for the contract Proposed Improvements at the Ginny Duenkel Pool with Drill Construction Co., Inc., 80 Main Street, Suite 570, West Orange, N.J. 07052 in the amount of \$49,413.00 which represents a 10.32 percent increase in the original contract is hereby approved bringing the total authorized contract amount to \$528,413.00.

**KAREN J. CARNEVALE, R.M.C.
MUNICIPAL CLERK**

JERRY GUARINO, COUNCIL PRESIDENT

Adopted: April 9, 2019

I hereby certify funds are available from:

**ACCOUNT NO. 72 2010 00 6900 072
OPEN SPACE TRUST FUND
\$49,413.00**

JOHN GROSS, CHIEF FINANCIAL OFFICER

CHANGE ORDER NO. 3**PROPOSED IMPROVEMENTS AT GINNY DUENKEL POOL**

Between the Township of West Orange, owner, and Drill Construction, contractor

Additional work in Senior section of the pool, an area of approximately 1,000 square feet

1.	Remove stumps and shrubs and dispose of off-site Excavate area with positive slope toward the proposed catch basin Dispose of soil at town facility (no dump fees) (\$9,100 + 10% OH&P)	\$10,010.00
2.	Install 100 LF of 6" PVC piping and a 2'x2'x2' concrete yard inlet Tie Piping into back of existing catch basin (\$7,950 + 10% OH&P)	\$ 8,745.00
3.	Furnish and install approx. 325 SF of Allen block wall Perform wall layout (\$21,495 + 10% OH&P)	\$23,645.00
4.	Backfill, grade and restore all disturbed areas upon completion (\$6,375 + 10% OH&P)	\$ 7,013.00
TOTAL		\$49,413.00

CONTRACTOR

DATE

ENGINEER/ARCHITECT

DATE

OWNER

DATE