

RESOLUTION

WHEREAS, the Township Council by Resolution No. 175-18 dated July 17, 2018 awarded the contract "Proposed Improvements at the Ginny Duenkel Pool" in the amount of \$479,000.00 to Drill Construction Co., Inc., 80 Main Street, Suite 570, West Orange, New Jersey 07052; and

WHEREAS, by Resolution No. 111-19 dated April 9, 2019 the Township Council approved Change Order No. 3 in the amount of \$49,413.00 to expand the Senior Citizens section of the facility thus bring the total authorized contract amount to \$528,413.00; and

WHEREAS, the final contract amount reflecting as-built quantities for the entire project which includes an additional cost for the construction of the parking lot retaining wall, a credit for eliminating a sanitary sewer lateral connection and a credit for sod not placed is \$534,294.00 or an increase of \$5,881.00; and

WHEREAS, the additions and credits for the as-built quantities are itemized on the attached Change Order No. 4 and Final; and

WHEREAS, the Municipal Engineer by letter dated June 5, 2019 finds Change Order No. 4 and Final as necessary and beneficial and recommends approval of the same; and

WHEREAS, sufficient funds exist for Change Order No. 4 and Final; and

WHEREAS, the Township Council concurs in the forgoing.

NOW, THEREFORE BE IT RESOLVED, by the Township Council of the Township of West Orange that Change Order No. 4 and Final for the contract Proposed Improvements at the Ginny Duenkel Pool with Drill Construction Co., Inc., 80 Main Street, Suite 270, West Orange, New Jersey 07052 in the amount of \$5,881.00 which with Change Order No. 3 represents an 11.54 percent increase in the original contract is hereby approved bringing the total authorized contract amount to \$534,294.00.

KAREN CARNEVALE, R.M.C., MUNICIPAL CLERK

JERRY GUARINO, COUNCIL PRESIDENT

Adopted: June 11, 2019

I hereby certify funds are available from:

ACCOUNT NO. 72-2010-00-6900-072
OPEN SPACE TRUST FUND

JOHN GROSS, CHIEF FINANCIAL OFFICER

CHANGE ORDER NO. 4 AND FINAL

PROPOSED IMPROVEMENTS AT GINNY DUENKEL POOL

Between the Township of West Orange, owner, and Drill Construction Co., Inc., contractor
to reflect As-Built quantities.

1.	Parking Lot Retaining Wall	\$13,125.00
2.	Elimination of Sanitary Sewer Connection	(\$ 7,188.00)
3.	Expansion of Senior Citizen Sitting Area (Change Order No. 3)	\$49,413.00
4.	Sod not Placed	(\$56.00)

NET CHANGE	\$55,294.00
-------------------	--------------------

ORIGINAL CONTRACT AMOUNT	\$479,000.00
AUTHORIZED CONTRACT AMOUNT	\$528,413.00
FINAL CONTRACT AMOUNT	\$534,294.00
TOTAL INCREASE PERCENT	11.54

TOTAL INCREASE THIS CHANGE ORDER	\$ 5,881.00
---	--------------------

CONTRACTOR

DATE

ENGINEER/ARCHITECT

DATE

OWNER

DATE

Approved by Resolution No. 159-19

Dated: June 11, 2019