

R E S O L U T I O N

WHEREAS, the Township Council by Resolution No. 214-18 dated September 25, 2018 awarded the contract 2018 Street Improvements Phase IIB in the amount of \$2,267,911.78 to Granada Construction Company, 147 Thomas Street, Newark, New Jersey 07114; and

WHEREAS, the Township Engineer by letter dated August 2, 2019 recommended Change Order No. 1 in the amount of \$300,000.00 to allow additional work at the unit prices bid for the Improvement of Barbara Avenue and Dawson Avenue due to their deterioration since the contract was bid and awarded in summer/fall 2018; and

WHEREAS, the Township Council by Resolution No. 204-19 dated August 13, 2019 approved Change Order No. 1; and

WHEREAS, the Township Engineer by letter dated September 18, 2019 recommended Change Order No. 2 in the amount of \$226,000.00 to allow to reflect as-built quantities and the completion of three streets in the original project; and

WHEREAS, the Township Engineer recommends this Change Order as necessary and beneficial since awarding a separate contract to complete the three streets will result in higher unit prices and a higher cost; and

WHEREAS, sufficient funds exist for the work under Change Order No. 2; and

WHEREAS, the Township Council concurs in the foregoing.

NOW, THEREFORE BE IT RESOLVED, by the Township Council of the Township of West Orange that Change Order No. 2 for the contract 2018 Street Improvements Phase IIB with Granada Construction Company, 147 Thomas Street, Newark, New Jersey 07114 in the amount of \$226,000.00, which represents an 8.80 percent increase in the authorized amount is hereby approved bringing the total authorized contract amount to \$2,793,011.78.

KAREN J. CARNEVALE, RMC, MUNICIPAL CLERK

JERRY GUARINO, COUNCIL PRESIDENT

Adopted: September 24, 2019

I hereby certify funds are available from:

ACCOUNT NO. 2018 STREET RSURFACING
IMPROVEMENTS 03-2544-18-0500-010
\$226,000.00

JOHN GROSS, CHIEF FINANCIAL OFFICER

September 18, 2019

CHANGE ORDER NO. 2**PROJECT: 2018 STREET RESURFACING PHASE IIB****CONTRACTOR: GRANADA CONSTRUCTION COMPANY
147 THOMAS STREET
NEWARK, NEW JERSEY 07114**

ORIGINAL CONTRACT AMOUNT	\$2,267,911.78
CHANGE ORDER NO. 1 FOR TWO ADDITIONAL STREETS	\$ 300,000.00
ADJUSTED CONTRACT AMOUNT THROUGH CHANGE ORDER NO. 1	\$2,567,911.78
CHANGE ORDER NO. 2 TO REFLECT AS-BUILT QUANTITIES AND COMPLETION OF THREE PROJECT STREETS	\$ 226,000.00
ADJUSTED CONTRACT AMOUNT THRU CHANGE ORDER NO. 2	\$2,793,911.78
PERCENTAGE INCREASE IN AUTHORIZED AMOUNT	8.80%

RECOMMENDED BY MUNICIPAL ENGINEER_____
LEONARD R. LEPORE**AGREED TO BY CONTRACTOR**_____
GRANADA CONSTRUCTION COMPANY**APPROVED BY OWNER**_____
TOWNSHIP OF WEST ORANGE**AUTHORIZED BY RESOLUTION NO. 233-19****DATED: September 24, 2019**