

RESOLUTION

WHEREAS, by Resolution No. 168-19 dated June 25, 2019, the Township Council awarded the Reconstruction of Lessing Road to Cifelli & Son Contractors, 81 Franklin Street, Nutley, New Jersey 07110 in the amount of \$430,753.00; and

WHEREAS, the contract amount through Engineer's Certificate No.4 is \$478,514.41; and

WHEREAS, the increase in the contract amount by \$47,761.41 is due to the final As-Built quantities with most of the increase attributable to additional Police Traffic Director man hours whose allowance was underestimated in the Bid Proposal, and additional drainage facilities and additional milling and paving at St. Cloud Avenue and Edgewood Avenue to restore new water main trenches; and

WHEREAS, New Jersey American Water Company will reimburse the Township approximately \$8,000.00 for restoring their trenches; and

WHEREAS, the Municipal Engineer and Contractor agree to Change Order No. 1 in the amount of \$47,761.41 for this additional work; and

WHEREAS, this Change Order represents an increase of 11.09% over the original contract amount; and
WHEREAS, the Township Council concurs in the foregoing; and
WHEREAS, sufficient funds exist for this work.

NOW THEREFORE BE IT RESOLVED by the Township Council of the Township of West Orange that Change Order No. 1 for the project Reconstruction of Lessing Road with Cifelli & Son Contractors, 81 Franklin Street, Nutley, New Jersey 07110 in the amount of \$47,761.41 is hereby approved.

BE IT FURTHER RESOLVED that the Municipal Engineer is authorized to execute the Change Order on behalf of the Township of West Orange.

Karen J. Carnevale, RMC, Municipal Clerk

Michelle Casalino, Council President

Adopted: August 11, 2020

I hereby certify funds are available from Account No.

**032584 19 0600 110
2019 Capital Budget
\$47,761.41**

John O. Gross, Chief Financial Officer