

RESOLUTION

WHEREAS, by Resolution No. 129-20 dated June 23, 2020, the Township Council awarded the Contract Street Improvements 2018 Phase IIA to Reggio Construction, Inc., 416 E. Central Boulevard, Palisades Park, NJ 07650 in the amount of \$2,185,381.23; and

WHEREAS, the work under this contract included street improvements consisting predominantly of curb, sidewalk, driveway aprons, drainage and pavement milling and resurfacing to thirteen (13) Municipal Streets; and

WHEREAS, one of the thirteen streets included Rollinson Street except for the two blocks between Mitchell Street and Wellington Avenue; and

WHEREAS, by Resolution No. 93-21 dated May 4, 2021 the Township Council approved Change Order No. 1 for this contract with Reggio Construction, Inc., in the amount of \$196,275.00 for additional work on Rollinson Street in the amount of \$196,275.00; and

WHEREAS, the total funds appropriated through Change Order No. 1 is \$2,381,656.23; and

WHEREAS, the Municipal Engineer desires to extend the work in this project to include Coolidge Avenue and Garfield Avenue from Belle Terre Road to the dead end at Route 280; and

WHEREAS, the total value of the work completed to date, which includes as built quantities, is \$2,412,157.11; and

WHEREAS, the Municipal Engineer by letter dated July 6, 2021 recommends additional funding in the amount of \$200,916.25 for the as built quantities to date and for the additional two streets which will bring the total authorized amount for this contract to \$2,582,572.48; and

WHEREAS, sufficient funds exist for this additional work; and

WHEREAS, the Township Council concurs in the foregoing.

NOW THEREFORE BE IT RESOLVED by the Township Council of the Township of West Orange that Change Order No. 2 for the project Street Improvements, 2018 Phase IIA with Reggio Construction Inc., 416 E. Central Boulevard, Palisades Park, NJ 17650 in the amount of \$200,916.25 or 18.175 percent increase in the original contract amount is hereby approved.

BE IT FURTHER RESOLVED that the Municipal Engineer is authorized to execute the Change Order on behalf of the Township of West Orange.

Karen J. Carnevale, RMC, Municipal Clerk

Adopted: July 13, 2021

I hereby certify funds are available

John Gross, Chief Financial Officer

Cindy Matute – Brown, Council President

**ACCT NO. 03 2610 20 0500 110
2020 Capital Budget
Road Improvements
\$200,916.25**