

R E S O L U T I O N

WHEREAS, by Resolution No. 66-21 dated April 20, 2021, the Township Council awarded the Contract Street Improvements 2020 Phase II to Cifelli & Son General Contracting, 81 Franklin Avenue, Nutley, NJ 07110 in the amount of \$2,091,766.75; and

WHEREAS, the work under this contract included street improvements consisting predominantly of curb, sidewalk, driveway aprons and pavement milling and resurfacing to thirteen (13) Municipal Streets or parts thereof; and

WHEREAS, the Municipal Engineer desired to extend the limits of this project to include Redwood Avenue, Woodland Avenue to Ellis Street, and Ellis Street; and

WHEREAS, by Resolution No. 183-21 dated July 13, 2021 the Township Council approved Change Order No. 1 for this contract with Cifelli & Son General Contracting, in the amount of \$216,000.00; and

WHEREAS, the total funds appropriated through Change Order No. 1 is \$2,307,766.75; and

WHEREAS, the Municipal Engineer desires to extend the work in this project to include Skyline Drive; and

WHEREAS, the Municipal Engineer by letter dated October 6, 2021 recommends additional funding in the amount of \$162,000.00 to complete the work for the additional street which will bring the total authorized amount for this contract to \$2,469,766.75; and

WHEREAS, sufficient funds exist for this additional work; and

WHEREAS, the Township Council concurs in the foregoing.

NOW THEREFORE BE IT RESOLVED by the Township Council of the Township of West Orange that Change Order No. 2 for the project Street Improvements, 2020 Phase II with Cifelli & Son General Contracting, 81 Franklin Avenue, Nutley, NJ 07110 in the amount of \$162,000.00 or an 18.07

percent increase in the original contract amount is hereby approved bringing the adjusted contract amount to \$2,469,766.75.

BE IT FURTHER RESOLVED that the Municipal Engineer is authorized to execute the Change Order on behalf of the Township of West Orange.

Karen J. Carnevale, RMC, Municipal Clerk

Adopted: October 12, 2021

I hereby certify funds are available

John Gross, Chief Financial Officer

Cindy Matute – Brown, Council President

ACCT NO. 03 2610 20 0500 110
2020 Capital Budget
Road Improvements
\$162,000.00