



TOWNSHIP OF WEST ORANGE

25 LAKESIDE AVENUE, WEST ORANGE, N.J. 07052

DEPARTMENT OF PUBLIC WORKS

ROBERT D. PARISI

Mayor

Tel: (973) 325-4160

Fax: (973) 669-9588

Email: Engineering@westorange.org

LEONARD R. LEPORE

Director, Municipal Engineer

September 28, 2022

270-22

CHANGE ORDER NO. 3

PROJECT: MA-2016 Improvements of Curtis Avenue and Garfield Avenue

CONTRACTOR: A & J CONTRACTORS GROUP, INC.
105 FEDERAL ROAD
MONROE TOWNSHIP, NEW JERSEY

Original Contract Amount \$661,454.00

Supplemental Bid Item "A") \$33,452.00

Total Contract Amount \$694,906.00

Change Order No. 1: \$28,000.00

Change Order No. 2: \$100,000.00

Change Order No. 3:

Fuel Price Adjustment \$291.57

Total \$823,197.57

Adjusted Contract Amount \$823,197.57

Through Change Order No. 3

Percent Increase in Contract 18.46%

Reason for Change Order and Increase:

Fuel price adjustment calculation for project closeout with NJ Department of Transportation.

Approved by

Municipal Engineer

Date

Contractor

Date

Township of West Orange, NJ

Date

This Change Order was approved by Resolution No. 270-22 dated October 25, 2022 of the West Orange Township Council.