

RESOLUTION

WHEREAS, the Township as part of the Redevelopment along Executive Drive and Rooney Circle acquired the office building and land known as 10 Rooney Circle; and

WHEREAS, a portion of this building will be used as the new West Orange Public Library; and

WHEREAS, the Township's architect, Arcari Iovino of Little Ferry, NJ the Township's contractor for this project, H&S Construction and Mechanical Inc. of Elizabeth, NJ needs to sawcut and remove concrete for additional devices requiring electrical work; and

WHEREAS, the work requires the contractor to patch and repour concrete; and

WHEREAS, H&S Construction and Mechanical, Inc., of Elizabeth, NJ, submitted Change Order No. 8 in the amount of \$6,811.93 dated November 28, 2022 to perform trenching and patching to accommodate for additional devices; and

WHEREAS, Change Order No. 8 is acceptable to Arcari Iovino Architects, P.C., Little Ferry, NJ as well as the Municipal Engineer; and

WHEREAS, sufficient funds exist for these Change Orders; and

WHEREAS, the Township Council concurs in the foregoing.

NOW, THEREFORE BE IT RESOLVED by the Township Council of the Township of West Orange that Change Order No. 8 in the amount of \$6,811.93 be approved, and with Change Order No. 1 of \$6,946.54, Change Order No. 2 of \$25,366.66 and Change Order No. 3 of \$14,013.60, Change Order No. 4 of \$8,245.39, Change Order No 5 of \$8,800.01, Change Order No. 6 of \$13,933.89, Change Order No. 7 \$1,735.04 represents a 1.69 percent increase in the original contract amount of \$5,075,000.00 bringing the adjusted contract amount to \$5,160,853.06.

BE IT FURTHER RESOLVED that the Business Administrator John O. Gross is authorized to execute the Change Order on behalf of the Township of West Orange.

Karen J. Carnevale, RMC
Municipal Clerk

I certify availability of funds:

John O. Gross, BA/CFO

Tammy Williams, Council President

Account Number: 03 2645 21 0100 010
\$6,811.93