

RESOLUTION

WHEREAS, the Township as part of the Redevelopment along Executive Drive and Rooney Circle acquired the office building and land known as 10 Rooney Circle; and

WHEREAS, a portion of this building will be used as the new West Orange Public Library; and

WHEREAS, the Township's architect, Arcari Iovino of Little Ferry, NJ the Township's contractor for this project, H&S Construction and Mechanical Inc. of Elizabeth, NJ needs to perform work associated with additional modifications to the library; and

WHEREAS, H&S Construction and Mechanical, Inc., of Elizabeth, NJ, submitted Change Order No. 17 in the amount of \$39,542.66 dated August 16, 2023 to perform additional work to address restoration of pavement, construction of a high curb in the vicinity of a hotbox and trench rock excavation at four locations and installation of 6" diameter ductile iron pipe CL52 fire service; and

WHEREAS, Change Order No. 17 is acceptable to Arcari Iovino Architects, P.C., Little Ferry, NJ as well as the Municipal Engineer; and

WHEREAS, sufficient funds exist for this Change Order; and

WHEREAS, the Township Council concurs in the foregoing.

NOW, THEREFORE BE IT RESOLVED by the Township Council of the Township of West Orange that Change Order No. 17 in the amount of \$39,542.66 be approved, and with Change Order No. 1 of \$6,946.54, Change Order No. 2 of \$25,366.66 and Change Order No. 3 of \$14,013.60, Change Order No. 4 of \$8,245.39, Change Order No. 5 of \$8,800.01, Change Order No. 6 of \$13,933.89, Change Order No. 7 \$1,735.04, Change Order No. 8 of \$6,811.93, Change Order No. 9 \$17,422.45, Change Order No. 10 \$2,129.78, Change Order No. 11 \$2,388.09, Change Order No. 12 in the amount of \$26,591.52, Change Order No. 13 in the amount of \$137,690.43, Change Order No. 14 in the amount of 4,252.03, Change Order No. 15 in the amount of \$8,358.48 and with Change Order No. 16 in the amount of \$67,464.12 represents a 7.72% percent increase in the original contract amount of \$5,075,000.00 bringing the adjusted contract amount to \$5,466,692.62.

BE IT FURTHER RESOLVED that the Business Administrator John O. Gross is authorized to execute the Change Order on behalf of the Township of West Orange.

Karen J. Carnevale, RMC
Municipal Clerk

Tammy Williams, Council President

Adopted: August 22, 2023

I certify availability of funds from Account Number: 03 2645 21 0100 010
\$39,542.66

John O. Gross, BA/CFO