

R E S O L U T I O N

WHEREAS, by Resolution No. 345-23 dated October 10, 2023, the Township Council awarded the Contract NJDOT MA 2022 Nance Road, Warren Road, and King Road Improvements Project to A & J Contractors Group, 105 Federal Road, Monroe, NJ, 08831 in the amount of \$1,340,759.07; and

WHEREAS, the work under this contract included street improvements consisting predominantly of asphalt pavement milling and resurfacing, curb replacement, driveway aprons, ADA accessible curb ramps and drainage improvements to three (3) Municipal Streets or parts thereof; and

WHEREAS, by letter dated June 3, 2024, the Municipal Engineer recommends approval of the Final Accounting of As Built Quantities for this project in the amount of \$4,902.56 or a 0.37 percent increase over the previously authorized amount; and

WHEREAS, the increase is due to additional drainage installed to extend the longevity of the roadways; and

WHEREAS, sufficient funds exist for this additional work; and

WHEREAS, the Township Council concurs in the foregoing.

NOW THEREFORE BE IT RESOLVED by the Township Council of the Township of West Orange that the Final Accounting of As-Built Quantities for the project NJDOT MA 2022 Nance Road, Warren Road, and King Road Improvements Project with A & J Contractors Group, 105 Federal Road, Monroe, NJ, 08831 in the amount not to exceed \$4,902.56 or a 0.37 percent increase in the contract amount through additional As-Built quantities is hereby approved bringing the final adjusted contract amount to \$1,345,661.63.

BE IT FURTHER RESOLVED that the Municipal Engineer is authorized to execute the Change Order on behalf of the Township of West Orange.

Karen J. Carnevale, RMC, Municipal Clerk

Bill Rutherford, Council President

Adopted: June 10, 2024

I hereby certify funds are available from Account No.:

**2024 Capital Budget
Road Improvements
\$4,902.56**

John Gross, Chief Financial Officer