

RESOLUTION

WHEREAS, the Township of West Orange awarded a contract for the Reconstruction of the Outdoor Wading Pool at the Ginny Duenkel Municipal Pool, William Street and Cherry Street to Cypreco Industries, Inc., 1420 9th Avenue, Neptune, New Jersey 07754 on March 25, 2014; and

WHEREAS, the original construction contract amount was \$227,723.00; and

WHEREAS, the West Orange Township Engineer recommends the following Change Order No. 1 to said award as being necessary and beneficial; and

WHEREAS, Change Order No. 1 reflects the additional costs as shown in the attached construction Change Order No. 1 submitted by the contractor and reviewed and approved by the Township Engineer for demolishing and reconstructing the entire Wading Pool to the plans and specifications for the new construction in lieu of salvaging and refinishing about one-half the existing pool; and

WHEREAS, this Change Order No. 1 represents an increase in the amount of \$30,000.00 or a 13.174 percent increase in the award contract amount; and

WHEREAS, there are sufficient funds to pay for this Change Order; and

WHEREAS, the Township Council concurs in the foregoing.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of West Orange that Change Order No. 1 a total increase of \$30,000.00 or 13.174 percent be added to the original contract amount of \$227,723.00 for the construction of a new spray pad and wading pool at the Ginny Duenkel Municipal Pool, William Street and Cherry Street, West Orange, New Jersey and the increase contract total amount is \$257,723.00, be and is hereby approved, and the Township Council further authorizes Leonard R. Lepore, Municipal Engineer, to execute said change order.

**KAREN J. CARNEVALE, MUNICIPAL CLERK
PRESIDENT**

SUSAN McCARTNEY, COUNCIL

Adopted: April 8, 2014

I hereby certify funds are available from: Account No. 03-2137-22-5030-010
\$30,000.00

JOHN GROSS, CHIEF FINANCIAL OFFICER