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July 26, 2011

R E S O L U T I O N

WHEREAS, the Township of West Orange entered into a contract with Conquest 

Industries, Inc. having its principal place of business at 32 Woodland Avenue, Westwood, New 

Jersey for Downtown West Orange Streetscape and Traffic Improvement in the amount of 

$1,549,696.25 as awarded by a Resolution of the Township Council No. 50-11 dated March 8, 

2011 for the base bid and two alternate bids; and

WHEREAS,  these improvements are funded by a Federal Earmark Grant in the amount 

of $2,015,777 which is administered by the New Jersey Department of Transportation (NJDOT); 

and

WHEREAS,  the Township desires to perform additional streetscape improvements along 

the Main Street corridor within the limits of the project originally approved by the NJDOT; and

WHEREAS, the Township Engineer and the Township’s consultant, Birdsall Services 

Group (BSG) of Eatontown, New Jersey, identified an area of additional improvements along the 

easterly side of Main Street in the Lourdes/Eagle Rock section from 409-411 Main Street to 

Ashwood Terrace; and

WHEREAS,  BSG estimated the additional cost for these additional streetscape 

improvements at $20,000.00; and

WHEREAS,  BSG also recommended an increase in the Uniformed Traffic Director Man 

Hours by 240 at an additional cost of $14,400.00; and

WHEREAS, the Township Engineer recommended Change Order No. 1 in the amount 

of $34,400.00 as being necessary and beneficial; and

WHEREAS,  the Change Order reflects a two (2) percent increase in the contract 

amount; and

WHEREAS,  sufficient funds exist to pay the change order; and

WHEREAS, the Township Council concurs in the foregoing.



NOW, THEREFORE BE IT RESOLVED by the Township Council of the Township of 

West Orange that Change Order No. 1 in the amount of $34,400.00 increasing the contract 

amount to $1,585,096.25 with Conquest Industries, Inc. for Downtown West Orange 

Streetscape and Traffic Improvement is hereby approved and the Township Council further 

authorizes Leonard R. Lepore, Municipal Engineer to execute said Change Order.

                                                                                                                                                            
PATRICIA SPANGO, COUNCIL PRESIDENT KAREN J. CARNEVALE, 
MUNICIPAL CLERK

Adopted:  July 26, 2011


