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July 26, 2011

R E S O L U T I O N

WHEREAS, the Township of West Orange entered into a contract with Shauger 

Property Services, Inc. having its principal place of business at 429 Dodd Street, East Orange, 

New Jersey for Valley Road Streetscape from Freeman Street to Central Avenue in the amount 

of $390,521.10 as awarded by Resolution of the Township Council No. 252-10 dated September 

28, 2010; and

WHEREAS,  the improvements associated with this project included new concrete curb, 

concrete sidewalks, concrete driveway aprons, brick ribbon strip, brick paver crosswalks and 

decorative street lighting; and

WHEREAS,  during the course of construction it was necessary to increase the quantities 

of concrete sidewalk, concrete aprons, concrete curb and brick paver ribbon to improve 

drainage conditions and drainage flow throughout the 1200 foot length of the streetscape 

improvement; and

WHEREAS,  the cost of this additional work was $26,575; and

WHEREAS,  the one major item of construction remaining is the installation of brick 

paver crosswalks at Valley Road and Central Avenue; and

WHEREAS, the cost of improvements certified to date are $321,517.45, the estimated 

costs to complete the minor items of construction are $56,500.00 and the estimated costs to 

complete the crosswalks are $39,500.00 which will result in a final project cost of $417,500 

which is $27,000 more than authorized by Resolution No. 252-10; and

WHEREAS,  the Township Engineer recommended Change Order No. 1 in the amount of 

$27,000.00 as being necessary and beneficial; and

WHEREAS, the Change Order reflects a 6.9 percent increase in the contract amount; 

and



WHEREAS,  sufficient funds exist to pay for this Change Order; and

WHEREAS,  the Township Council concurs in the foregoing.

NOW, THEREFORE BE IT RESOLVED by the Township Council of the Township of 

West Orange that Change Order No. 1 in the amount of $27,000.00 increasing the contract 

amount to $417,521.10

is hereby approved and the Township Council further authorizes Leonard R. Lepore, Municipal 

Engineer to execute said Change Order.

                                                                                                                                                            
Patricia Spango, Council President Karen J. Carnevale, Township Clerk

                                     
Adopted: July 26, 2011


