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September 27, 2011

R E S O L U T I O N

WHEREAS, the Township of West Orange entered into a contract with Conquest 

Industries, Inc. having its principal place of business at 32 Woodland Avenue, Westwood, New 

Jersey for Downtown West Orange Streetscape and Traffic Improvement in the amount of 

$1,549,696.25 as awarded by a Resolution of the Township Council No. 50-11 dated March 8, 

2011 for the base bid and two alternate bids; and

WHEREAS,  the Township Council approved Change Order No. 1 in the amount of 

$34,400 bringing the total amount authorized to this project to $1,584,096.25; and

WHEREAS, these improvements are funded by a Federal Earmark Grant in the amount 

of $2,015,777 which is administered by the New Jersey Department of Transportation (NJDOT); 

and

WHEREAS, during the demolition and removal of the concrete sidewalk in front of Our 

Lady of Lourdes Church, the Township’s consultant, Birdsall Services Group (BSG) determined 

the top of a shallow depth storm drain culvert was structurally deficient and it needed to be 

reconstructed prior to installation of the streetscape improvements; and

WHEREAS,  BSG and Conquest Industries negotiated a price of $120,000 for this 

additional work; and

WHEREAS, this additional work is required to construct the streetscape improvements 

as designed; and  

WHEREAS,  the Township Engineer recommended Change Order No. 2 in the amount of 

$120,000 as being necessary and beneficial; and

WHEREAS,  the Change Order reflects a 7.6 percent increase in the contract amount 

adjusted through Change Order No. 1; and

WHEREAS,  sufficient funds exist to pay the Change Order; and



WHEREAS,  the Township Council concurs in the foregoing.

NOW, THEREFORE BE IT RESOLVED by the Township Council of the Township of 

West Orange that Change Order No. 2 in the amount of $120,000 increasing the contract 

amount to $1,704,096.25 with Conquest Industries, Inc. for Downtown West Orange 

Streetscape and Traffic Improvements is hereby approved and the Township Council further 

authorizes Leonard R. Lepore, Municipal Engineer to execute said Change Order.

                                                                                                                                                            
KAREN J. CARNEVALE, MUNICIPAL CLERK PATRICIA SPANGO, COUNCIL 
PRESIDENT

I HEREBY CERTIFY FUNDS AVAILABLE FROM: 03-217-208-00-03 - $50,000
03-227-210-01-03 - $28,943.72
03-227-210-03-03 - $41,056.28
ACCOUNT NO.

                                                                        
CHIEF FINANCIAL OFFICER


