

## **RESOLUTION**

**WHEREAS**, the Township Council on August 11, 2009 awarded a contract entitled "2009 Phase IV Street Improvements - Various Streets" to DLS Contracting, Inc., 633 Franklin Avenue - Suite 170, Nutley, New Jersey 07110 in the amount of \$1,579,630.98; and

**WHEREAS**, the award of this contract included the Base Bid, Alternate A, Alternate 1B, Alternate 1C, Alternate 1D and Alternate E; and

**WHEREAS**, Alternate E was for additional work at the unit prices bid for the estimated quantity of additional work; and

**WHEREAS**, the unit prices bid for all the Alternates were the same for the Base Bid; and

**WHEREAS**, during the performance of this contract the contractor performed work as directed which included additional curb and sidewalk, pavement repair and pavement leveling all at the unit prices bid for the Base Bid and Alternates; and

**WHEREAS**, to compensate the contractor for this additional work and allow the contractor to continue with the streets improvements originally specified in the bid documents at the unit prices bid the Township Engineer requests an additional appropriation from the 2009 Capital Budget for Street Resurfacing in the amount of \$275,000; and

**WHEREAS**, sufficient funds exist for this work; and

**WHEREAS**, the Township Council concurs in the foregoing.

**NOW THEREFORE BE IT RESOLVED** by the Township Council of the Township of West Orange that an additional appropriation of \$275,000 be authorized for the contract "2009 Phase IV Street Improvements - Various Streets" with DLS Contracting Inc. of 633 Franklin Avenue, Nutley, New Jersey to continue work in accordance with that contract at the unit prices bid.

---

**Karen J. Carnevale, Municipal Clerk**

---

**Sal M. Anderton, Council President**

**Adopted: September 14, 2010**