

18-15
January 6, 2015

R E S O L U T I O N

BE IT RESOLVED by the Township Council of the Township of West Orange that Change Order No. **1** and final Revised between the Township of West Orange and **Reggio Construction, Inc., 1575 West Street, Fort Lee, New Jersey 07024** for the project **2014 Street Improvements, Phase 1, Whittlesey Avenue, Mayfair Drive** which represents a decrease of \$53,375.81 to a final project cost of **\$771,624.19** from an authorized amount of **\$825,000.00** or a 6.47 percent decrease in the authorized expenditures is hereby approved.

BE IT FURTHER resolved that the Township Engineer is authorized to execute the Change Order.

**Karen J. Carnevale, Municipal Clerk
President**

Jerry Guarino, Council

Adopted: January 6, 2015