

December 29, 2014

**PROJECT: MOORE TERRACE ROADWAY & SANITARY SEWER IMPROVEMENTS****CONTRACTOR: A & J CONTRACTORS GROUP, INC.  
106 FEDERAL ROAD  
MONROE TOWNSHIP, NEW JERSEY 08831****CHANGE ORDER NO. 1 & FINAL**

|                               |    |              |
|-------------------------------|----|--------------|
| ORIGINAL CONTRACT AMOUNT      |    | \$560,856.00 |
| ADDITIONAL AUTHORIZED AMOUNTS | \$ | 0.00         |
| ADJUSTED CONTRACT AMOUNT      |    | \$560,856.00 |
| FINAL CONTRACT PRICE          |    | \$583,172.60 |
| INCREASE IN DOLLARS           | \$ | 22,316.60    |
| INCREASE IN PERCENTAGE        |    | 3.98         |

**RECOMMENDED BY MUNICIPAL ENGINEER**

---

**LEONARD R. LEPORE****AGREED TO BY CONTRACTOR**

---

**A & J CONTRACTORS GROUP, INC.****APPROVED BY OWNER**

---

**TOWNSHIP OF WEST ORANGE**