

RESOLUTION

BE IT RESOLVED by the Township Council of the Township of West Orange that Change Order No. 1 and Final between the Township of West Orange and Granada Construction Corporation, 147 Thomas Street, Newark, New Jersey 07114 for the project 2015 Road Improvements, Phase I Various Streets; High Street, Orange Place which represents a decrease of \$17,518.99 to a final project cost of \$664,379.01 from an authorized amount of \$681,898.00 or a 2.57 percent decrease in the authorized expenditures is hereby approved.

BE IT FURTHER RESOLVED that the Township Engineer is authorized to execute the Change Order.

KAREN CARNEVALE, MUNICIPAL CLERK

VICTOR CIRILO, COUNCIL PRESIDENT

Adopted: January 5, 2016

I hereby certify funds are available from: _____
ACCOUNT NO.

JOHN GROSS, CHIEF FINANCIAL OFFICER