

**2017, 2018 AND 2019 STREET RESURFACING LIST, VERSION 1, OCTOBER 12, 2017
REVISED JANUARY 8, 2018**

2016 STREET RESURFACING LIST TO BE COMPLETED OCTOBER AND NOVEMBER 2017

1. Spring Hill Drive, Fernwood Circle, Cherrywood Circle
Curb, Aprons and Drainage complete; milling and resurfacing week of October 16 or October 23
2. Ralph Road, Manger Road to Manger Road
Curb and Aprons to begin week of October 16, milling and paving November 2017

2017 PHASE III STREET RESURFACING LIST TO BE STARTED FALL 2017 AND COMPLETED BY SUMMER 2018

1. Manger Road, Ralph Rd to McGuire Drive – curb, aprons, mill & pave
2. Lorelei Road – curb, aprons, mill & pave
3. Carolina Avenue – curb, aprons, mill & pave.
4. Roosevelt Avenue, Elmwood Avenue to Lorelei Rd
Curb, aprons, mill and pave, Speed Tables, four
5. Elmwood Avenue - mill and pave, drainage
6. Westwood Drive North – curb, aprons, mill & Pave
7. Westwood Drive South – curb, aprons, mill & pave
8. Garfield Avenue, Shelly Terrace to dead end – curb, aprons, mill & pave
9. Shelly Terrace – curb, aprons, mill & pave
10. Calvin Terrace - curb, aprons, mill & pave
11. Parkside Avenue – curb, aprons, mill & pave

CONTRACT AMOUNT **\$ 1,755,182.37**

2017 PHASE IV STREET RESURFACING LIST TO BE STARTED FALL 2017 AND COMPLETED BY SUMMER 2018

1. Mountain Way – curb, aprons, mill & pave - Started October 12, Completion November 2017
2. Mountain Way South- curb, aprons, mill & pave – Started October 12, Completion November 2017
3. Devon Drive - curb, aprons, mill & pave – Started October 12, Completion November 2017
4. Sylvan Place – curb, aprons, mill & pave – Started October 12, Completion November 2017

5. Connel Drive - curb, aprons, mill & pave
6. Powell Drive - curb, aprons, mill & pave
7. Stone Drive - curb, aprons, mill & pave
8. Weber Road - curb, aprons, mill & pave
9. Tornillo Road - curb, aprons, mill & pave
10. Essex Terrace – curb, aprons, mill & pave
11. Undercliff Terrace, Walker Road north to dead end – curb, aprons, mill & pave
12. Birchwood Avenue cul de sac – curb, aprons, mill & pave

CONTRACT AMOUNT **\$ 2,055,200.72**

2017 PHASE II STREET IMPROVEMENTS, TO BE STARTED AND COMPLETED SPRING 2018

20.	Chestnut Street, Franklin Avenue to Harrison Avenue - curb, aprons, mill & pave 1,200 L.F. @ \$180/L.F.	\$216,000
21.	Elm Street, Franklin Avenue to Harrison Avenue - curb, aprons, mill & pave 1,000 L.F. @ \$180/L.F.	\$180,000
22.	Roosevelt Avenue, Lincoln Avenue north to dead end – curb, aprons, mill & pave 860 L.F. @ \$180/L.F.	\$154,800
23.	Samuel Street – curb, aprons, sidewalks, mill & pave 500 L.F. @ \$235/L.F.	\$117,500
24.	Chestnut Street, Whittlesey Avenue to Watchung Avenue curb, aprons, sidewalks, mill & pave 660 L.F. @ \$235/L.F.	\$155,100
25.	Ridge Avenue, Whittlesey Avenue to Watchung Avenue Curb, aprons, sidewalks, mill & pave 660 L.F. @ \$235/L.F.	\$155,100
TOTAL		\$978,500

**2017 STREET IMPROVEMENTS, PHASE I, WINDING WAY, SHEFFIELD TERRACE TO DEAD END
TO BE COMPLETED FALL 2017**

New Drainage system, new granite block curb, new full depth asphalt pavement

2018 PHASE I STREET IMPROVEMENTS, TO BE STARTED SPRING 2018 AND COMPLETED SUMMER 2018

1. Curtis Avenue and Garfield Avenue from Curtis Avenue to Hoover Avenue Storm sewer, curb, aprons, sidewalks, mill & pave	\$613,000
---	------------------

2018 PHASE II STREET IMPROVEMENTS, TO BE STARTED SUMMER 2018 AND COMPLETED SUMMER 2019

1. Whittingham Place (mill and pave) 1,000 L.F. @ \$120/L.F.	\$120,000
2. Rollinson Street, Northfield Avenue to Mitchell Street, curb & aprons one side, mill & pave 1,900 L.F. @ \$150/L.F.	\$285,000
3. Longview Street - curb, aprons, mill & pave 1,250 L.F. @ 180/L.F.	\$225,000
4. Randolph Place - curb, aprons, mill & pave 1,150 L.F. @ \$180/L.F.	\$207,000
5. Marion Drive - curb, aprons, mill & pave, sidewalk one side 1,300 L.F. @ \$165/L.F. Sidewalk	\$214,500 \$ 40,000
6. Barone Road – curb, aprons, mill & pave 700 L.F. @ \$180/L.F.	\$126,000
7. Phyllis Road - curb, aprons, mill & pave 1,700 L.F. @ \$175/L.F.	\$297,500
8. Marshall Street - curb, aprons, mill & pave 630 L.F. @ \$180/L.F.	\$113,400
9. Westminster Terrace – curb, aprons, mill & pave 870 L.F. @ \$180/L.F.	\$156,600
10. Devonshire Terrace – curb, aprons, mill & pave 1,010 L.F. @ \$180/L.F.	\$181,800
11. Cheshire Terrace – curb, aprons, mill & pave 930 L.F. @ \$180/L.F.	\$167,400
12. Nottingham Road – curb, aprons, mill & pave 720 L.F. @ \$180/L.F.	\$129,600
13. Barbara Avenue – curb, aprons, mill & pave 710 L.F. @ \$180/L.F.	\$127,800

14.	Waddington Avenue – curb, aprons, mill & pave 1,850 L.F. @ \$180/L.F.	\$333,000
15.	Syme Avenue – curb, aprons, mill & pave 860 L.F. @ \$180/L.F.	\$154,800
16.	Kirk Street (Harrison Avenue to Franklin Avenue) curb, aprons, mill & pave 700 L.F. @ \$180/L.F.	\$126,000
17.	Maple Street (Harrison Avenue to Franklin Avenue) Curb, aprons, mill & pave 870 L.F. @ \$180/L.F.	\$156,600
18.	Lessing Road (Edgewood Avenue to Highland Blvd) Curb, aprons, mill & pave 750 L.F. @ \$180/L.F.	\$135,000
19.	Walker Road (Undercliff Terrace South to Lower Burnett Terr) Mill and pave 1,550 L.F. @ \$120/L.F.	\$186,000
20.	Crestwood Drive Curb, aprons, mill and pave 1,160 L.F. @ \$180/L.F.	\$208,000
21.	Greenwood Avenue Curb, aprons, mill and pave 1,750 L.F. @ \$180/L.F.	\$315,000
	3 speed tables @ \$5,000 each	\$ 15,000
TOTAL		\$4,021,800

2018 PHASE III STREET IMPROVEMENTS
START SUMMER 2018 COMPLETE FALL 2018

Lessing Road, St. Cloud Avenue to Highland Boulevard
New Curb, aprons, mill & pave
2,650 L.F. @ \$190 / L.F. **\$503,500**

2018	PHASE IV STREET IMPROVEMENTS	
	START FALL 2018 COMPLETE FALL 2018	
	Meade Street Some curb and sidewalk, mill and pave	\$120,000
	Columbia Street Some curb and sidewalk, mill and pave	\$180,000
2018	PHASE V STREET IMPROVEMENTS	
	WINDING WAY PHASE II, LOWELL AVENUE TO SHEFFIELD TERRACE START FALL 2018, COMPLETE FALL 2018	
	New Drainage System, new curb, new full depth asphalt pavement	\$350,000
2018	PHASE VI STREET IMPROVEMENTS	
	UPPER MELLON AVENUE	\$275,000
2019	AND 2020 STREET IMPROVEMENTS	
	Kenz Terrace	
	Mellon Avenue (lower)	
	Rand Drive	
	Parson Drive	
	Thorn Terrace	
	Dunn Road	
	Mann Avenue	
	Nicholas Avenue (Redwood Avenue to Terrace Avenue)	
	Kingwood Road	
	Glenview Drive	
	Hillcrest Avenue (Maple Avenue to Springhill Drive)	
	Ash Avenue	
	Mitchell Street (Valley Road to Orange line)	

Stockman Street

Tompkins Street

Renna Plaza

OTHER STREET IMPROVEMENTS

Curtis Avenue and Garfield Avenue from Curtis Avenue to Hoover Avenue (NJDOT Grant, partial)

Samuel Street (CDBG)

Chestnut Street, Whittlesey Avenue to Watchung Avenue (CDBG)

Ridge Avenue, Whittlesey Avenue to Watchung Avenue (CDBG, partial)

“Upper” Mellon Avenue and Cleveland Terrace from Mellon Avenue to Hoover Avenue

OTHER STREET IMPROVEMENTS – 2018

Lessing Road, St. Cloud Avenue to Edgewood Avenue (NJDOT Grant, partial)

Meade Street (CDBG)

Columbia Street (CDBG)

Kenz Terrace

Barbara Avenue

Mellon Avenue (lower)

Rand Drive

Parson Drive

Thorn Terrace

Dunn Road

Mann Avenue

Nicholas Avenue (Redwood Avenue to Terrace Avenue)

Westminster Terrace

Devonshire Terrace

Cheshire Terrace

Nottingham Road

Waddington Avenue

Syme Avenue

Kingwood Road

Glenview Drive

Hillcrest Avenue (Maple Avenue to Spring Hill Drive)

Ash Avenue

Mitchell Street (Valley Road to Orange line)

Stockman Street

Tompkins Street

Renna Plaza

Kirk Street (Harrison Avenue to Franklin Avenue)

Maple Street (Harrison Avenue to Franklin Avenue)