

**RESOLUTION**

**WHEREAS**, by Resolution No. 90-20 dated April 14, 2020, the Township Council awarded the contract O'Connor Park Tennis Court Improvements to Ralph Checchio, Inc., P.O. Box 627, Scotch Plains, NJ 07076 in the amount of \$240,350.00; and

**WHEREAS**, the work under this contract included reconstructing the court surfaces at a Base Price of \$219,550.00 and Contingencies in the amount of \$20,800.00 for perimeter curb repair, posts and nets, gate replacements and access pathway repairs; and

**WHEREAS**, the As-Built quantities for the Contingency items resulted in a final cost of \$21,725.00 or an increase of \$925.00 over the Awarded Contingency amount of \$20,800.00; and

**WHEREAS**, the Municipal Engineer and Contractor agree to Change Order No. 1 and Final in the amount of \$925.00 for this additional work; and

**WHEREAS**, this Change Order represents an increase of 0.38% over the original contract amount; and

**WHEREAS**, the Township Council agrees in the foregoing; and

**WHEREAS**, sufficient funds exist for this work.

**NOW THEREFORE BE IT RESOLVED** by the Township Council of the Township of West Orange that Change Order No. 1 and Final for the project O'Connor Park Tennis Court Improvements with Ralph Checchio, Inc., P.O. Box 627, Scotch Plains, NJ 07076 in the amount of \$925.00 is hereby approved.

**BE IT FURTHER RESOLVED** that the Municipal Engineer is authorized to execute the Change Order on behalf of the Township of West Orange.

\_\_\_\_\_  
**Karen J. Carnevale, RMC, Municipal Clerk**

\_\_\_\_\_  
**Michelle Casalino, Council President**

**Adopted: December 15, 2020**

**I hereby certify funds are available**

**ACCT NO. 03-2475-16-0040-010  
2016 Capital Budget  
Outdoor Facilities  
\$925.00**

\_\_\_\_\_  
**John Gross, Chief Financial Officer**