



# TOWNSHIP OF WEST ORANGE

25 LAKESIDE AVENUE, WEST ORANGE, N.J. 07052

## DEPARTMENT OF PUBLIC WORKS

**ROBERT D. PARISI**

*Mayor*

Tel: (973) 325-4160

Fax: (973) 669-9588

Email: [Engineering@westorange.org](mailto:Engineering@westorange.org)

**LEONARD R. LEPORE**

*Director, Municipal Engineer*

July 6, 2021

### CHANGE ORDER NO. 1

PROJECT: STREET IMPROVEMENTS, 2020 PHASE II

CONTRACTOR: CIFELLI & SON GENERAL CONTRACTING  
81 FRANKLIN AVENUE  
NUTLEY, NJ 07110

Original Contract Amount \$2,091,766.75

#### Change Order No. 1

Redwood Avenue Improvement  
Woodland Avenue to Ellis Street  
900 linear Feet @ \$160 per linear foot \$144,000.00

Ellis Street Improvement  
450 linear feet @ \$160 per linear foot \$72,000.00

Total \$216,000.00

Adjusted Contract Amount \$2,307,766.75  
Through Change Order No. 1

Percent Increase in Contract 10.33%

#### Reason for Change Order and Increase

Adding two streets, Redwood Avenue, Woodland Avenue to Ellis Street, and Ellis Street to the contract which includes eight streets in the Redwood School/ Seaman Road neighborhood.

Approved by

\_\_\_\_\_  
Municipal Engineer

\_\_\_\_\_  
Date

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Date

\_\_\_\_\_  
Township of West Orange, NJ

\_\_\_\_\_  
Date

This Change Order was approved by Resolution No. -21 dated ,2021 of the West  
Orange Township Council.