



TOWNSHIP OF WEST ORANGE

25 LAKESIDE AVENUE, WEST ORANGE, N.J. 07052

DEPARTMENT OF PUBLIC WORKS

ROBERT D. PARISI

Mayor

Tel: (973) 325-4160

Fax: (973) 669-9588

Email: Engineering@westorange.org

LEONARD R. LEPORE

Director, Municipal Engineer

July 6, 2021

CHANGE ORDER NO. 1

PROJECT: DEGNAN PARK BASEBALL FIELD IMPROVEMENTS

CONTRACTOR: ZENITH CONSTRUCTION SERVICES, INC.
365 THOMAS BOULEVARD
ORANGE, NJ 07050

Original Contract Amount \$413,000.00

Change Order No. 1

Remediate unsuitable base soils
to support equipment to place artificial
turf field. Remove two feet of existing
soil and replace with 18 inches of dense
graded aggregate 9,000 square yards
plus two courses of finishing stone \$80,000.00

Adjusted Contract Amount \$493,000.00
Through Change Order No. 1

Percent Increase in Contract 19.37%

Reason for Change Order and Increase

Poor base soils in a portion of right field and center field needed to be remediated to support the artificial turf field and the equipment to place it. Two feet of existing soils were removed and replaced with 18 inches of dense graded aggregate followed by the two finishing stone courses. About 20 percent of the project area was impacted.

Approved by

Municipal Engineer

Date

Contractor

Date

Township of West Orange, NJ

Date

This Change Order was approved by Resolution No. 184-21 dated July 13, 2021 of the West Orange Township Council.