

RESOLUTION

WHEREAS, by Resolution No. 195-20 dated October 6, 2020, the Township Council awarded the Contract Street Improvements 2020 Phase I to Reggio Construction, Inc., 416 E. Central Boulevard, Palisades Park, NJ 07650 in the amount of \$2,225,520.94; and

WHEREAS, the work under this contract included street improvements consisting predominantly of curb, sidewalk, driveway aprons, drainage and pavement milling and resurfacing to Municipal Streets; and

WHEREAS, the Municipal Engineer desires to extend the limits of this project to include Roosevelt Avenue from Belle Terre Road to the dead end at Route 280 and Wessman Drive; and

WHEREAS, the Municipal Engineer by letter dated July 6, 2021 recommends additional funding in the amount of \$218,750.00 to complete the work; and

WHEREAS, sufficient funds exist for this additional work; and

WHEREAS, the Township Council concurs in the foregoing.

NOW THEREFORE BE IT RESOLVED by the Township Council of the Township of West Orange that Change Order No. 1 for the project Street Improvements, 2018 Phase IIA with Reggio Construction Inc., 416 E. Central Boulevard, Palisades Park, NJ 07650 in the amount of \$218,750.00 or 9.83 percent increase in the original contract amount is hereby approved bringing the adjusted contract amount to \$2,444,270.94.

BE IT FURTHER RESOLVED that the Municipal Engineer is authorized to execute the Change Order on behalf of the Township of West Orange.

Karen J. Carnevale, RMC, Municipal Clerk

Cindy Matute – Brown, Council President

Adopted:

I hereby certify funds are available

ACCT NO. 03 2610 20 0500 110
2020 Capital Budget
Road Improvements
\$218,750.00

John Gross, Chief Financial Officer