



TOWNSHIP OF WEST ORANGE

25 LAKESIDE AVENUE, WEST ORANGE, N.J. 07052

DEPARTMENT OF PUBLIC WORKS

ROBERT D. PARISI

Mayor

Tel: (973) 325-4160

Fax: (973) 669-9588

Email: Engineering@westorange.org

LEONARD R. LEPORE

Director, Municipal Engineer

July 6, 2021

CHANGE ORDER NO. 2

PROJECT: STREET IMPROVEMENTS, 2018 PHASE IIA

CONTRACTOR: REGGIO CONSTRUCTION, INC.
416 E. CENTRAL BOULEVARD
PALISADES PARK, NJ 07650

Original Contract Amount	\$2,185,381.23
Change Order No. 1	\$196,275.00
Adjusted Contract Amount Through Change Order No. 1	\$2,381,656.23
Percent Increase in Contract	8.98%
Change Order No. 2	
As Built Quantities to Date	\$32,916.25
Coolidge Avenue 700 L.F. \$140 per linear foot	\$98,000.00
Garfield Avenue, Belle Terre Road to dead end at Route 280 500 L.F. @ \$140 per LF	\$70,000.00
Total this Change Order	\$200,916.25
Adjusted Contract Amount Through Change Order No. 2	\$2,582,572.48
Total Increase	\$397,191.25
Percent Increase in Contract Through Change Order No. 2	9.19%

Reason for Change Order and Increase

To complete the contract based on As – Built Quantities to date and to extend the limits of the contract to include Coolidge Avenue, Garfield Avenue, Belle Terre Road to the Dead End at Route 280.

Approved by:

Municipal Engineer

Date

Contractor

Date

Township of West Orange, NJ

Date

This Change Order was approved by Resolution No. 186-21 dated July 13, 2021 of the West Orange Township Council.