



# TOWNSHIP OF WEST ORANGE

25 LAKESIDE AVENUE, WEST ORANGE, N.J. 07052

## DEPARTMENT OF PUBLIC WORKS

**ROBERT D. PARISI**

*Mayor*

Tel: (973) 325-4160

Fax: (973) 669-9588

Email: [Engineering@westorange.org](mailto:Engineering@westorange.org)

**LEONARD R. LEPORE**

*Director, Municipal Engineer*

October 6, 2021

### CHANGE ORDER NO. 2

PROJECT: STREET IMPROVEMENTS, 2020 PHASE II

CONTRACTOR: CIFELLI & SON GENERAL CONTRACTING  
81 FRANKLIN AVENUE  
NUTLEY, NJ 07110

|                          |                |
|--------------------------|----------------|
| Original Contract Amount | \$2,091,766.75 |
|--------------------------|----------------|

Change Order No. 1

|       |              |
|-------|--------------|
| Total | \$216,000.00 |
|-------|--------------|

|                          |                |
|--------------------------|----------------|
| Adjusted Contract Amount | \$2,307,766.75 |
|--------------------------|----------------|

Through Change Order No. 1

Percent Increase in Contract

|                            |        |
|----------------------------|--------|
| Through Change Order No. 1 | 10.33% |
|----------------------------|--------|

Change Order No. 2

Skyline Drive Improvement

|                                          |              |
|------------------------------------------|--------------|
| 1200 Linear Feet @ \$135 per linear foot | \$162,000.00 |
|------------------------------------------|--------------|

Adjusted Contract Amount

|                            |                |
|----------------------------|----------------|
| Through Change Order No. 2 | \$2,469,766.75 |
|----------------------------|----------------|

Percent Increase in Contract

|                            |        |
|----------------------------|--------|
| Through Change Order No. 2 | 18.07% |
|----------------------------|--------|

Reason for Change Order and Increase

Adding additional street, Skyline Drive which is adjacent to Parson Drive and Rand Drive which are included in the contract.

Approved by

\_\_\_\_\_  
Municipal Engineer

\_\_\_\_\_  
Date

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Date

\_\_\_\_\_  
Township of West Orange, NJ

\_\_\_\_\_  
Date

This Change Order was approved by Resolution No. 263-21 dated October 12, 2021 of the West Orange Township Council.