

R E S O L U T I O N

WHEREAS, by Resolution No. 126-12, dated June 26, 2013, the Township Council awarded a contract to Sanitary Construction Company, 415 Franklin Avenue, Rockaway, New Jersey 07866 in the amount of \$3,483,873 for Llewellyn Park Roadway and Sanitary Sewer Improvements; and

WHEREAS, these improvements are being made pursuant to Ordinance No. 2323-11 which authorized the Township to make the improvements and assess the benefitting property owners for their cost; and

WHEREAS, the Township by Ordinance No. 2358-12 appropriated \$4,184,305.00 for this project of which \$500,000 consisted of a cash deposit by the Llewellyn Park Committee of Managers; and

WHEREAS, by letter dated August 8, 2013 the Llewellyn Park Committee of Managers requested additional funds in the amount of \$348,387.00 be authorized to allow additional roadway and sanitary sewer improvements in Llewellyn Park; and

WHEREAS, by letter dated August 14, 2013 the Municipal Engineer recommends a Change Order be issued in the amount of \$348,387.00 for this additional work; and

WHEREAS, sufficient funds exist for this Change Order; and

WHEREAS, the Township Council concurs in the foregoing.

NOW THEREFORE BE IT RESOLVED by the Township Council of the Township of West Orange that Change Order No. 1 for the contract Llewellyn Park Roadway and Sanitary Sewer Improvements between Sanitary Construction Company, 415 Franklin Avenue, Rockaway, New Jersey 07866 and the Township of West Orange which authorizes additional funding in the amount of \$348,387.00 for additional roadway and sanitary sewer improvements in Llewellyn Park is approved.

BE IT FURTHER RESOLVED that the Municipal Engineer is authorized to execute the Change Order.

Karen J. Carnevale, Municipal Clerk

Susan McCartney, Council President

Adopted: August 20, 2013

I hereby Certify funds are available from: Account No. 03-2358-12-0010-010

John O. Gross, Chief Financial Officer