

R E S O L U T I O N

WHEREAS, by Resolution No. 225-22 dated September 6, 2022, the Township Council awarded the Contract Street Improvements 2021 Phase I to Reggio Construction, Inc., 416 E. Central Boulevard, Palisades Park, NJ 07650 in the amount of \$2,225,520.94; and

WHEREAS, the work under this contract included street improvements consisting predominantly of curb, sidewalk, driveway aprons, drainage and pavement milling and resurfacing to ten Municipal Streets; and

WHEREAS, the Municipal Engineer desires to extend the limits of this project to include St. Cloud Avenue from Old Indian Road to Arverne Road; and

WHEREAS, the Municipal Engineer by letter dated September 13, 2022 recommends additional funding in the amount of \$307,623.00.00 to restore the road due to new water main installation performed by New Jersey American Water Company; and

WHEREAS, sufficient funds exist for this additional work; and

WHEREAS, the Township Council concurs in the foregoing.

NOW THEREFORE BE IT RESOLVED by the Township Council of the Township of West Orange that Change Order No. 1 for the 2021 Street Improvements Project Phase I with Reggio Construction Inc., 416 E. Central Boulevard, Palisades Park, NJ 07650 in the amount of \$307,623.00.00 or 14.47 percent increase in the original contract amount is hereby approved bringing the adjusted contract amount to \$2,433,375.70.

BE IT FURTHER RESOLVED that the Municipal Engineer is authorized to execute the Change Order on behalf of the Township of West Orange.

Karen J. Carnevale, RMC, Municipal Clerk

Susan McCartney, Council President

Adopted: September 20, 2022

I hereby certify funds are available

**ACCT NO. 03 2661 21 0500 110
2021 Capital Budget
Road Improvements
\$307,623.00**

John Gross, Chief Financial Officer