

Grabowski Construction, Inc.

770 Northfield Avenue
West Orange, NJ 07052

Invoice

DATE	INVOICE #
8/8/2023	4475

BILL TO
Township of West Orange 25 Lakeside Ave, DPW W Orange, NJ 07052

PROJECT NAME/LOCATION
Mitchell St

DATE	ITEM	DESCRIPTION	QTY	RATE	AMOUNT
8/8/2023	Scope of Work	PSE&G Mitchell St replacement: Excavation for new gas main including backfill & compaction, \$30,030.00 Sand backfill, \$3,720.00 DGA, \$1,620.00 Total - \$35,640.00		35,640.00	35,640.00
8/8/2023	Scope of Work	Sanitary Sewer Improvements: Saw cut asphalt, 630 lf @ \$15.00 per lf = \$9,450.00 8" SDR21 pipe, 316 lf @ \$100 per lf = \$31,600.00 Removal of trench spoils, 800 cy @ \$60.00 = \$48,000.00 DGA backfill, 210 cy @ \$60.00 = \$12,600.00 3/4" stone backfill, 200 cy @ \$70.00 = \$14,000.00 Reconstruct manhole connection, 1 lump sum, \$5,000.00 Reconnect sewer laterals, 12 each @ \$4,000.00 = \$48,000.00 Total - \$168,650.00		168,650.00	168,650.00

Phone #	Fax #	E-mail
973-731-0111	973-731-6709	Mike@grabowskiconstruction.com

Total

Grabowski Construction, Inc.

770 Northfield Avenue
West Orange, NJ 07052

Invoice

DATE	INVOICE #
8/8/2023	4475

BILL TO
Township of West Orange 25 Lakeside Ave, DPW W Orange, NJ 07052

PROJECT NAME/LOCATION
Mitchell St

DATE	ITEM	DESCRIPTION	QTY	RATE	AMOUNT
8/8/2023	Scope of Work	Roadway Improvements: Removal of existing pavement, 1,000 sy @ \$8.00 = \$8,000.00 Grade subgrade, 1,000 sy @ \$2.00 = \$2,000.00 19M64 asphalt, 263 tons @ \$200.00 = \$52,600.00 DGA, 90 cy @ \$60.00 = \$5,400.00 Reconstruct existing inlet & reset w/existing frame/grate, \$1,500.00 Total - \$69,500.00		69,500.00	69,500.00
8/8/2023	Scope of Work	Additional cost: As per WOPD, Detour Safety Plan, \$12,900.00		12,900.00	12,900.00

Phone #	Fax #	E-mail
973-731-0111	973-731-6709	Mike@grabowskiconstruction.com

Total	\$286,690.00
--------------	---------------------