AGREEMENT SUMMARY

2023 TRANSPORTATION ALTERNATIVES SET-ASIDE DESIGN ASSISTANCE

WASHINGTON STREET CORRIDOR IMPROVEMENT PROJECT PHASE 11

CONSULTANT:

ADDRESS:

OWNER:

PROJECT TITLE:

TOTAL BUDGET:

Greenman - Pedersen, Inc.

301 Gibraltar Drive, Suite 2A
Morris Plains, NJ 07950

West Orange Township
25 Lakeside Avenue
West Orange, NJ 07052-55623

TAP — 2023 Washington Street Corridor Improvement Project Phase 2
Township of West Orange, Essex County

$382,214.78

Federal (FHWA Transportation Alternatives Program)
Preliminary Engineering: $155,437.29

Final Design Engineering: $201,347.57 Estimated
Construction Engineering Services: $25,429.92 Estimated
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AGREEMENT
2023 TRANSPORTATION ALTERNATIVES SET-ASIDE DESIGN ASSISTANCE

WASHINGTON STREET CORRIDOR IMPROVEMENT PROJECT PHASE 11

This AGREEMENT, entered into on , 2025, by the West Orange Township,
a municipal corporation of the State of New Jersey, hereinafter called “WEST ORANGE” and Greenman-
Pedersen, Inc., hereinafter called “GPL”

WHEREAS, WEST ORANGE has received a grant commitment from the New Jersey Department of
Transportation (NJDOT) under the 2023 Transportation Alternatives Set-Aside Grant Program for
construction funding for the Washington Street Corridor Improvement Project Phase II Project
(PROJECT), and

WHEREAS, NJDOT has also made available a Design Assistance Program to fund the design of
the PROJECT using federal funds and an approved engineering firm from a pool of firms established
by NJDOT, and

WHEREAS, WEST ORANGE has selected GPI from the NJDOT pool to provide Design Assistance
for this PROJECT,

NOW THEREFORE, GPI agrees to furnish and deliver the supplies and perform the services set forth
in this agreement, for the consideration stated herein.

ARTICLE 1. STATEMENT OF WORK

(A) GPI shall provide the necessary personnel, equipment, facilities and supplies to
perform the services specified in the attached Work Statement/Proposal marked
Exhibits A, B and C, which by this reference is made a part hereof (see attached
proposal).

B) This AGREEMENT is made pursuant to the terms of the grant agreement between
NIDOT and WEST ORANGE, and all applicable provisions contained in the grant
agreement shall be binding upon GPI, and GPI agrees to comply with same.

(®) Each deliverable under this AGREEMENT shall be subject to acceptance testing
or review by WEST ORANGE to verify that the deliverable satisfies the criteria
required by the NJDOT. When WEST ORANGE reasonably determines that the
applicable deliverable meets with the required criteria, then WEST ORANGE shall
accept the deliverable. In the event that any deliverable does not conform to the
required criteria, then WEST ORANGE will give GPI written notice thereof. WEST
ORANGE will cooperate with GPI in identifying in what respects the deliverable
has failed. GPI shall. at no cost to WEST ORANGE, promptly correct any
deficiencies which prevent such deliverable from being acceptable to WEST
ORANGE, so that the deliverable will conform to NJDOT required criteria.
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ARTICLE 2. PLANS AND SPECIFICATIONS

(A) GPI shall prepare, or have prepared, if required by the State, environmental documents,
engineering documents, plans, specifications and estimates for the Project and shall
submit them to the State for review. A Professional Engineer licensed to practice in
New Jersey must prepare the plans and specifications. The State shall review the
engineering documents, plans and specifications for conformance to program
requirements and design standards. All design work shall conform to the applicable
American Association of State Highway and Transportation Officials (AASHTO)
design criteria, the current Manual on Uniform Traffic Control Devices (MUTCD),
and the NJDOT Bicycle Compatible Roadway and Bikeways Planning and Design
Guideline. However, the design of traffic barriers and drainage systems shall conform
to the NJDOT and the current version of the NIDOT Roadway Design Manual in effect
at the time this agreement is executed. All workmanship and materials shall conform
to the Standard Specifications. If there is a deviation from these standards, GPI shall
notify the State in writing of any deviation from the standards and shall accept any and
all responsibility for any injury and damage by such deviation to any person or property
and shall indemnify the State as outlined in this Agreement. A Design Exception shall
be executed when it can be documented to the State’s satisfaction that a lesser design
value is the best practical alternative. The factors to be considered when determining
if a lesser design value should be elected shall include social economic and
environmental impacts together with safe and efficient traffic operations.

ARTICLE 3. KEY PERSONNEL

(A) GPI shall designate Andrew Cangiano as its Project Manager, who shall not be
replaced without WEST ORANGE’s consent.

(B) WEST ORANGE designates Zayiberth Carballo as its Project Manager.

ARTICLE 4. PERFORMANCE SCHEDULE

(A) The performance schedule under this AGREEMENT shall begin upon execution of this
AGREEMENT and continue for three years, for which period funds are available and
allotted. This AGREEMENT is subject to renewal. Costs incurred prior to or after
these dates are not reimbursable. This AGREEMENT may be extended by mutual
written agreement or terminated under the conditions of this AGREEMENT. All
extension requests must be submitted in writing to WEST ORANGE at least ninety (90)
days prior to the close of the AGREEMENT period.

Whenever GPI knows that any actual or potential condition is delaying or threatens to

delay the timely performance of this AGREEMENT, GPI shall provide written notice
thereof to WEST ORANGE.

ARTICLE 5. ALLOWABLE COSTS AND PAYMENTS

(A) The cost of Preliminary Engineering services to be provided under this AGREEMENT
shall not exceed $155,437.29.

A budget agreed to by the parties is attached as parts of Exhibits A, B and C, and made
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part of this AGREEMENT for all purposes and shall not be exceeded unless by written
amendment to this AGREEMENT. (Provisions for amendment may only be made
after receiving approval from WEST ORANGE).

At the time execution of this AGREEMENT, Final Design Engineering Services are
estimated at $201,347.57 and Construction Engineering Services are estimated at
$25,429.92. A refined Final Design Engineering estimate will be established at the
completion of Preliminary Engineering and a refined Construction Engineering Services
estimate will be established at the completion of Final Design. If and when required, this
contract may be amended to provide for Final Design and Construction Engineering
Services.

For the purpose of determining the amount payable to GPI, the following costs are
applicable for Preliminary Engineering:

(1) Direct Labor Costs: $39.510.18
(2) Indirect Costs (163.41% Overhead): $64,563.59
(3) Profit/Fixed Fee (22.5% of Labor): $8,889.79
(4) Non-Salary Direct Expenses $1,000.00
(5) Subconsultant Costs $41,473.73

It is agreed that the above costs shall be applicable to the entire period of this
AGREEMENT. If requested by WEST ORANGE, GPI will provide a copy of the
negotiated agreed rates with the applicable cognizant agency. It is agreed that rates for
further periods will be established by subsequent negotiations and incorporated into
this AGREEMENT by amendment. Payments for performance of this AGREEMENT
by GPI shall be made by WEST ORANGE on a cost reimbursement basis.

(A) GPI may transfer funds within approved budget categories in accordance with 2 CFR
Chapter I and Chapter II, Part 200, et al., Uniform Administrative Requirements, Cost
Principles, and Audit Requirements for Federal Awards, as in effect on the date of this
AGREEMENT and in accordance with the provisions of the NJDOT/ WEST ORANGE
grant agreement for this PROJECT.

(B) To be eligible for reimbursement, costs must be in accordance with the following
applicable federal requirements: 2 CFR Chapter I and Chapter I1, Part 200, et al.,
Uniform Administrative Requirements, Cost Principles, and Audit Requirements for
Federal Awards; and Federal Acquisition Regulation Subpart 31.2, Conflict with
Commercial Organizations, as appropriate. Costs shall be further governed by policies
and procedures of the NJDOT/ WEST ORANGE grant agreement for this PROJECT.

(C) GPI shall submit detailed invoices monthly in format acceptable to WEST ORANGE.
Each invoice shall be accompanied by the appropriate affidavit of wages paid and
documentation of expenditures for each phase of work, including time and effort
reports documenting the project's progress and status. GPI shall submit invoices with
receipts and other supporting documentation for all individual non-salary cost items.
GPI shall provide a complete set of time sheets, records and accounts toidentify salaries,
payroll burden, and non-salary direct expenses incurred by personnel directly supporting
the Work Program to accompany each invoice. These expenditures shall be documented
in compliance withapplicable Federal and STATE guidelines and be made available for
review. If such documentation is found, during annual audits and/or reviews by the
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Federal Government and/or STATE to be not in compliance with applicable Federal
and State guidelines, GPI shall take an appropriate plan of corrective action to meet all
guidelines or repay the undocumented costs to WEST ORANGE for remittance to the
NJDOT. A final invoice received beyond the thirty (30) days following the end date of
this AGREEMENT is subject to refusal at the sole direction of WEST ORANGE.

(D) WEST ORANGE will not reimburse GPI for equipment purchases, in accordance with
state policy and practices.

ARTICLE 6. EXAMINATION OF RECORDS

(A) GPI shall maintain all records relating to both negotiations and to costs incurred, or
anticipated to be incurred, directly or indirectly in the performance of this subcontract,
which records shall include, but not be limited to, documents, papers, accounting
records, and any other evidence pertaining to cost; shall make such records available at
the respective offices of WEST ORANGE at all reasonable times during the contract
period and for three (3) years from the date of the final payment. and shall furnish copies
of the records if requested. Additionally, all records involved with disputes, litigation
or seitlement of claims arising under or related to the contract shall be retained and
made available until such disputes, litigation or claims are finally disposed of. No
retained records or records involved with disputes, litigation or settlement of claims
shall be destroyed by GPI without the prior written approval of WEST ORANGE.

(B) The books of account, files, and other records of GPI which are available to this
AGREEMENT, shall at all times, be available for inspection, review and audit by
WEST ORANGE and its representatives to determine the proper application and use of
all funds paid to or for the account or benefit of GPI; in addition, GPI shall provide
such special reports as requested by WEST ORANGE to permit evaluation of progress
of the project.

() FAR Subpart 4.7 - Contractor Records Retention (48 C.F.R. 4.700 et seq.) and FAR
52.215-2 (483 C.F.R. 52-215-2) are hereby made a part of this AGREEMENT by
reference as if set forth fully herein.

(D) If any amount paid hereunder by WEST ORANGE is subsequently disapproved or
disallowed by the NJDOT or another agency, or if WEST ORANGE is required due to
any action by NJDOT or another agency, to refund or credit to NJDOT or another
agency any amount which WEST ORANGE has paid GPI, GPI shall upon receipt of
written notice from WEST ORANGE, promptly repay WEST ORANGE the disallowed
amount; provided, however, if WEST ORANGE shall recover any disallowed amount,
or any part thereof, WEST ORANGE shall promptly reimburse such amount to GPI.

Page 6 of 66 September 2024 TAP Standard Agreement



ARTICLE 7. PLANS THE PROPERTY OF WEST ORANGE

(A) All plans, including construction drawings prepared by GPI for WEST ORANGE are
the property of WEST ORANGE.

ARTICLE 8. REPORTS

{(A) GPT shall submit such technical reports to the BOROUGH OF BERGENFIELD Project
Manager as required by WEST ORANGE in Exhibits A, B and C. Reports must be
submitted sufficiently in advance of due date to allow time for review and comment by
WEST ORANGE. A final detailed technical report is due within thirty (30) days of the
end of this AGREEMENT and shall include to the extent applicable, drawings,
specifications, and the necessary operating and maintenance instructions concerning any
equipment, item, or process developed under this AGREEMENT,

(B) The following disclaimer statement shall appear on the cover or the title page of any
published report concerning this Project:

“The preparation of this report has been financed in part by the U.S. Department of
Transportation.  This document is disseminated under the sponsorship of the U.S.
Department of Transportation in the interest of information exchange. The United States
Government assumes no liability for its contents or its use thereof ”

(C) A final expenditure report, as specified in Article 4, is due within thirty (30) days of
the end of this AGREEMENT.

ARTICLE 9. TERMINATION

(A) WEST ORANGE may terminate this AGREEMENT by giving thirty (30) days advance
written notice to GPI. In the event of early termination by WEST ORANGE, GPT shall
cease work on the AGREEMENT and refrain from incurring additional cost upon
notification of termination. WEST ORANGE will reimburse GPI for approved and
authorized work, and all reasonable and non-cancelable costs incurred by GPI up to the
date of notice of termination. However, in no event shall WEST ORANGE be obligated
to pay more than the total amount of this AGREEMENT. Notwithstanding this
provision or any other terms of this AGREEMENT, WEST ORANGE reserves the right
to issue an immediate stop work order notice to GPI upon receipt of the same from the
state and/ or federal funding authorities. No payment for work, expenses or costs after
the date of the stop work order notice will be paid by WEST ORANGE (including non-
cancelable costs) unless WEST ORANGE receives the same from the state and/or
federal funding authorities.
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(B) Notwithstanding the provisions of Paragraph (A), in the event that GPT is in default or
has breached its obligations at the time of termination, WEST ORANGE does not waive
any of its rights or remedies which it may have against GPI resulting from GPI's
rights and remedies, and WEST ORANGE may withhold all or part of payments to GPI
to offset its reasonably determined damages.

(©) If GPI has not taken action after six months from the beginning of the performance
period specified in Article (4), GPI shall be notified, by letter, that project funding will be
rescinded and be reprogrammed within WEST ORANGE work program.

ARTICLE 10. PUBLICITY

(A) GPI shall not use the name of WEST ORANGE, nor any of its employees or agents for
the purpose of publicity or advertising without the prior written consent of WEST
ORANGE. All publicity shall acknowledge the support of the prime sponsor, NJDOT,
to the extent required under the NIDOT/ WEST ORANGE agreement for this
PROIJECT. Nothing herein shall be construed to prevent disclosures of information
required by law or lawful process.

ARTICLE 11. DEBARMENT AND SUSPENSION

(A) GPI certifies that neither it nor its principals are debarred, suspended, or declared
ineligible from participating in this agreement by and Federal and/or state agency.

ARTICLE 12. COMPLIANCE WITH LAWS

(A) GPI assures compliance with all applicable federal, state and local laws, rules and
regulations and executive orders, as amended, including but not limited to: (a) Non-
Discrimination In Employment and Equal Employment Opportunity (N.J.S..A. 10:2-1
through 10:2-4 and N.J.S._A. 10:5-31 et seq; Titles VI and VII of the Civil Rights Act
of 1964; Executive Orders 11246 and 11375 as implemented by 41 CFR Part 60;
Rehabilitation Act of 1973, Section 504; Age Discrimination Act of 1976; and Title TX
of Higher Education Act of 1972); (b) Drug-Free Workplace Act of 1988 (34 CFR Part
85); (c¢) Byrd Anti-Lobbying Amendment (31 USC 1352); (d) Protection of Human
Subjects (45 CFR Part 46); (e) Clean Air Act (42 USC 7401 et seq.); (f) Water Pollution
Control Act (33 USC 1251 et seq.); (g) Notification of Employee Rights Under Federal
Labor Laws (Executive Order 13496); (h) Fair Labor Standards Act of 1938 (29 CFR
Part 5); (i) US Export Control (Arms Export Control Act, 22 USC 2751-2794;
International Traffic and Arms Regulation, 22 CFR Part 120; Arms Administration Act,
50 USC 2401-2420; and Export Administration Regulations 15 CFR 730-774); and G)
Disclosure of Investment Activities in Iran P.L. 2012, ¢.25. This provision shall be
included in all sub-award documents related to this AGREEMENT, at all tiers.

ARTICLE 13. ASSIGNMENT

(A) This AGREEMENT may not be assigned in whole or in part without the prior written
consent of WEST ORANGE.
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ARTICLE 14. INDEMNIFICATION/INSURANCE

(A) GPI shall defend, indemnify, protect and save harmless WEST ORANGE, its officers,
and employees from and against all suits, claims, losses, demands or damages directly
and solely caused by its negligent acts, errors, or omissions in the performance of this
AGREEMENT, except that GPI shall not be responsible for claims arising from the
negligent acts, errors or omissions of WEST ORANGE. GPI shall, at its own expense,
pay reasonable charges for attorneys and reasonable costs and other expenses to the
extent directly and solely caused by GPI's negligent act, errors or omission. The
foregoing obligations shall survive termination or expiration of this AGREEMENT. If
any judgment shall be rendered against WEST ORANGE for which indemnification is
provided under this article, GPI, shall, at its own expense, satisfy and discharge the
same. It is understood that the obligations accepted by GPT pursuant to this article
"INDEMNIFICATION" relate to the scope of work attached herein (Exhibits A, B and
Q).

(B) Workers Compensation in statutory amounts and Employers Liability Insurance of not
less than $1 million.

(@) Commercial General Liability with combined single limits for bodily injury and
property damage of not less than $1 million per occurrence and $3 million aggregate.

(D) Automobile Liability with bodily injury limits of at least $500,000 per person and $1
million per accident and property damage limit of at least $500,000 per accident.

(E) Consultants' Errors and Omissions, endorsed to include the scope of work included
herewith, in amount of not less than $1 million per claim. Such insurance may be
required to be renewed for five years following the completion of the project.

F Certificates of Insurance evidencing the above coverages must be submitted to WEST
ORANGE in advance of the commencement of any work, and coverages must be
maintained in force throughout the term of the project.

ARTICLE 15. SPECIAL PROVISIONS

(A) GPI agrees that Disadvantaged Business Enterprises (DBE), as defined in49 CFR Part
26, and Emerging Small Business Enterprises (ESBE), as defined by the New Jersey
Department of Transportation (NJDOT), shall have the maximum opportunity to
participate in the performance of contracts and subcontracts financed in whole or in part
with Federal funds provided under this AGREEMENT, GPI and its subcontractors shall
not discriminate on the basis of race, color, national origin or sex in the award and
performance of USDOT-assisted contracts in accordance with 49 CFR Part 26. For this
AGREEMENT, the DBE/ESBE goal, as previously established, shall be twelve and
forty-four percent (12.44%). Should GPI be unable to achieve this goal, a request, in
writing must be provided to WEST ORANGE for a waiver. At such time, WEST
ORANGE will provide a determination. Failure to meet this goal, or obtain a waiver
from WEST ORANGE, may result in lack of reimbursement to GPI (see paragraph E
below).

(B) Regulations of the New Jersey Department of Transportation relative to Non-
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Discrimination in Federally assisted projects of the Department of Transportation (49
CFR Part 26), are made part of the AGREEMENT, labeled (Exhibit D).

©) Equal Employment Opportunity Requirement for Procurement and Service Contracts
in accordance with the provisions of NJ.S.A. 10:2-1 through 10:2-4 and N.J.S.A. 10:5-
31 et seq., attached hereto, is made part of the AGREEMENT.

(D) New Jersey Department of Transportation "Code of Ethics for Vendors" attached
hereto, is made part of the AGREEMENT, labeled (Exhibit G).

(E) In the event of non-compliance by GPI with nondiscrimination provisions of this
Agreement, WEST ORANGE shall impose such sanctions as it, NJDOT and FHWA
may determine to be appropriate, including, but not limited to:

(1)  Withholding payments to GPT until GPI complies; and

(2)  Cancellation, termination or suspension of the AGREEMENT, in whole or in part.

ARTICLE 16. SUBCONTRACTORS

(A) Subject to the provisions of this Article, work may be subcontracted. WEST ORANGE,
pursuant to the requirements of 2 CFR Chapter 1, Chapter, Part 200, et al. and STATE OMB
audit Circulars and as a recipient of federal and state funds, is required to comply with all
federal and state procurement guidelines. As such, it is understood that GPI shall ensure
that the terms and conditions of proposed subcontracts are in full compliance with above
said regulations. As part of its obligations under this AGREEMENT, GPI shall, at all times
give its personal attention to the provision of the services agreed to under this
AGREEMENT and shall keep all such services under its control.

(B) With regard to each subcontract, GPI shall maintain all supporting documentation,
including an executed agreement with GPI, on file for review by representatives of
WEST ORANGE, the state and the federal government. The subcontract shall provide
that subconiractor shall be responsible for complying with all federal, state or local laws
and regulations applicable to the performance of the subcontract as well as the
provisions of the AGREEMENT affecting work performed by GPI.

() GPI shall make no claim for reimbursement for expenditures, which were incurred prior
to the subcontract, for services performed by GPI related to the subcontract.
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(D) The subcontract shall provide that the subcontractor shall look only to GPI for the
payment of any claims of any nature whatsoever arising out of said subcontract.

ARTICLE 17. REPRESENTATIONS, WARRANTIES AND COVENANTS

(A) GPI covenants that the performance of work and services pursuant to the requirements
of this AGREEMENT shall conform to all statutes, laws, regulations and standards.
Except as set forth in the Work Statement/Proposal attached as Exhibits A, B and C,
GPI warrants that its performance of this AGREEMENT does not depend on the
acquisition of rights from any third party and the conveyance of the deliverables
described in the Work Statement/Proposal attached as Exhibits A, B and C, and will
not knowingly infringe on the intellectual property right of any third party.

(B) GPI covenants that the quality of all services rendered shall be performed in accordance
with prevailing professional standards within the applicable field or profession required
under the Scope of Work.

(©) GPI represents and warrants that to solicit or secure this AGREEMENT, no
company or person, other than abona fide employee working solely for GPI, has been
employed or retained; and that GPT has not agreed to pay any company or person,
other than a bona fide employee working solely for GPI, any finders fee,
commission, percentage, brokerage fee, gift, or any other consideration, either
contingent upon or resulting from the award or making of this AGREEMENT. For
breach or violation of this representation or warranty, WEST ORANGE shall have the
right to either annul this AGREEMENT without liability, or in its discretion to deduct
or atherwise to recover from the contract price or consideration the full amount of
such fee, commission, percentage, brokerage fee, gift or contingent fee.

ARTICLE 18. SITUS

(A) Regardless of the place of physical execution or performance, this AGREEMENT shall
be construed according to the laws of and deemed to have been executed in the State of
New Jersey. Any action or claim relating to or arising out of this AGREEMENT will
be brought in a state or federal court sitting in the State of New Jersey and the parties
irrevocably consent to personal jurisdiction and venue of and agree to bound by any
judgment and orders rendered by such courts.
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ARTICLE 19. NOTIFICATIONS

(A) Any notices or communication required to be sent to WEST ORANGE by GPI under
this AGREEMENT shall be in writing and shall be hand delivered or sent by certified
or registered mail, return receipt requested, to the below address:

If to WEST ORANGE:

Zayibeth Carballo, Municipal Engineer
Director of Public Works

Township of West Orange

25 Lakeside Avenue

West Orange, NJ 07052-55623

If to GPI:

Andrew Cangiano

Project Manager
Greenman-Pedersen, Inc.

301 Gibraltar Drive, Suite 2A
Morris Plains, NJ 07950

ARTICLE 20. CONFIDENTIALITY/PUBLICATION

(A) Subject to the disclosure requirements contained in the New Jersey Open Public
Records Act, the parties agree to keep and maintain as strictly confidential any
confidential or proprietary information and material of the other required for the
performance of this AGREEMENT, provided that such information it is clearly
marked as "confidential" at the time of tender to the other, including but not limited
to materials, technical data, or other information that one party may provide to the
other, in connection with this AGREEMENT (collectively "Confidential
Information"). WEST ORANGE is free to refuse to accept any proffered
confidential information of GPI. Each party shall hold the Confidential
Information in confidence, with the same degree of care that it applies to its own
confidential information of like importance, but not less than reasonable care,
except that each party may disseminate such Confidential Information to its
employees who have a need to know for performance of this AGREEMENT. Each
party shall use Confidential Information that it receives solely to accomplish the
work required under this AGREEMENT and for no other purpose.
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(B) "Confidential Information" shall not include the following information, to the extent
that a party can show that the information: (i) is previously known by it at the time of
disclosure without obligation of confidence, or without breach of this AGREEMENT;
(11) is publicly disclosed through no wrongful act of a party or its representatives; (iii)
is received from a third party having the right to lawfully possess and disclose same
and without breach of this AGREEMENT, (iv) is independently developed by a party
without access or reference to the Confidential Information, (v) is approved for release
by prior written authorization of the disclosing party, (vi) is required to be disclosed by
governmental law, statute, regulation or the like, or court order. If a party is required to
disclose any Confidential Information by a court of competent jurisdiction pursuant to
applicable law or regulation, or by a properly filed Open Public Records Act Request,
such party shall make such disclosure only to the extent expressly required.

(©) WEST ORANGE shall be furnished copies of any proposed publication by GPI
involving any work under this AGREEMENT at least sixty (60) days in advance of the
submission to permit WEST ORANGE to make written comments or object in writing
because there is patentable subject matter which needs protection or WEST
ORANGE’s proprietary information which needs to be removed. WEST ORANGE
shall provide GPI with such commentary or objection within thirty (30) days of
receiving a proposed publication or forever waive its rights in this regard. In the event
that WEST ORANGE makes a timely objection to a proposed publication, GPI shall
refrain from making such publication or presentation for a maximum of ninety (90)
days from date of receipt of such objection in order for either WEST ORANGE to file
appropriate patent applications. If WEST ORANGE objects due to its proprietary
information being contained in the proposed publication, GPI agrees to remove the
same.

ARTICLE 21. NEW JERSEY BUSINESS REGISTRATION REQUIREMENT

(A) GPI is hereby given notice that a business organization or individual that fails to
provide a copy of a business registration as required pursuant to section 1 of P.L.2001,
c.134 (C.52:32-44 etal.) or subsection e. or f. of section 92 of P.1..1977,
c.110 (C.5:12-92), or that provides false business registration information under the
requirements of either of those sections, shall be liable for a penalty of $25 for each day
of viclation, not to exceed $50,000 for cach business registration copy not properly
provided under a contract with a State of New Jersey contracting agency such as
CONTRACTOR. No payment shall be made by WEST ORANGE to GPI under this
AGREEMENT until GPI provides an acceptable New Jersey Business Registration
Certificate.

ARTICLE 22. EQUAL OPPORTUNITY

(A) The parties to this Agreement do hereby agree that the provisions of N.J.§.A. 10:2-1 through
10:2-4 and N.J.S.A. 10:5-31 et seq. (.PL 1975, ¢ 127, as amended and supplemented)
dealing with discrimination in employment on public contracts, and the rules and
regulations promulgated pursuant thereunto, are hereby made a part of this contract and are
binding upon them.

(B) During the performance of this contract, the Contractor agrees as follows:
1. The Contractor or subcontractor, where applicable, will not discriminate against
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any employee or applicant for employment because of age, race, creed, color, national
origin, ancestry, marital status or sex. The Contractor will take affirmative action to
ensure that such applicants are recruited and employed, and that employees are treated
during employment, without regard to their age, race, creed, color, national origin,
ancestry, marital status or sex. Such action shall include but not be limited to the
following: employment, upgrading, demotion, or transfer, recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of compensation; and
selection for training, including apprenticeship. The Contractor agrees to post in
conspicuous places, available to employees and applicants for employment, notices to
be provided by the Division of Civil Rights/Affirmative Action setting forth
provisions of this nondiscrimination clause;

2. The Contractor or subcontractor, where applicable will, in all solicitations or
advertisements for employees placed by or on behalf of the Contractor, state that all
qualified applicants will receive consideration for employment without regard to age,
race, creed, color, national origin, ancestry, marital status or sex;

3. The Contractor or subcontractor, where applicable, will send to each labor union
or representative of workers with which it has a collective bargaining agreement or
other contract or understanding, a notice, to be provided by the Division of Civil
Rights/Affirmative Action, advising the labor union or workers’ representative of the
contractor’s commitments under this act and shall post copies of the notice in
conspicuous places available to employees and applicants for employment.

4. In the hiring of persons for the performance of work under this contract or any
subcontract hereunder, or for the procurement, manufacture, assembling or furnishing
of any such materials, equipment, supplies or services to be acquired under this
contract, no contractor, nor any person acting on behalf of such contractor or
subcontractor, shall, by reason of race, creed, color, national origin, ancestry, marital
status, gender identity or expression, affectional or sexual orientation or sex,
discriminate against any person who is qualified and available to perform the work to
which the employment relates;

5. No contractor, subcontractor, nor any person on his behalf shall, in any manner,
discriminate against or intimidate any employee engaged in the performance of work
under this contract or any subcontract hereunder, or engaged in the procurement,
manufacture, assembling or furnishing of any such materials, equipment, supplies or
services to be acquired under such contract, on account of race, creed, color, national
origin, ancestry, marital status, gender identity or expression, affectional or sexual
orientation or sex;

6. There may be deducted from the amount payable to the contractor by the
contracting public agency, under this contract, a penalty of $50.00 for each person for
each calendar day during which such person is discriminated against or intimidated in
violation of the provisions of the contract; and

7. This contract may be cancelled or terminated by the contracting Public Agency,

and all money due or to become due hereunder may be forfeited, for any violation of
this section of the contract occurring after notice to the contractor from the
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contracting public agency of any prior violation of this section of the contract.

8. The notices referred in Sections 21.B.1 and 21.B.3 may be obtained at the
preconstruction conference.

ARTICLE 23. NONDISCRIMINATION

GPI hereby agrees that it will comply with Title VI of the 1964 Civil Rights Act (the “Act”)
and related statutes and implementing regulations to the end that no person shall on the
grounds of race, color, national origin, handicap, age, sex, or religion be excluded from
participation in, be denied the benefits of, or be otherwise subjected to discrimination under
the Project covered by this Agreement and, further GPI agrees that:

(A) It will insert the nondiscrimination notice required by the Standard Department of
Transportation Title VI Assurance (DOT Order 1050.2) in all solicitations for bids for
work or material, and, in adapted form, in all proposals for negotiated agreements.

(B) It will insert the clauses in Appendixes A, B or C of DOT Order 1050.2 as appropriate,
in all contracts, deeds transferring real property, structures, or improvements thereon or
interest therein (as a covenant running with the land) and in future deeds, leases,
permits, licenses, and similar agreements, related to this Project, entered into by GPI
with other parties.

© It will comply with, and cooperate with, FHWA in ensuring compliance with the terms
of the standard Title VI Assurance, the act and related statutes, and implementing
regulations.

ARTICLE 24. DISADVANTAGED BUSINESS ENTERPRISES

GPI hereby agrees to the following statements and agrees that these statements shall be
included in all subsequent agreements between GPI and any contractor:

(A) It is the policy of NJDOT that Disadvantaged Business Enterprises, as defined in 49
C.F.R., Part 26; Titles I & V of the Intermodal Surface Transportation Efficiency Act
of 1991 (ISTEA); the Transportation Equity Act for the 21% Century (TEA-21); and
Section V, Part B below, shall have equal opportunity to participate in the performance
of contracts financed in whole or in part with federal funds under this Agreement.
Consequently, the DBE requirements of 49 C.F.R. § 26(A), (C), and (F) apply to this
Agreement.

(B) GPI and its Contractor agree that Disadvantaged Business Enterprises, as defined in 49
C.F.R. § 26(A); and in the ISTEA and the TEA-21, and Section V, Part B below, have
equal opportunity to participate in the performance of contracts and subcontracts
financed in whole or in part with federal funds provided under this Agreement. In this
regard, the NJDOT and all Contractors shall take all necessary and reasonable steps in
accordance with 49 C.F.R., Part 26 to ensure that Disadvantaged Businesses are given
equal opportunity to compete for and to perform on NJDOT federally funded contracts.
The NIJDOT and its Contractors shall not discriminate on the basis of race, color,
national origin, or sex in the award and performance of USDOT assisted contracts.
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ARTICLE 25. GENERAL PROVISIONS

(A) The failure by either party to enforce any provision of this AGREEMENT or to timely
insist on performance shall not constitute or be construed as a waiver of any right to
strictly enforce a contractual provision.

(B) This AGREEMENT constitutes the entire understanding between the parties regarding
this matter and merges any and all prior discussions, representations, promises, and

warranties within its scope. There are no representations, warranties or promises not
expressly set forth in this AGREEMENT.

© Except as expressly set forth herein, this AGREEMENT may not be modified, renewed,
or extended, except in writing, signed by both parties.

(D) GPI shall not communicate directly with the NJDOT regarding the performance of this
AGREEMENT without the prior consent of WEST ORANGE.

(E) Any provision of this AGREEMENT that by its nature is intended to survive termination
and/or expiration of this AGREEMENT, including but not limited to Articles 4, 5, 6, 9,
11, 13, 16 and 19, shall survive termination and/or expiration of this AGREEMENT.

() GPI shall be deemed to be an independent contractor and, as such, neither GPI nor its
employees shall be entitled to any benefits applicable to employees of WEST ORANGE.

(G) Neither party is authorized or empowered to act as agent for the other for any purpose
and shall not on behalf of the other enter into any contract, warranty, statement,
commitment or representation as to any matter. Neither shall be bound by the acts or
conduct of the other.

(H) GPI acknowledges that technelogy, software, services, and commodities provided by
WEST ORANGE may be subject to laws or regulations restricting their export, re-
export, transfer or release to certain entities or destinations, including those laws and
regulations administered by the U.S. Department of Commerce (Bureau of Industry and
Security) and the U.S. Department of the Treasury (Office of Foreign Assets Control).
With respect to any export, re-export, transfer, or release otherwise permitted under this
Agreement, GPI shall comply with all applicable U.S. government requirements,
including the U.S. Export Administration Regulations.
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AGREEMENT
2023 TRANSPORTATION ALTERNATIVES SET-ASIDE DESIGN ASSISTANCE

WASHINGTON STREET CORRIDOR IMPROVEMENT PROJECT PHASE 11

IN WITNESS WHEREOF, the parties have executed this subcontract as of the day and year first
above written.

ATTEST/SEAL WEST ORANGE TOWNSHIP
By:
Sign & Date Sign & Date
Karen J. Carnevale, R.M.C. Susan McCartney
Municipal Clerk Mayor

%,

GREENMAN-PEDERSEN, INC.

s, srese]
%,
4y, q
#,
LTI

By: S i/ X i—?@&?

Sign & Date Sign & Date
Comhin R. Obsmmotr— /gicd.""‘f& d
Cynthia R. Okamoto Brian W. Mausert, PE
Contracts Manager Executive VP/Branch Manager
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GPl Engineering | Design | Planning | Construction Management

June 24, 2024 (Updated August 20, 2024)

Zayibeth Carballo, Municipal Engineer
Director of Public Works

Township of West Orange

25 Lakeside Avenue

West Orange, NJ

Re: NIDOT Transportation Alternatives Program
TA-2023 Washington Street Corridor Improvement Project Phase 2
Township of West Orange, Essex County

Subject: Proposed Scope of Services and Cost Proposal for Preliminary Engineering

Dear Ms. Carballo:

Thank you for the opportunity to provide professional engineering design services for the Preliminary Engineering
(PE) phase for the above referenced project. Our scope of services is based on the TA-2023 Application completed
by the Township, input received at our online teams scoping meeting on February 12, 2024, an Essex County
Washington Street / Watchung Avenue traffic signal meeting on August 19, 2024, and the NJDOT standard
network diagram and activity descriptions for the PE project phase.

The Township is looking to complete its goal of increasing pedestrian safety, accessibility, and walkability on
Washington Street. This Washington Street Corridor Improvement Project Phase 2 will tie in seamlessly to the
already initiated 2020 TAP Washington Street Corridor Improvements Project. This project is looking to improve
Washington Street from Liberty Street to Meade Street. The length of the project is approximately 739 linear feet
or 0.14 miles. Washington Street is an Essex County roadway, and as the project will make improvements to a
County road, the Township has secured the approval of the County of Essex for this project.

The improvements are being made to promote walking and better accommodate pedestrian transit as an
alternate travel mode. The application identifies the proposed improvements to include improved crosswalks,
signage, new sidewalks and curbs, ADA-compliant curb ramps, detectable warning surfaces, flashing speed limit
signs, flashing pedestrian crossing signs, enhanced lighting, street trees, bicycle racks and trash receptacles.
Deficient curb ramps, concrete driveway aprons and sidewalks will be replaced to conform with ADA
requirements. Proposed improvements will be consistent with previously completed streetscape projects by the
Township.

The intersection of Washington Street and Watchung Avenue is a signalized intersection. Traffic signal and
intersection improvements are excluded from this project. Traffic signal and intersection improvements are being
completed under a current Essex County Local Safety Project. As a result of communications with Essex County
regarding the County signal project, it was determined that the curb line along Washington Street could not be
relocated, and existing curb line would remain. This is a minor change to the scope of work listed in this project’s
application.

Greenman-Pedersen. Inc 520 US Highway 22. Suite 200 Bridgewater, NJ 08807 p 908-236-9001

Additional Offices lo | Gibraltar Drive. Suite 2A. Morris Plains, NJ 07950
IJ Q7702
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TA-2023 Washington Street Corridor Improvement Project Phase 2
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The proposed project strongly aligns with the Township’s most recent Master Plan recommendation that the
design and engineering of streets and roadways in West Orange give appropriate emphasis on creating quality
streetscapes, access ways, visual corridors, buffers, and related physical improvements.

The project will be advanced in compliance with the Federal requirements for environmental protection by
following the NEPA process, requirements for historic preservation under the Section 106 process, and policies to
protect publicly owned parks under Section 4(f). Federal compliance will be documented in the Categorical
Exclusion Document (CED) prepared during Preliminary Engineering.

Scope of Services

GPI will perform the activities as described within this scope of services. It is understood that these activities will
be directed by the Township of West Orange. The activities are more specifically described as follows:

Project Management: Scope Development, Budget, Schedule, and Invoicing — GP| will prepare and submit to the
Township a baseline schedule in an agreed upon format for approval or comment. We will update the schedule
on a monthly basis for the duration of this project.

GPI will submit a progress report with each invoice that will detail the following:

Activities completed to date with the current invoice period highlighted

A summary of the costs incurred to date and the percentage of project complete
Confirmation of upcoming submittals and possible scheduling conflicts

Any unanticipated cost and/or activities not included in these scope of services
Responses required from the Township or NJDOT Local Aid

Anticipated work during the next invoice period

% % YN K K

It is understood that the Township will not process any submitted invoices unless the above information is
attached to the same. It is the Township’s responsibility to prepare and submit payment vouchers and required
forms to NJDOT Local Aid office for reimbursement.

This activity will also include attending and preparing minutes of one (1) coordination meeting during PE
development.

PE is expected to be completed in nine (9) months’ time from notice to proceed. The following summarizes the
activities associated with this scope of services based on the NJDOT Activity Descriptions Manual and as modified
for this specific design assistance project that are to be performed by GPI and our subconsultants:

Activity No. Activity Description

3008 Wetlands Delineation

3015 Prepare Survey Control Report

3020 Conduct Topographic Survey

3025 Prepare Base Maps

3030 Prepare Horizontal and Vertical Geometry
3035 Prepare Utility Base Plans

3045 Send Utility Verification Request Letter
3055 Update Base Plans and Identify Conflicts
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Activity No. Activity Description

3070 Prepare Preliminary Roadway Plans

3085 Prepare Preliminary Drainage Design

3090 Determine Traffic Engineering Facility Locations
3115 Initiate ROW Impact Plan

3130 Update Preliminary Detour / Construction Staging Plans
3135 Prepare Construction Cost Estimate

3160 Prepare Draft PE Report

3205 Township and NJDOT Reviews Draft PE Report
3865 Hold Public Information Center

3870 Prepare Categorical Exclusion Document

Delineate Wetlands (3008): This task is necessary to confirm the presence / absence of regulated wetlands and
the wetlands classification and associated transition area to identify the need (or not) for an NJDEP Freshwater
Wetlands Permit. GPI will conduct a wetlands investigation of the area of improvements near Watson Avenue
and Liberty Street. If wetlands are identified, we will delineate the wetlands and identify the potential width of
the wetland transition areas for survey and mapping by our project surveyor. We will perform a preliminary
investigation within 150 feet of the project area to identify the approximate location of wetlands and wetland
transition areas on the subject site. Application for a Freshwater Wetlands Letter of Interpretation is excluded
from this scope of work. Any potential FWW permits will be identified in the Preliminary Engineering report.
Should FWW permits be required, this work will be under Final Design phase.

Prepare Survey Control Report (3015): GPI's subconsultant, MFS Consulting Engineers & Surveyors (MFS), will
perform the control survey and prepare the survey control report following NJDOT standards. Information from
this report will be used to recover survey control points for use in supplementary surveys for the project and for
construction. GPI will coordinate survey activities with preliminary design activities and perform a QA review of
the report.

Please refer to MFS’s Scope of Services and Estimate which is attached for more information.

Conduct Topographic Survey (3020): GPI will provide management and coordination with our subconsultant,
MFS, who will conduct the topographic survey within the project limits. The topographic mapping will document
the site’s existing conditions including baselines, centerlines, right-of-way lines, drainage and sanitary systems,
striping, utilities, control points, and elevations. Topographic mapping will be established by field survey
extending approximately 10 feet beyond ROW, including driveways and parking lots and approximately 100 feet
from centerline of Washington Street onto intersecting side streets. Physical features such as signs, utilities
including valves, pole #, manholes, etc. will be identified and added to the mapping. We will survey monuments
as discovered in the field so adjacent property boundaries can be re-established. MFS will also prepare a ROW
deed mosaic within the project area as part of the Prepare Base Map task Activity 3025.

Where commercial and residential buildings are set near the right-of-way line, MFS will perform a physical survey
of the concrete slabs located immediately adjacent to the buildings. The survey will tie down the horizontal and
vertical location of doorway openings, the sidewalk joint(s) at the front of the buildings and the adjacent joints.

GPI will request copies of County right-of-way mapping and road return documents, to be corroborated with field
evidence recovered by the field surveyors to establish the existing right of way. GPI to perform a QA of MFS’s
mapping products.
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The location of underground utilities will be provided by utility companies on base map markups as part of activity
3055 described below. GPR, electro-magnetic surveying and test pits or any other means for locating underground
utilities is not included in this PE scope. A limited Subsurface Utility Engineering (SUE) program is included in the
Final Design (FD) scope and fee proposal.

Please refer to MFS’s Scope of Services and Estimate which is attached for more information.

Prepare Base Maps (3025): GPI will manage and coordinate with our subconsultant, MFS, who will prepare the
base maps which will depict in detail the required existing topography. The base maps will also include the
baseline information and existing right-of-way as determined by field evidence and deed mosaic. This data is to
be provided in accordance with Article 51 Standards and Procedures. GPIto perform a QA of MFS’s work to check
that survey is in accordance with project scope and needs.

Please refer to MFS’s Scope of Services and Estimate which is attached for more information.

Prepare Horizontal and Vertical Geometry (3030): GPI will layout and calculate the horizontal and vertical
geometry of the proposed sidewalk and streetscape improvements. The proposed geometry will be tied to the
project baseline with proposed work and the project footprint defined over the base mapping to produce an
accurate depiction of the project impacts. The proposed improvements will be designed to be ADA compliant
where ramp grades will be 8% maximum, a minimum five (5) foot square passing space will be provided at intervals
no greater than 200 feet, and cross slopes will not exceed 2%. Where sidewalks and curb ramps cannot be
designed to ADA standards, variations from ADA compliance will be documented with a “Technically Infeasible
Form” (TIF). Driveway grades will be corrected where the walkway portion of the driveway aprons do not meet
ADA requirements and exceed 2% cross slope. We will develop critical cross-sections to identify slope impacts at
locations that may result in right-of-way, utility, or environmental impacts. Streetscape improvements will extend
from the curb line and, to the extent feasible, will remain within the existing right-of-way.

Potential complications with curb extensions include:
o Conflicts with existing utilities
o Relocation and modifications with existing drainage structures and conveyance piping
o Altering top and bottom of curb elevations and sidewalk cross slope
o Altered drainage paths
o Substandard turning movements for larger design vehicles

GPI will develop no more than three (3) typical sections to depict the proposed streetscape improvements
showing and dimensioning roadside details such as curb, landscaping areas, sidewalk, utility poles, adjacent
buildings, cut and fill slopes, and right-of-way line.

Prepare Utility Base Plans (3035): GPI will prepare utility base plans from the field survey data and topographic
mapping to show existing surface utility facilities.

Send Utility Verification Request Letter (3045): GPI will establish utility contacts and submit the verification
request letter and a set of the utility base plans to each utility company to identify their existing facilities on the
utility base plans. We anticipate that this letter will be sent to no more than eight (8) utility companies.

Update Base Plans and Identify Conflicts (3055): GPI will coordinate with the affected utility companies and
incorporate the collective utility owner comments onto the base maps. We will review the existing utilities to
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identify potential utility conflicts between existing utility facilities and proposed design elements such as new
street light pole foundations.

Prepare Preliminary Roadway Plans (3070): GPI will prepare the preliminary roadway plans at 1”=20’ scale. The
plans will include the horizontal and vertical geometry of new replacement curbs, sidewalk and ADA curb ramps,
driveway aprons, limit of disturbances, planting areas, signing, replacement pavement markings and streetscape
improvements throughout the corridor. Roadway improvements are limited to pavement repair strips for new
curb and potential drainage improvements. No other roadway improvements are anticipated.

Prepare Preliminary Drainage Design (3085): GPI will delineate existing and proposed tree cover, lawn, and
impervious surfaces for the purpose of identifying whether the project is a “major development” under the
current NJDEP Stormwater Management Rules (SWM). It is assumed that the project will be designed to disturb
less than one acre of land and will increase impervious surfacing and/or Motor Vehicle Surfacing (MVS) by less
than % acre. As such, it is assumed that the project will not be classified as a “major development” and will not
have to comply with the NJDEP SWM rules.

Where existing drainage structures conflict with proposed curb, sidewalk and/or ADA curb ramps, GPI will develop
the drainage relocation design. Relocations are anticipated to be minor and will maintain the existing drainage
system to the maximum extent practicable to limit SWM and permitting implications. No hydraulic analysis will
be provided.

We will also conduct a rainy-day survey to identify any existing ponding issues within the right-of-way or adjacent
properties with a focus on identifying and correcting any low spots in the vicinity of curb ramps and crosswalks.
Drainage work will be limited to minor corrections to gutter grades to avoid ponding in crosswalks. Upgrades to
stormwater drainage systems is not anticipated.

A cursory review of FEMA mapping reveals that a watercourse (North Branch Wigwam Brook) crosses the project
area in the vicinity of the Liberty Street/Washington Street intersection. The watercourse is an open channel
beyond the ROW and confined to a piped culvert within the public ROW of Washington Street and Liberty Street.
There is potential for flood hazard area, riparian zones and wetland transition zones within the project area and
may be within NJDEP jurisdiction. GPI will delineate the environmental constraints with available NJDEP GIS and
FEMA data and provide a map for inclusion in the PE report.

GPI will determine whether the proposed impacts will qualify for one or more NJDEP FHA Permits by Rule (PBR).
To qualify for PBRs the project must not be a “major development” under the NJDEP SWM Rules.

Assumptions: The following assumptions are related to Task 3085

1. The project is not anticipated to disturb more than one acre of land or increase impervious surface and/or
Motor Vehicle Surfacing (MVS) by more than % acre. As such, the project will not be classified as a “major
development” and not subject to comply with the State NJAC 7:8 and municipal stormwater management
rules.

2. Drainage design is limited to maintaining existing drainage patterns. Therefore, analysis of gutter spread
and pipe capacity for existing conditions is excluded from this scope.

3. Hydraulic computations and a drainage design report will not be required.

4. Upgrades to existing drainage structures will consist of relocation for sidewalk and curb extension,
replacing existing casting(s) with bicycle safe grates and meeting current NJDOT standards.

5. Permitting and regulatory compliance assessments will be based on the current NJDEP SWM Rules NJAC
7:8 (3/3/2020 adoption, 7/17/2023 operative date), NJDEP Flood Hazard Area Control Act and NJDEP
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Freshwater Wetlands Protection Act Rules as of the date of this proposal. This proposal does not include
work to conform to subsequent rule changes after date of this proposal.

6. Application to NJDEP for Flood Hazard Area (FHA) and NJDEP Freshwater Wetlands (FWW) are excluded
from this proposal. Should FHA or FWW permits or verifications be required this work will be included as
part of Final Design (FD) phase.

Determine Traffic Engineering Facility Locations (3090): GPI will prepare preliminary level plans for the layout of
decorative lighting, guide signs and regulatory traffic control devices. The preliminary lighting design will include
coordination with the Township and PSE&G to determine the requirements for a PSE&G owned decorative lighting
system. GPI will perform a lighting analysis using Visual lighting software to determine the appropriate spacing of
the decorative luminaires based on the AASHTO Roadway Lighting Design Guide criteria. It is anticipated that
concrete light pole bases and conduits for the PSE&G owned lighting system will be reimbursable construction
items.

Initiate ROW Impact Plan (3115): The proposed streetscape improvements will be located within the public right-
of-way to the extent feasible. The ROW Impact Plan will document any locations where it is necessary for sidewalk
improvements to extend outside the right-of-way to meet ADA design requirements. Easements to perform work
on private property will be secured with right-of-access agreements obtained during final design.

Update Preliminary Detour and Construction Staging Plans (3130): GPI will prepare the preliminary construction
staging plans. The plans will be generally schematic in nature. We do not anticipate indicating MPT devices and
signs on the plans for this phase. As the work in the project is typically off the roadway, we anticipate construction
can be accommodated by typical MUTCD and NJDOT set ups and details. Vehicular detours are not anticipated or
included in our scope of work; however, one direction of travel detour during working hours may improve safety
within the work zone. While pedestrian detours will be required, temporary signals, modification of existing
signals or other electrical work is not anticipated.

Prepare Construction Cost Estimate (3135): GPI will prepare the Construction Cost Estimate using NJDOT Bid
information, results from prior similar projects and the plans developed during PE. The Construction Cost Estimate
is necessary to properly program construction funds for the project. We will submit the Construction Cost
Estimate to the Township and NJDOT Local Aid for review and comment.

Prepare Draft Preliminary Engineering Report (3160): GP| will prepare and submit the Draft PE Report for
Township and NJDOT review. Washington Street is under County’s jurisdiction so the Draft PE Report will also be
submitted to Essex County for their review and comment. The Draft PE Report will also be shared with the NJDOT
Bureau of Environmental Program Resources (BEPR) to support the review of the Environmental Document. GPI
will use the NJDOT PE Report template as a guide for the items to be included in the Draft PE Report, aside from
those listed in assumptions below, which are not relevant to the project.

Assumptions: The following items normally associated with the Capital Project’'s NJDOT PE Report template will
not be prepared as a part of Activity 3160, as they are not relevant to the project and not required as per Local
Aid Federal project handbook:

Design Exception Report
Alternatives Analysis Report
Complete Streets Checklist

Design Communications Report

Risk Register

Updated Utility Risk Assessment Plan
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Draft Management Plan

Final Design Public Involvement Action Plan
Final Design Scope Statement

10. Preliminary Engineering Quality Certification

P ea

Township and NJDOT Reviews Draft Preliminary Engineering Report (3205): It is anticipated that the Township
and NJDOT will review the Draft Report and provide comments for incorporation in the Report. County comments
on the Draft PE Report will be provided to the Township and discussed with the Township to determine resolution
of the comments. We will address all comments and resubmit the PE Report to the Township and NJDOT for
forwarding to FHWA, if necessary, for review and approval.

Hold Public Information Center (3865): GPI will attend and prepare the mailing list, the handout, presentation
material and minutes with attached sign-in sheet for one (1) anticipated Public Information Center (PIC). Notice
letters will be mailed via standard USPS by GPI (not certified). The goal of the PIC s to obtain public input on the
PPA. The PICis a community outreach forum to develop a partnership with the public. The publicis a stakeholder,
along with local and state officials, and public interest groups.

It is anticipated that the Township will review the PIC handout and mailing list. The presentation material may
include: an aerial of the study area, preliminary plans, existing and proposed typical sections, environmental
concerns, and construction staging. It is anticipated that the Township will secure the meeting facility for the PIC,
meeting. If requested by the Township, the PIC will be held virtually. A virtual public information center (VPIC)
would be a prerecorded video with a slide presentation illustrating the project need, proposed improvements and
anticipated benefits. The video can be available in more than just the English language. The video is to be available
for viewing for at least a two-week period to allow the public to view at their convenience. The Township would
host the link to the VPIC or, if Township prefers, GPI will host a project website with a Township link to website.

Prepare Categorical Exclusion Document (3870): GPI anticipates completing Sections | and Il of the Categorical
Exclusion Document and submitting the same to NJDOT Local Aid who will forward it to BEPR for completion. GPI
will provide a shapefile (.shp) delineating the limit of disturbance (LOD) for the project, along with a separate
shapefile encompassing the LOD and each parcel directly adjacent to the project. Additionally, GPI will provide
BEPR with a summary detailing the necessity and locations of all new impervious surfaces and new ground
disturbances, as well as permanent and temporary impacts associated with the project.

GPI recognizes that this task typically requires a long lead time for the NJDOT BEPR unit to finalize and therefore
will make every effort to complete the required documentation early in the PE Phase to mitigate any potential
delays. The grant name will be used as the name of the project in the CED.

PE Assumptions: The following general assumptions are in addition to those stated in the previous activity
descriptions for this task order:

e Proposed streetscape improvements will be located within the right-of-way. Authorization to perform work
outside the right-of-way will be provided in Right-of-Entry (ROE) documents signed by property owners,
obtained during FD.

e The required CED will be prepared by NJDOT BEPR with input from GPI on Sections | and |1

e A Cultural Resource Study Phase IA is not included in this scope of services. Any coordination with the NJDEP
to secure permits or approvals requiring a Phase |A will be conducted by NJDOT BEPR and SHPO.

e Green Acres coordination, if required, will be conducted by NJDOT BEPR and NJDEP.

_— Gl
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e Hazardous waste investigations and studies, if necessary, are to be performed by NJDOT and therefore not
included in this scope of services.

e A Design Exception Report is not required and therefore preparation of the same is not included in this scope
of services.

e Modifications will not be required to the existing roadway profile or roadway cross slopes. Roadway
improvements will be limited to the curb relocation and associated pavement repair strip.

e As this is a Township led project, we do not anticipate the need to establish utility funding and therefore this
activity is not included in this scope of services.

e Wayfinding is not included in the project scope.

e Driveway widths and locations will not be modified.

e CADD drawings and design will be produced in AutoCAD C3D.

Cost Estimate — A copy of the proposed costs for the aforementioned services is attached.

We would be happy to discuss this scope of services with you, at your convenience. Thank you for the opportunity
to provide professional engineering design services to the Township of West Orange.

Sincerely,
Greenman-Pedersen, Inc.

,/4;,4”-:

Andrew Cangiano, PEsTCME

Director of Engineering -Morris Plains Office
301 Gibraltar Drive Suite 2A

Morris Plains, NJ 07950

Phone: 973.434.8349

Email: acangiano@gpinet.com
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ENGINEERS
& SURVEYORS

2 August 2024

Lenin S. Cruz, P.E.

Project Engineer
Greenman-Pedersen, Inc.
301 Gibraltar Drive, Suite 2A
Morris Plains, NJ 07950

Proposal for Preliminary Engineering (P.E.) Professional Land Surveying Services
NIDOT TAP 2023 - West Orange, Washington Street Corridor Improvement Project Phase 2
Located in the Township of West Orange, Essex County, New Jersey
(MFS Proposal No. NJ24060.001R1)

Dear Lenin,

MFS Consulting Engineers & Surveyor, DPC (MFS) is pleased to submit this proposal to provide professional land
surveying services to support the Preliminary Engineering (PE) Phase for the TAP 2023 West Orange Washington St.
project. The following proposal briefly discusses our project understanding and scope of work.

PROJECT UNDERSTANDING

To support the TAP 2023 West Orange Washington St., MFS shall perform the following NJIDOT PE Activities.
1. Activity 3015 — Prepare Control Survey Report
2. Activity 3020 — Conduct Topographic Survey
3. Activity 3025 — Prepare Base Maps

The services shall include:

e Survey limits to extend 10’ (ft) beyond the Right of Way (ROW).

e Survey to include building faces, steps and building finished floor elevations at doorway thresholds.

e Key ground surface features (i.e., top/bottom curb lines, crown of road, ADA ramps, top/bottom utility
pads) and other breakline features in addition to random spot elevations.

e Allvisible and accessible surface features (i.e., walks, pads, surface utilities, fences, etc.).

e  Any existing sub-surface utility mark-out found within the mapping limits.

e  Establish rim/grate/invert elevations on sanitary and drainage structures within the project corridor.
Electrical & telephone manholes or vaults to be located on the surface only.

e Llocate any Right of Way (ROW) and/or boundary evidence found while performing the survey.

e Establish ROW deed mosaic. Include properties fronting the streets within the project limits, including
sidelines and lot lines off the right of way to be shown on a deed mosaic.

New Jersey (Headquarters)

2780 Hamilton Blvd.
South Ploinfield, NJ 07080

Phone 908.922 4622
Fax  B866.571.7413

New Jersey New York Puerto Rico

24 Kanouse Rd
Newfoundland, NJ 07435

Phone 973.6497.2122
Fax 973.838.6433

320 Fifth Ave. Ste. 1200
New York, NY 10001

Phone 212.943.6576
Fax 8665177413

103 C Isabel Andreu de Aguilar, Ste. 3
San Juan, PR 00918

Phone 787998.7436
Fax 7877653691
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Proposal for Preliminary Engineering (P.E.) Professional Land Surveying Services 2 August 2024
NJDOT TAP 2023 — West Orange, Washington Street Corridor Improvement Project Phase 2
Located in the Township of West Orange, Essex County, New Jersey
(MFS Proposal No. NJ24060.001R1)
Page 2 of 4

The project limits are as shown in the below image provided by GPI and outlined in red.

ACTIVITY 3015 — PREPARE CONTROL SURVEY REPORT

All control establishment activities for the project, including the preparation of control reports shall be in accordance
with NJDOT Surveying Manual and Standard Article 44. The horizontal control will be tied to the New Jersey State
Plane Coordinate System NAD83 (Grid). The vertical control will be tied to the North American Vertical Datum NAVD
1988. A local project ground datum will be calculated based on the primary survey control. All mapping will be
prepared in a Local Project Ground datum.

Utilizing GNSS RTN and Leica SmartNet, primary survey control for the project will be established following the
specifications provided in the “User Guidelines for Real Time GNSS Positioning”, Version 3.1, dated April 2014 for
Class RT1 surveys (Primary Control) having a relative accuracy of 0.01m — 0.02m horizontal and 0.02m — 0.04m
vertical at the 95% confidence level. Utilizing the primary survey control stations, a secondary survey traverse
baseline will be established originating and closing on the primary control pairs. Benchmarks will be established and
staggered between the traverse baseline stations. Differential leveling will be performed to include the secondary
traverse baseline stations and benchmarks utilizing the primary control as the reference benchmarks. The horizontal
control shall meet or exceed Second Order Class Il accuracy standards and the vertical control will meet or exceed
Second Order, Class Il accuracy standards.

A Survey Control Report will be prepared for the primary/secondary survey control. The report will be signed and
sealed by a NJ Licensed Surveyor. The report shall include the computations, analysis, final coordinates, elevations,
and diagrams for each of the semi-permanent points set within the project area.

ACTIVITY 3020 — CONDUCT TOPOGRAPHIC SURVEY

MFS shall utilize conventional surveying methods to perform the survey. Cross sectional data will be obtained at
approximately 50’ intervals within the project limits. Additional supplemental cross section information will be
obtained at driveway edges & centerlines in addition to low/high areas within the project limits. Supplemental
locations will be observed at existing ADA ramps and building entrances & stairs. In addition, the survey will
include observable and accessible manmade surface features (i.e., surface utility hardware, signs, fences, walls,
pads, existing subsurface utility mark out, etc.). MFS will establish rim/grate elevations on sanitary and drainage
structures located within survey limits. Invert measurements will be taken and recorded as will pipe types and
sizes, MFS will not enter any structures. Structures with excessive debris and/or silt will be noted, MFS will not
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Proposal for Preliminary Engineering (P.E.) Professional Land Surveying Services 2 August 2024
NJDOT TAP 2023 — West Orange, Washington Street Corridor Improvement Project Phase 2
Located in the Township of West Orange, Essex County, New Jersey
(MFS Proposal No. NJ24060.001R1)
Page 3 of 4

clean or attempt to remove debris or silt. Non-sanitary/drainage structures will not be opened and surveyed from
the surface only. In addition, MFS will survey any ROW/boundary evidence which is found while performing the
field survey.

ACTIVITY 3025 — PREPARE BASE MAPS

The base mapping will be prepared utilizing the survey field data. Planimetric features will be drafted and identified.
A Digital Terrain Model (DTM) will be prepared utilizing a combination of breakline features (i.e., curb lines, edge of
pavement, walks, top/bottom slopes, etc.) in addition to inlets and other points observed during the field survey.
Mapping will be output at 1”"=30" using NJDOT's standard levels, linetypes and cells and formatted in Bentley
MicroStation Version V8 in accordance with NJDOT Article 51. A DTM will be prepared in Bentley InRoads from which
1’ contours will be generated. The data delivery will include the DTM surface data for your use.

Utilizing a combination of tax maps, NJGIN data and recovered field evidence, MFS will establish the ROW within the
project corridor. Properties fronting the streets within the project limits will have sidelines and lot lines off the right
of way shown based on a mosaic utilizing tax maps and obtained deeds. Parcel Block and Lot numbers will be shown.

DELIVERY ITEMS

e Digital files of all mapping data in Bentley MicroStation V8 to include:
o Topographic Mapping
o Striping
o Breakline
o Contours (1’ contours)
o ROW/Parcel Line File
o Digital Terrain Model
o Digital Final Primary and Secondary Control Reports

EXCLUSIONS

1. MFS assumes that roadway occupancy permits will not be required. If permits are required, additional fees will be
charged.

MFS does not anticipate Maintenance and Protection of Traffic (MPT), neither vehicular and/or pedestrian will be
required. If MPT is required, additional fees will be charged.

Setting of property markers is not included in this proposal.

This proposal does not include a subsurface utility investigation being performed by MFS.

Services not explicitly described above are not included within the scope of this proposal.

MFS staff will not enter upon adjacent private property with consent from the property owner.

MFS assumes that all fieldwork will be performed during normal business hours Monday to Friday. If fieldwork is
required during non-normal business hours, additional fees may be charged.

>

saliioal il Sl
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Proposal for Preliminary Engineering (P.E.) Professional Land Surveying Services 2 August 2024
NIDOT TAP 2023 — West Orange, Washington Street Corridor Improvement Project Phase 2
Located in the Township of West Orange, Essex County, New Jersey

(MFS Proposal No. NJ24060.001R1)
Page 4 of 4

FEE SCHEDULE

Please refer to the included summary of staffing.

SCHEDULE

Based on finalization of our agreement and any options which may be authorized, a schedule for completion of the
project will be developed and presented for your approval.

Very truly yours,
MFS Consulting Engineers & Surveyor, DPC

Scott Dey, CST
Project Manager
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FEES AND CONDITIONS Effective 1 January 2024

REIMBURSABLE EXPENSES

Type of Reimbursable Rate Type of Reimbursable Rate

18"x24" paper B&W/Color (each) $3.00/$7.00 Letter or Legal Size B&W/Color (each) $50.50/81.00

24"x36" paper B&W/Color (each) $5.00/512.00  11"x17" B&W/Color (each) $1.00/53.00

30"x42" paper B&W/Color (each) §7.00/$17.00 Next Day delivery/courier service Cost + 10%

36"x48" paper B&W /Color (each) $10.00/$2300 Hand Delivery Cost +10%

24"x36" vellum/mylar B&W (each) $35.00 Certified Postal Mail Cost + 10%

30"x42" vellum/mylar B&W (each) $50.00 Mileage (per mile) IRS Standard?

Car mileage is billed at the IRS standard mileage rate found at www.irs.gov

PROFESSIONAL LIABILITY AND RELATED SERVICES
A surcharge of 2% will be added to the invoice total to cover the cost of Professional Liability Insurance and related costs of insurance.

IN HOUSE LABORATORY TESTS

Laboratory testing will be billed at unit rates depending on the type of test. A schedule of unit prices for standard laboratory tests will be
furnished upon request. Engineering soil and/for rock samples will be stored for 90 days without charge and will be discarded, or returned to
the client, unless otherwise requested by the client. Sample storage past 20 days will be billed at $100.00 per box per month.

HEALTH AND SAFETY AND OTHER SPECIAL FIELD EQUIPMENT

Special equipment such as nuclear densometers, seismographs, load test equipment, surveying equipment, disposable protective equipment,
and respirator cartridges will be billed on a daily rate basis. Organic vapor anclyzers and similar safety and/or monitering equipment will be
billed on daily, weekly, or monthly rates. A rate schedule will be provided upon request.

SUBCONTRACTED CHARGES

All subcentracted work including laboratory analysis, borings, test pits, report reproduction, outside computer services, surveying, etc, will be
billed at cost plus @ mark-up.

OTHER EXPENSES

Expenses incurred for special supplies, plan reproduction, long distance communications, travel and subsistence, and other project related
expenses will be billed as outlined above.

TERMS OF PAYMENT
Invoices are payable within 30 days of receipt. Service charge of 20% / mo. will be imposed on all bills not paid within 30 days. If a bill remains
unpaid after 60 days, MFS shall be entitled to suspend and/or discontinue our services/work until payments are received to bring your account

current, and MFS reserves the right to terminate this Agreement without notice for continued non-payment. See Terms and Conditions,
Paragraph 4, Invoicing, Service Charges.

TERMS AND CONDITIONS

1. STANDARD OF CARE

The services of MFS Consulting Engineers & Surveyor, DPG (MFS) under this Agreement, will be performed, prepared, and presented, subject
to causes outside of MFS's control, in @ manner consistent with professional skill and care ordinarily exercised by other engineering and
surveying professionals performing similar services under similar circumstances in the jurisdiction where these services are rendered at the
time the services are being performed, including in its efforts to comply with applicable codes, regulations, laws, rules, ordinances, and such
other requirements in effect os of the date of execution of this Agreement. The Client agrees that no other representation, expressed or
implied, and no warranty or guarantee is provided by MFS or is presumed given by MFS under this Agreement or in any report, opinion, or any
other document prepared by MFS.

2. RIGHT OF ENTRY

The Client will provide for right of entry in order for MFS to perform its services. While MFS will take all reasonable precoutions to minimize or
avoid any domage to the property, including to subterranean structures or utilities, it is understood by the Client that in the normal course of
performance some damage may cceur, the correction of which is not MFS's responsibility as part of this Agreement.

3. EXISTING CONDITIONS

The Client recognizes that, unless it authorizes and expends additional sums of meney and/or destroys otherwise adequate or serviceable
portions of the structure, actual conditions may vary from those encountered at the locations where borings, surveys, observations or
explorations are made by MFS ond that the interpretation, assumptions, and recommendations of MFS are based solely on the information

Initials: Date:



Exhibit A Page 33 of 66

available to it. Therefore, the Client agrees, to the fullest extent permitted by law, to hold harmless and release MFS from and against all
domages, liabilities, or costs, including reasonable attorneys' fees and defense costs, arising out of or in any way connected with the Client's
decision not to expend additional sums to further investigate existing conditions on this project, excepting only those damages, liabilities, or
costs attributable to the sole negligence and/or willful misconduct of MFS. Further, MFS shall have the right to rely on the accuracy aond
completeness of all information furnished to it by the Client. MFS shall not be responsible for interpretations by others of the information it
develops or provides to the Client.

4, INVOICING, SERVICE CHARGES

Invoices are payable within 30 days of receipt. A service charge of 2% per month will be imposed on oll bills not paid within 30 days. The
Client shall have ne right of setoff against the amounts due to MFS and no deductions shall be made from MFS's compensation on account
of any actual or alleged claim, action, breach, error, omission, tort, fault, wrong, liability, penalty, or damage actually or allegedly coused by,
arising from, or relating to MFS, MFS's services on the Project, or this Agreement. In the event of a suspension of services or termination of
the Agreement by MFS either due to non-payment of invoices, andfor in accerdance with Paragraph 5, Termination, of these Terms and
Conditions, MFS shall have no liability for any delay or damage of any kind actually or allegedly caused by such suspension of services or
termination. Before resuming services, MFS shall be paid all sums due prior to suspension and any expenses incurred in the interruption and
resumption of MFS's services. MFS's fees for the remaining services and the time schedules shall be equitably adjusted. In the event the Client
fails to pay MFS on account of services rendered as set forth on an MFS invoice, the Client agrees that it is responsible for all reasonable
costs of collection, including attorneys’ fee and staff time spent on depositions and court appearances, incurred by MFS in connection with
its collection efforts against the Client.

5. TERMINATION

Except as otherwise provided in this Agreement, this Agreement may be terminated by either party upon not less than seven (7) calendar
days’ written notice, should the other party fail substantially to perform in accordance with the terms and conditions of this Agreement
through no fault of the party initiating the termination. If the defaulting party fails to cure its default within the seven (7) calendar day notice
period or fails to commence action to cure its default if the cure cannot reasenably be completed within the seven (7) days, the non-defaulting
party may terminote the Agreement. Failure of the Client to make poyments to MFS in accordance with this Agreement shall be considered
substantial non-performance and grounds for termination or suspension of services at MFS's option, regordless of any alleged fault
attributable to MFS, and no seven (7) doy notice period is required. In the event of termination, MFS shall be compensated for all services
performed and reimbursable expenses incurred prior to such termination, all termination expenses, and anticipated profit in connection with
project under this Agreement.

6. DISPOSAL OF SAMPLES

All samples, contaminated or otherwise (“Samples”), collected by MFS while performing services under this Agreement are the property and
responsibility of the Client. Upon written notice, MFS may dispose of Samples in its possession after ninety (90) calendar days unless
otherwise required by law or other arrangements are mutually agreed to in writing by the porties. The Client shall be responsible for all costs
incurred in connection with the disposal of Samples. At oll times, any and all rights, title, and responsibility for Samples shall remain with the
Client and under no circumstances shall these rights, title, and responsibility be transferred to MFS.

7. JOBSITE SAFETY AND CONTROL OF WORK

MFS shall take reasonable precautions to safeguard its own employees. Except as otherwise expressly agreed to in writing by MFS, MFS shall
have no responsibility for the safety program at the Project nor the safety of any contractor or subcontractor or construction manager of
the Client or other person. Neither the professional activities of MFS nor the presence of MFS's employees and subcontractors at the Project
site shall be construed to confer upon MFS any responsibility for any activities on site performed by personnel other than MFS's employees.
The Client agrees that MFS shall have no power, authority, right, or obligation to supervise, direct, stop the work of, or control the activities
of any contractors or subcontractors or construction manager of the Client, their agents, servants, or employees.

8. INDEMNIFICATION

Subject to the provisions of Paragraph 9, Limitation of Liability, of this Agreement, MFS agrees to indemnify and hold the Client and the
Client's parents, subsidiaries, offiliates, partners, officers, directors, shareholders, employees, and agents harmless for any and all claims,
damage obligations, liobilities, suits, demands, and losses for personal injury and/or property damage, including reasonable atterney's fees
and other expenses where recoverable by low, asserted by any third parties, but only to the extent of MFS's negligence in the performance of
its services under this Agreement. In no event shall MFS be responsible for any loss, damage, or liability arising from or caused by any acts of
the Client or third party or any of their agents, employees, staff, or other consultants, subconsultants, contracters, or subcontractors. In no
event shall the indemnification obligation extend beyond the date when the institution of legal or equitable proceedings for professional
negligence would be barred by an opplicable statute of repose or statute of limitations.

9. LIMITATION OF LIABILITY

The Client agrees to limit MFS's liability to the Client and to any and all of the Client's parents, subsidiaries, affiliates, partners, officers,
directors, shareholders, employees, agents, construction managers, contractors, subcontractors, consultants, subconsultants, and insurers for
any and all damages arising out of or relating to the performance of MFS's services under this Agreement, such that MFS's aggregate liability
to all those named will not exceed the lesser of (i) five times MFS's fee for its services on the Project or (i) MFS's available professional liability
insurance coverage at the time of any settlement or judgment. In the event that any portion of this limitation of liability provision is deemed
unenforceable or void as a matter of law, then MFS's liability pursuant to this Paragraph @, Limitation of Liability, shall be limited to the lowest
amount allowable as a matter of law. The Client agrees to notify any of its construction managers, contractors, subcontractors, consultants,
subconsultants, and insurers who may perform work on behalf of the Client in connection with this Agreement of such limitation of
professional liobility for defects, errors, omissions, or negligence and to require as a condition precedent to their performing their work a like
indemnity and limitation of liability on their part in favor of MFS.

To the fullest extent permitted by law, the Client further agrees that no shareholder, officer, director, partner, principal, or employee of MFS
shall have personal liability for any act, omission, breach, tort, fault, or wrong arising from or relating to MFS's services on the Project or under
this Agreement.

The Client waives consequential domages, including, but not limited to, loss of use or loss of profits for claims, disputes, or other matters in

Initials: Date:
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question arising out of or relating to the services provided by MFS regardless of whether such claim or dispute is based upon an alleged
breach of contract, willful misconduct or negligent act or omission of MFS or its employees, agents, subconsultants, or other legal theory, This
waiver is applicable without limitation to either party's termination of this Agreement pursuant to the terms set forth herein.

To the extent damages are covered by property insurance during and after construction, the Client waives all rights against MFS and against
the contractors, consultants, agents, and employees of MFS for damages, except such rights as Client may have to the proceeds of such
insurance. The Client, as oppropriate, shall require its contractors, subcontractors, consultants, subconsultants, agents, and employees of any
of the foregoing third parties to execute similar waivers.

10. INSURANCE

MFS maintains workers' compensation, general liability, property, automobile, and professional liability insurance. Certificates of insurance
will be issued to the Client upon a written request from the Client. The Client agrees that it will require the construction manager, general
contractor, or, if the Client has not retained a construction manager or general contractor, the contractor(s) responsible for performing the
work reflected by or relating to MFS's services on the Project, to name MFS as an additional insured on their insurance coverage applicable
to the Project.

11. CLIENT REQUIRED TO SERVE A NOTICE OF CLAIM

Notwithstanding any state's legal requirements, the Client shall make no claim (directly or in the form of a third-party claim) against MFS,
unless the Client has first provided MFS with a written certification, executed by an independent professional, credentialed the same as the
MFS personnel performing the alleged negligent services (e.g. engineer for an engineer, surveyor for a surveyor, etc) and in the state in which
the Project is located, specifying and certifying each and every act or omission that the Client contends constitutes a viclation of the
standard of care under this Agreement. Such certification shall be provided te MFS thirty (30) calendar days prior to the institution of any
legal proceeding by the Client and failure to do so shall result in a dismissal of the legal proceeding at the Client's expense.

12. FORCE MAJEURE

MFS shall net be responsible or liable for any delays in performance or failure of perfermance in the event of fire, flood, explosion, the elements,
or other cotastrophe, Acts of God, war, riot, civil disturbances, terrorist act, strike, lock-out, refusal of employees to work, labor disputes,
inability to obtain materials or services, delays caused by the Client, its agents, contractors, subcontractors, consultants, subconsultants, or
employee, or any governmental regulation or agency, or for any other reason beyond the control of MFS.

13. RIGHT TO REFERENCE PROJECT

The Client grants MFS a royalty free perpetual license to use the Client's name along with a general description and/or pictures of the Project
in MFS promotional materials.

14. DOCUMENT OWNERSHIP

All reports, notes, drawings, specifications, data, caleulations, and cther documents prepared by MFS (“Documents”) are instruments of MFS's
services that shall remain MFS's property. The Client agrees not to use the Documents for future additions or alterations to this Project or for
other projects without MFS's express written consent. Any unauthorized use of the Documents will be at the Client's sole risk and without
liability to MFS or its subconsultants. Accordingly, Client shall defend, indemnify, and hold harmless MFS from and against any and all losses,
claims, demands, liabilities, suits, actions, and domages whatsoever arising out of or resulting from such unauthorized use. MFS shall have the
right to select its own counsel to represent it in connection with this Paragraph 14, Document Ownership, and Paragraph 8, Indemnification,
above.

15. SUCCESSORS AND ASSIGNS
This Agreement shall be binding upon the parties hereto and their respective legal representative successors and assigns.
16. GOVERNING LAW

This Agreement shall be governed by and construed in accordance with the laws of the state in which the office of MFS that issued the
Proposal is located

17. DISPUTE RESOLUTION

MFS ond the Client agree that any claim against MFS arising under this Agreement and the performance thereof shall be subject to non-
binding mediation as a prerequisite to further legal proceedings. If the parties do not agree otherwise, then mediation shall proceed pursuant
to AAA's procedures, but in no case shall MFS's ability to pursue outstanding invoices be subject to this mediation pre-condition.

18. RELIANCE BY OTHERS

Nothing contained in this Agreement shall create a contractual relationship with or a cause of action in favor of a third-party against either
the Client or MFS.

Further, MFS and its consultants shall be entitled to use or rely upon design elements and information ordinarily or customarily furnished by
the Client and cthers including but not limited to, specialty contractors, manufacturers, suppliers, and the publishers of technical standards,
and therefore, to the fullest extent permitted by law, the Client agrees to defend, indemnify, and hold harmless MFS and MFS's consultants,
parents, subsidiaries, affiliates, partners, officers, directors, shareholders, employees, and agents for any and all claims, domage obligations,
liabilities, suits, demands, and loss, including attorneys’ fees and all other costs, expenses, and disbursements, to which MFS may be subject,
actually or allegedly arising from or relating te (i) any unknown site condition or subterranean structures of which MFS does not have actual
knowledge; (ii) any errors, omissions, or inconsistencies in any data documents, records, or information provided to MFS by the Client or third
parties; or (iii) the Client's unauthorized use or copyright violation of plans, reports, documents, and related materials prepared by MFS. In the
event any part of this indemnification is void as a matter of law, then only that portion that is deemed void as a matter of low shall be stricken
and the balance of this indemnification shall remain in full force and effect.

19. THIRD-PARTY CERTIFICATES

MFS shall not be required to sign any document no matter by whom requested that would result in MFS having to certify, guarantee, or warrant
onything or offer any professional opinion or statement that MFS in its sole discretion finds unreasonable. Owner agrees not to moke
resolution of any dispute with MFS or payment of any amount due MFS in any way contingent upon MFS signing any such document.

Initials: Date:
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20. BONDING

MFS shall not provide or have any responsibility for surety bonding or insurance related cdvice, recommendations, counseling, or research or
enforcement of construction insurance or surety bonding requirements.

21. ENTIRE AGREEMENT

This Agreement (consisting of these Terms and Conditions, MFS's Fee Schedule, if applicable, and any Proposal which these Conditions
accompany and of which they are part) constitutes the entire agreement between the parties, supersedes any and all prior agreements or
representations of the parties to this agreement, and may not be modified, amended, or varied except by a document in writing signed by the
parties hereto.

Initials: Date:
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ENGINEERS
& SURVEYORS
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SUMMARY OF STAFFING
CLIENT: Greenman-Pedersen, Inc. August 2, 2024
PROJECT: P.E. Phase Survey Services - NJDOT TAP 2023 MFS # NJ24060.001R1
Washington St. Corridor Improvement Project Phase 2
CURRENT DIRECT
TITLE ASCE TASKS TOTAL HOURLY TECHNICAL
GRADE 1 2 3 4 5| HOURS RATE LABOR
Principal /Owner PIX 3 3 1 o o 7 $88.63 $620.41
Project Manager PV 100 11 5 0 26 $70.42 ~ $1,830.92
Senior Technician ETS 23 7 24 N 54 $64.75 53,496.507
Technician ET4 15| 5 14 34 $42.14 $1,432.76
CAD Operator ET3 0 o 10 10 $19.23 $192.30
Chief of Party ET4 30, 80 0 110 | %4726  $5,198.60 |
Instrument Person ET3 30 20 0 50 $35.25 $1,762.50
Rodperson ET3 0 527.93 $0.00
Clerical Salaries Clerical 0 $40.52 $0.00
TOTAL 111 126 54 0| 0 291 $14,533.99
[oiReCT EXPENSES:
Aerial Photography $0.00 PAYROLL $14,533.99
Aerial LIDAR $0.00 164.01% OVERHEAD $23,837.20
Subsistence days @ 5200 perday $0.00 18.00% FEE $2,616.12
IMileage 726 miles @ $0.67/mile $486.42 DIRECT EXPENSES $486.42
Closings - Lane Closings days @ $3,250 per day $0.00
Closings - Shoulder Closings days @ 52,450 per day $0.00
Closings - Shadow Truck days@  $975 perday $0.00 TOTAL $41,473.73
Materials, Postage etc $0.00
Other B $0.00
) Direct Expense Total:l $486.42

TASKS

1). Activity 3015 - Prepare Control Survey Report

2). Activity 3020 - Conduct Topographic Survey
3). Activity 3025 - Prepare Base Maps

4).
5).

NJ24060.001T MFS SumSiarr - NJDOT 2024 xisx

B/2/2024
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Gpl Engineering | Design | Planning | Construction Management

June 24, 2024 (Revised August 20, 2024)

Zayibeth Carballo, Municipal Engineer
Director of Public Works

Township of West Orange

25 Lakeside Avenue

West Orange, NI

Re: NJDOT Transportation Alternatives Program
TA-2023 Washington Street Corridor Improvement Project Phase 2
Township of West Orange, Essex County

Subject: Proposed Scope of Services and Cost Proposal for Final Design

Dear Ms. Carballo

Thank you for the opportunity to provide professional engineering design services for the Final Design (FD) phase
for the above referenced project. Our scope of services is based on the TA - 2023 Application completed by the
Township, input received at our online teams meeting on February 12, 2024, an Essex County Washington Street
/ Watchung Avenue traffic signal meeting on August 19, 2024, and the NJDOT standard network diagram and
activity descriptions for the Final Design.

The Township is working to increase pedestrian safety, accessibility and walkability on Washington Street. This
Washington Street Corridor Improvement Project Phase 2 will tie in seamlessly to the already initiated 2020 TAP
Washington Street Corridor Improvements Project. This project is looking to improve Washington Street from
Liberty Street to Meade Street. The length of the project is approximately 739 linear feet or 0.14 miles.
Washington Street is a County roadway, and as the project will make improvements to a County road, the
Township has secured the approval of the County of Essex for this project.

The proposed improvements will include improved crosswalks, signage, new sidewalks and curbs, ADA-compliant
curb ramps, detectable warning surfaces, flashing speed limit signs, flashing pedestrian crossing signs, enhanced
lighting, street trees, bicycle racks and trash receptacles. These improvements are being made to promote walking
and better accommodate pedestrian transit as an alternate travel mode. Deficient curb ramps, concrete driveway
aprons and sidewalks will be replaced to conform with ADA requirements. Proposed improvements will be
consistent with previously completed streetscape projects by the Township.

The intersection of Washington Street and Watchung Avenue is a signalized intersection. Traffic signal and
intersection improvements are excluded from this project. Traffic signal and intersection improvements are to be
completed under the Essex County Local Safety Project.

Greenman-Pedersen, Inc

Bridgewater, NJ 08807 p 908-236-9001




Exhibit B Page 38 of 66

TA-2023 Washington Street Corridor Improvement Project Phase 2
Township of West Orange

Scope of Services

GPI will perform the activities as described within this scope of services. It is understood that these activities will
be directed by the Township of West Orange. The activities are more specifically described as follows:

Project Management: Scope Development, Budget, Schedule, and Invoicing — GP| will prepare and submit to the
Township a baseline schedule in an agreed upon format for approval or comment. We will update the schedule
on a monthly basis for the duration of this project.

GPI1 will submit a progress report with each invoice that will detail the following:

v Activities completed to date with the current invoice period highlighted

A summary of the costs incurred to date and the percentage of project complete
Confirmation of upcoming submittals and possible scheduling conflicts

Any unanticipated cost and/or activities not included in these scope of services
Responses required from the Township or NJDOT Local Aid

Anticipated work during the next invoice period

% KR Y%

It is understood that the Township will not process any submitted invoices unless the above information is
attached to the same.

This activity will also include attending and preparing minutes of one (1) coordination meeting during FD
development.

FD is expected to be completed in nine (9) months’ time from notice to proceed. The following summarizes the
activities associated with this scope of services based on the NJDOT Activity Descriptions Manual and as modified
for this specific design assistance project that are to be performed by GPI and our subconsultants:

Activity No. Activity Description

4050 Develop Alternatives of Accommodation

4085 Conduct Supplemental Subsurface Utility Engineering
4090 Incorporate Utility Design in Contract Documents
4100 Prepare Jurisdictional Limits Maps and Agreements
4210 Complete Horizontal / Vertical Geometry

4215 Conduct Supplemental Surveys

4220 Prepare Final Roadway Plans

4230 Complete Lighting Design

4240 Complete Traffic Signal, Signing and Striping Plans
4260 Develop Landscape Architectural Design

4270 Complete Drainage Design

4275 Develop Construction Cost Estimate

4280 Develop Specifications

4285 Develop Construction Schedule

4290 Prepare Final Design Submission Package

4385 Prepare Permit Application

4410 Prepare Soil Erosion and Sediment Control Plans
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Activity No. Activity Description

4430 Review Soil Erosion and Sediment Control Plans
4585 Complete Environmental Plans

4605 Prepare ROW Plans & Documents

4610 Review ROW Plans & Documents

4625 Prepare Final ROW Submission

4630 Process Final ROW Submission

4795 Execute Final Design Public Involvement Action Plan
4810 Review Final Design Submission

4830 Resolve Final Design Submission Comments
4840 Submit PS&E Package

Develop Alternatives of Accommodation (4050): GPI will develop an Alternatives of Accommodation Plan and
confirm the proposed utility accommodation with each affected utility company. Primary Tasks include:

* Assess Impacts - Develop plans and descriptions as needed for utility companies to assess impacts.
Discuss utility work and support required for construction.

e Develop Scheme of Accommodation Plans showing proposed relocation / removal schemes for utility
company review.

e Utility Field Meeting - Schedule, participate and document results of meeting with utility owners.

e Provide meeting follow-up with utilities by telephone and e-mail, and documentation of follow-up in
utility correspondence log.

e Update Scheme of Accommodation Plans to reflect comments provided during the meetings to obtain
utility approval.

Assumptions:
e The only other utility impacts are assumed to be limited to resetting of valves and that the proposed
design will be conducted to avoid utility relocations.
e No underground utilities are anticipated to be relocated.
e Assume no more than one (1) utility meeting will need to be conducted.

Conduct Supplemental Subsurface Utility Engineering (4085): MFS, subconsultant to GPI, will conduct subsurface
utility engineering (SUE) investigations to determine the location of underground utilities that are potentially in
direct conflict with the proposed improvements. GPI will coordinate these efforts with our subconsultant to
provide accurate, reliable locations of subsurface utilities to evaluate possible alternatives of accommodation. GPI
will prepare a test hole plan and provide for the Quality Assurance of the test hole results provided by
subconsultant. It is assumed that no more than five (5) test holes will be required. Maintenance and Protection
(MPT) and necessary permits to conduct the test holes will be acquired by GPI’s subconsultant.

Please refer to MFS’s Scope of Services and Estimate which is attached for more information.

Incorporate Utility Design in Contract Documents (4090): Based on the completion of the Scheme of
Accommodation Plans, GPI will show final accommodations on the construction plans and in the Special
Provisions.

GPI
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Prepare Jurisdictional Limits Maps and Agreements (4100): The project is located within Washington Street right-
of-way, which is under the jurisdiction of Essex County. GPI will prepare a jurisdictional map depicting Township
and County maintenance responsibilities within the limits of the project after the completion of the construction.
It is assumed the Township and County will develop their own form of jurisdictional agreement.

Complete Horizontal / Vertical Geometry (4210): GPI will provide for the final development of horizontal and
vertical geometry for all new construction. The proposed work includes defining all dimensions as will be
constructed and providing station and offset from the project baseline to facilitate construction. Work includes
the confirmation and finalization of baseline ties and final grading to be compliant with NJDOT and ADA Standards.
GPI will develop final typical sections to detail sidewalk construction and driveway reconstruction. Per existing
field conditions, sidewalk will typically be a minimum four-foot in width with a utility/planter strip adjacent to the
curb to provide for streetscape elements. The utility strip will be consistent in width as much as possible, but
isolated deviations may be required to avoid relocating utility poles or other objects.

Conduct Supplemental Surveys (4215): During FD the existing topography will be assessed for any changes or
additional needs and a supplemental survey will be performed to make the base mapping and topographic
features current. It is assumed that the supplemental survey will be conducted using the control established in
the PE phase and that the project limits will not be extended. The base mapping and topographic models will be
updated to reflect current field conditions.

Please refer to MFS’s Scope of Services and Estimate which is attached for more information.

Prepare Final Roadway Plans (4220): GPI will update the plans prepared in Preliminary Engineering in the
development of the final roadway plans showing construction ready details and providing necessary adjustments
to reflect existing site conditions. This activity includes the development of the following sheets:

e KeySheet

e EDOQ

e Typical Section

e Plan Sheet Index

e Construction Plans (1”"=20")

e Environmental & SESC Plans and Notes (1”=20")
e Tie Sheet

e Traffic Signing and Striping Plans

e Traffic Control and Staging Plans

e Electrical Highway Lighting Details

e Landscaping Plans and Details

e Construction Details (including curb ramps)

It is assumed that each curb ramp will be detailed on the Construction Detail plan sheets, approximately four (4)
per plan sheet.

It is anticipated that the construction staging can be accomplished using standard MUTCD and/or NJDOT set ups.
It is also anticipated that, as necessary, traffic can be maintained during non-peak periods during the day via
alternating traffic through the use of flaggers or through detouring of one direction of travel around the work
zone. At the end of the workday the roadway can be restored to typical two-way operation.

GPl
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Complete Lighting Design (4230): GPI will update the plans prepared in Preliminary Engineering to develop the
final electrical layout reflecting existing site conditions and coordinate with Township and PSE&G. One (1)
Electrical Detail sheet is anticipated.

Complete Traffic Signal, Signing and Striping Plans (4240): GP| will update the plans prepared in Preliminary
Engineering in the development of the final signing and striping plans showing construction ready details and
providing necessary adjustments to reflect existing site conditions.

Develop Landscape Architectural Design (4260): GPI will perform a site analysis and develop landscape
architectural plans and details of the placement of street trees, benches, bicycle racks, and trash and recycling
containers for Township and County review.

Complete Drainage Design (4270): GPI will provide a final assessment of drainage and design for drainage system
for structure modifications resulting from the proposed improvements. It is anticipated that drainage
improvements will be limited to localized grading in the vicinity of new curb. The analysis and design of roadway
drainage systems is not anticipated and is excluded from this scope of work. Drainage calculations and a final
drainage report is also excluded from this scope of work.

Net impervious and land disturbance maps will be updated to confirm that the project is not a “major
development” under the Stormwater Management (SWM) Rules. It is assumed that the project will not be
categorized as a “major development” and that the NJDEP SWM regulations will not need to be accommodated.
Thus, the design of Best Management Practices (BMP) and associated geotechnical investigations and testing is
excluded from this scope of services.

GPI will confirm and document compliance with NJDEP Flood Hazard Area Control Act (FHACA) Permits-By-Rule
for the final improvements within the flood hazard area.

Assumptions:
The following assumptions are related to Task 4270 and in addition to the general assumptions stated below.

e  Full depth pavement and/or pavement resurfacing will be limited to the narrow strips of pavement removal
and replacement necessary to install the proposed curb.

e The design of a new stormwater collection and conveyance system is not anticipated and therefore not
included in this scope of services.

e Permitting and regulatory compliance assessments will be based on the current NJDEP SWM Rules, NJDEP
Flood Hazard Area Control Act and NJDEP Freshwater Wetlands Protection Act Rules as of the date of this
proposal. This proposal does not include work to conform to subsequent rule changes made during this work
effort.

* The total net new impervious and total disturbance will be less than % acre and one acre, respectively;
therefore, it will not be necessary to comply with SWM Rules.

e The design and soils testing for Best Management Practices (BMPs) such as stormwater basins and/or
mechanical treatment devices (MTDs), or Green Infrastructure, are not included in this scope of services.

e Project disturbance is not within a NJDEP Freshwater Wetlands regulated area, NJDEP Freshwater Wetlands
permits are not required and are excluded from this proposal.

e Proposed improvements within the NJDEP Flood Hazard Area will comply with the conditions of FHACA
Permits-By-Rule. A formal permit submission to NJDEP for a General Permit by Certification, General Permit
or Individual Permit under the FHACA will not be required.
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Develop Construction Cost Estimate (4275): We will provide for quantity takeoffs of proposed construction items
and develop a construction cost estimate. We will develop unit costs for construction items using NJDOT
AASHTOWare Project Estimating software and provide modification as necessary to reflect current bids on similar
work as might be provided. Unit costs will be further modified to reflect the size of the project.

Develop Specifications (4280): GPI will supplement the 2019 NJDOT Standard Specifications for Road and Bridge
Construction with Special Provisions and input provided by the Township and NJDOT Local Aid. Township will also
provide available information/documentation regarding the streetscape amenities installed at other Township
locations. GPI will develop special provisions for the streetscape pay items.

Develop Construction Schedule (4285): GPI will develop the construction schedule in accordance with the NJDOT
Construction Scheduling Manual providing typical scheduling logic and production rates. The construction
schedule will incorporate seasonal and environmental restrictions. A construction schedule narrative report will
not be required.

Prepare Final Design Submission (FDS) Package (4290): GPI will compile plans, estimate, specifications and
schedule into a Final Design Submission (FDS) deliverable. It is expected that all documents will be submitted in
PDF format as well as a number of hard copies to be determined by the Township and NJDOT Local Aid. In addition,
GPI will assist the Township with the preparation of the permit, right-of-way, railroad, and utility certifications.
GPI will also execute the Design Certification and provide it with the FDS package.

Prepare Permit Application (4385): GPI will prepare an engineer’s report with documentation in support of a
NJDEP Flood Hazard Area Permit by Rule 8 Construction at or Below Grade in a Fluvial Flood Hazard Area. Permit-
by-Rule 8 authorizes construction at or below grade construction in a flood hazard area. The proposed project will
not be a SWM Major Development and will be constructed at or below grade in compliance with the NJDEP FHA
Permit-by-rule. Net fill calculations for the proposed improvements within the flood hazard area are not required
and not being prepared.

Assumptions:

e Net fill quantities are assumed to be de minimis.

e The flood area limits for the watercourse will be established based on the published (FIRM) FEMA Map
Number 34013C0111F, effective June 4, 2007.

e Hydrology and hydraulics for flood plain modeling is excluded.

e Riparian Zone mitigation is assumed to not be required. A mitigation plan is excluded from this scope.

s Permitting and regulatory compliance assessments will be based on the current NJDEP SWM, NJDEP Flood
Hazard Area Control Act and NJDEP Freshwater Wetlands Protection Act Rules as published by NJDEP as
of the date of this proposal. Subsequent rule changes during the course of this work effort, which change
the scope of our work effort, are excluded.

e FHAIP Verification will not be required

e Assumed that metes and bounds or other survey maps for filing with the County as the project is within
public ROW will not be required.

Prepare Soil Erosion & Sediment Control Plans (4410): GP| will develop soil erosion and sediment control (SESC)
plans, details, and notes for the purposes of submitting to the Hudson-Essex-Passaic Soil Conservation District for
SESC plan certification for the project. Application fees are to be provided by the Township. It is assumed that
the project will result in less than 1 acre of land disturbance and that a NJPDES 5g3 construction stormwater

| }
=t
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general permit will not be required. It is also assumed project to have minimal disturbed vegetated areas. For
these areas topsoil will be placed in accordance with NJ SESC Standard for Topsoiling.

Review Soil Erosion & Sediment Control Plans (4430): GPI will provide responses to the Hudson-Essex-Passaic
Soil Conservation District permit reviewer comments and provide for plan revisions as necessary to address
comments.

Complete Environmental Plans (4585): Upon receiving approved SESC permit GPI will update and complete the
environmental plans by transposing the Hudson-Essex-Passaic Soil Conservation District approved design onto the
plans and will add the permit conditions, notes, and commitments which are applicable to the contractor’s work.

Prepare ROW Plans & Documents (4605): It is anticipated that as many as twenty three (23) properties could be
impacted by the construction or reconstruction of curb ramps, sidewalks, and driveway aprons. GPI will prepare
project specific Right-of-Access agreements (ROA) for each impacted property. It is anticipated that Entire Tract
Maps (ETM), General Property Parcel Maps (GPPM) and Access Cutouts (ACO) as typically prepared on NJDOT
projects are not required for this Township led project due to the minor and temporary nature of any impacts.
Inserts derived from Construction Plans will be provided with the ROA agreements. GP! will discuss the details of
ROA agreements with the Township in order to provide the Township with a comprehensive understanding of the
ROAs and the impacts to the proposed roadway improvements.

Review ROW Plans & Documents (4610): GPI will provide responses to the Township and NJDOT Local Aid review
comments and provide ROA plan and document revisions as necessary to address comments.

Prepare Final ROW Submission (4625): GPI's team will update the ROA documents based on any Township and/or
NJDOT Local Aid comments. We will submit the final updated ROA documents to the Township. It is assumed
that all ROA agreements will be conducted by the Township.

Process Final ROW Submission (4630): The Township will process the ROA documents received from GPI and
engage in discussions with property owners as required. GPI's team is available during the process to modify and
submit up to three (3) revisions of documents based on negotiations with the property owner.

Execute Final Design Public Involvement Action Plan (4795): GPI will attend and prepare the mailing list, the
handout, presentation material and minutes with attached sign-in sheet for one (1) anticipated Public Information
Center (PIC). Notice letters will be mailed via standard USPS by GPI (not certified). The goal of the PIC is to obtain
public input on the Final Design. The PICis a community outreach forum to develop a partnership with the public.
The publicis a stakeholder, along with local and state officials, and public interest groups. It is preferable to obtain
documentation of local support before the PIC.

It is anticipated that the Township will review the PIC handout and mailing list. The presentation material may
include: an aerial of the study area, final plans, existing and proposed typical sections, environmental concerns,
and construction staging. It is anticipated that the Township will secure the meeting facility for the PIC.

If requested by the Township, the PIC will be held virtually. A virtual public information center (VPIC) would be a
prerecorded video with a slide presentation illustrating the project need, proposed improvements and anticipated
benefits. The video can be available in more than just the English language. The video is to be available for viewing
for at least a two-week period to allow the public to view at their convenience. The Township would host the link
to the VPIC or, if Township prefers, GPI will host a project website with a Township link to website.

- GPI



Exhibit B Page 44 of 66

TA-2023 Washington Street Corridor Improvement Project Phase 2
Township of West Orange

Review FDS (4810): GPI will prepare the job training and civil rights goal requests as necessary based on feedback
provided by NJDOT Local Aid through the Township to comply with Federal regulations.

Resolve FDS Comments (4830): GPI will provide written responses to all FDS comments and ensure all comments
are satisfied prior to updating plans and documents for the PS&E submission.

Submit PS&E Package (4840): GP| will update the plans and documents as indicated in the FDS comment
resolution summary and compile final plans, specifications, estimate, schedule and supporting documents into
the PS&E package. GPlwill distribute the cover sheet and obtain required signatures as necessary prior to contract
advertisement.

Assumptions:
The following assumptions are in addition to those stated in the previous activity descriptions for this task order:

e Modifications will not be required to the existing roadway profile or roadway cross slopes.

e Full depth pavement and/or pavement resurfacing will be limited to the narrow strips of pavement removal
and replacement necessary to install the proposed curb and ADA ramps.

e Drainage design is limited to resolving issues at curb ramps, curb extensions and cross walks. Analysis of
existing drainage systems and the correction of existing drainage issues is excluded from this scope.

s Final design CADD drawings and design will be produced in AutoCAD/C3D format.

e A Cultural Resource Study Phase IA is not included in this scope of services. Any coordination with the NJDEP
SHPO to secure approvals requiring a Cultural Resource Study Phase IA will be conducted by NJDOT and SHPO.

s Threatened and endangered species survey will be conducted by NJDOT BEPR. NJDOT BEPR will handle the
required threatened and endangered species coordination and documentation.

e Green Acres coordination, if required, will be conducted by NJDOT BEPR and NJDEP.

e Hazardous waste investigations and studies, if necessary, are to be performed by NJDOT and therefore not
included in this scope of services.

e Environmental mitigation is not anticipated and therefore not included in this scope of services.

e Hydrology and hydraulics for flood plain modeling is excluded. FHAIP Verification will not be required.

e Changes to NJDEP Flood Hazard Area Control Act and NJDEP Freshwater Wetlands Protection Act Rules
could affect the project scope and work effort.

Cost Estimate — A copy of the proposed costs for the aforementioned services is attached.

We would be happy to discuss this scope of services with you, at your convenience. Thank you for the
opportunity to provide professional engineering design services to the Township of West Orange.

Sincerely,
Greenman-Pedersen, Inc.

//4,42%4,—:

Andrew Cangiano, P

Director of Engineering -Morris Plains Office
301 Gibraltar Drive Suite 2A

Morris Plains, NJ 07950

Phone: 973.434.8349

Email: acangiano@gpinet.com
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ENGINEERS

& SURVEYORS

2 August 2024

Lenin S. Cruz, P.E.

Project Engineer
Greenman-Pedersen, Inc.
301 Gibraltar Drive, Suite 2A
Morris Plains, NJ 07950

Proposal for Final Design (F.D.) Professional Land Surveying Services
NJDOT TAP 2023 — West Orange, Washington Street Corridor Improvement Project Phase 2
Located in the Township of West Orange, Essex County, New Jersey
(MFS Proposal No. NJ24060.002R1)

Dear Lenin,

MFS Consulting Engineers & Surveyor, DPC (MFS) is pleased to submit this proposal to provide professional land
surveying services to support the Final Design (FD) Phase for the TAP 2023 West Orange Washington St. project. The
following proposal briefly discusses our project understanding and scope of work.

PROJECT UNDERSTANDING

To support the TAP 2023 West Orange Washington St., MFS shall perform the following NJDOT FD Activities.
1. Activity 4215 — Conduct Supplemental Surveys
2. Activity 4085 — Conduct Supplemental Subsurface Utility Engineering

ACTIVITY 4215 — CONDUCT SUPPLEMENTAL SURVEYS

MFS shall utilize GNSS RTN and/or conventional survey methods to perform supplemental surveying at the direction
of GPI, these surveys may include obtaining supplemental topographic and utility information. The information will
be added to the project base mapping or be provided in a reference drawing file in Bentley MicroStation Version V8.

ACTIVITY 4085 — CONDUCT SUPPLEMENTAL SUBSURFACE UTILITY ENGINEERING

MFS shall perform supplemental subsurface utility investigations as directed by GPI. These services may include
performing Quality Level B subsurface investigations for the installation of test holes and/or the demarcating of
utilities at requested locations to aid in the design for the project. Upon completing the demarcation of the
subsurface utilities and/or the installation of test holes, MFS shall perform an “As Built” survey of the demarcated
subsurface utilities and possible test holes within the investigation limits.

The surveyed data will be provided in a reference drawing file.

New Jersey (Headquarters) New Jersey New York Puerto Rico

2780 Hamilton Blvd. 24 Kanouse Rd. 320 Fifth Ave, Ste. 1200 103 C Isabel Andreu de Aguilar, Ste. 3
South Plainfield, NJ 07080 Newfoundland, NJ 07435 New York, NY 10001 San Juan, PR 00918

Phone 908922 4622 Phone 973.6972122 Phone 212943.6576 Phone 7879987436

Fax 866.571.7413 Fax 973.838.6433 Fax B665177413 Fax 7877653691
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Proposal for Final Design (F.D.) Professional Land Surveying Services 2 August 2024
NJDOT TAP 2023 — West Orange, Washington Street Corridor Improvement Project Phase 2

Located in the Township of West Orange, Essex County, New Jersey

(MFS Proposal No. NJ24060.002R1)

Page 2 of 3

Investigative Technology

Ground Penetrating Radar (GPR): MFS deploys the latest Sensors & Software Smart Cart and Utility Scan DF GPR
systems. Smart Cart has two antenna configurations for shallow and deep penetration; 400 MHz and 270 MHz
respectively. The Utility Scan DF has dual-frequency antennas 300 and 800 MHz. Each has an integrated onboard
computer providing real time utility location information (including depth). Data can be stored in digital files for
paper print-outs if needed. GPR is a proven technology for identifying non-metallic and metallic pipes, objects and
features. GPR can also be used for detecting voids, tanks and rebar.

Electro-Magnetic Pipe, Cable & Box Locators (EM): MFS deploys Metrotech VLoc2 Pro, RD8000, Metrotech 810,
9800 and 9890 pipe and cable locating instruments. This equipment relies on sending a radio signal into the ground
or directly onto the buried asset itself to locate the whereabouts of metallic based pipes and cables. Once the utility
is identified by a tone on the receiver, its path can be followed using conventional location techniques. The depth
of the buried asset can be determined by a depth readout feature on the instrument or by using a triangulation
technique. MFS deploys a full range of locator variants enabling the operation on low, medium and high frequencies
for full coverage.

SUE Comments

e Please note that while we utilize “state of the art” electronic equipment specifically designed for the purpose
of locating underground utilities, certain factors can influence the functionality and/or accuracy of the
equipment, and contractors should proceed with caution if excavations are to be made. MFS is not responsible
for any damage subsequently caused to personnel, structures or utilities.

e MFS assumes that GPI will provide any and all reference drawings showing any underground utilities, to be
utilized as a reference for the investigation.

e Proximity of utility lines when tracing in congested areas may cause signals to jump from utility to utility which
can result in incorrect and or undeterminable lines in areas of markout.

e Typical ratio to view pipes with GPR is 1” pipe to 1’ of depth to a maximum depth of 8-10 feet.

e Soil types and water content can greatly affect signal penetration at times eliminating the ability to obtain
results.

e Roadway materials (i.e. stone/Belgian Block) may prohibit the use of GPR.

e Concrete pavement with reinforcement could interfere with our electronic equipment limiting results.

e  Fill material and or capping membrane can affect GPR signals.

e Confined Space Entry not included in this proposal.

e  Fiber optic wire (without tracer wire), transite pipe and plastic pipe will not be located due to pipe material
cannot be located by our electronic equipment.

e  PVC piping without ground wire can be near impossible to trace.

e Asub-surface investigation report is not included in this proposal.

e \egetation &/or debris will prohibit the use of GPR due to the inability to obtain consistent readings. Vegetation
must be cleared.

e MPFS has included 3 field days to perform SUE and 2 field days for survey for Activity 4085.
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Proposal for Final Design (F.D.) Professional Land Surveying Services 2 August 2024
NJDOT TAP 2023 — West Orange, Washington Street Corridor Improvement Project Phase 2

Located in the Township of West Orange, Essex County, New Jersey

(MFS Praoposal No. NJ24060.002R1)

Page 3 of 3

DELIVERY ITEMS

e Updated drawing or reference files in Bentley MicroStation V8
e  ASCIl point files as needed.

EXCLUSIONS

1. MFS assumes that roadway occupancy permits will not be required. If permits are required, additional fees will be

charged.

2. MFS does not anticipate Maintenance and Protection of Traffic (MPT), neither vehicular and/or pedestrian will be
required. If MPT is required, additional fees will be charged.

3. The stakeout of possible test holes was not included in Activity 4085.

4.  MFS assumes that GPI will provide any and all reference drawings showing any underground utilities, to be utilized as
a reference for the investigation.

5. Services not explicitly described above are not included within the scope of this proposal.

6. MFS staff will not enter upon adjacent private property with consent from the property owner.

7. MFS assumes that all fieldwork will be performed during normal business hours Monday to Friday. If fieldwork is
required during non-normal business hours, additional fees may be charged.

FEE SCHEDULE

Please refer to the included summary of staffing.

SCHEDULE

Based on finalization of our agreement and any options which may be authorized, a schedule for completion of the
project will be developed and presented for your approval.

Very truly yours,
MFS Consulting Engineers & Surveyor, DPC

==

Scott Dey, CST
Project Manager
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FEES AND CONDITIONS Effective 1 January 2024
REIMBURSABLE EXPENSES

Type of Reimbursable Rate Type of Reimbursable Rate

18"x24" paper B&W/Color (each) $3.00/57.00 Letter or Legal Size B&W/Color (each)  $0.50/$1.00
24"x36" paper B&W/Color (each) $5.00/812.00 11"x17" B&W/Color (each) $1.00/53.00
30"x42" paper B&W/Color (each) $7.00/$17.00 Next Day delivery/courier service Cost + 10%
36"x48" paper B&W/Color (each) $10.00/$23.00 Hand Delivery Cost +10%
24"%x36" vellum/mylar B&W (each) $35.00 Certified Postal Mail Cost + 10%
30"x42" vellum/mylar B&W (each) $50.00 Mileage (per mile) IRS Standard*

1Car mileage is billed at the IRS standard mileage rate found at www.irs.gov

PROFESSIONAL LIABILITY AND RELATED SERVICES
A surcharge of 2% will be added to the invoice total to cover the cost of Professional Liability Insurance and related costs of insurance.

IN HOUSE LABORATORY TESTS

Laberatory testing will be billed at unit rates depending on the type of test. A schedule of unit prices for standard laboratory tests will be
furnished upon request. Engineering soil and/or rock samples will be stored for 90 days without charge and will be discarded, or returned to
the client, unless otherwise requested by the client. Sample storage past 90 days will be billed ot $100.00 per box per month.

HEALTH AND SAFETY AND OTHER SPECIAL FIELD EQUIPMENT

Special equipment such as nuclear densometers, seismographs, load test equipment, surveying equipment, disposable protective equipment,
and respirator cartridges will be billed on a daily rate basis. Organic vaper analyzers and similar safety and/or monitoring equipment will be
billed on daily, weekly, or monthly rates. A rote schedule will be provided upon request.

SUBCONTRACTED CHARGES

All subcontracted work including laboratory analysis, borings, test pits, report reproduction, outside computer services, surveying, ete., will be
billed at cost plus @ mark-up.

OTHER EXPENSES

Expenses incurred for special supplies, plan reproduction, long distance communications, travel and subsistence, and other project related
expenses will be billed os outlined above.

TERMS OF PAYMENT

Invoices are payable within 30 days of receipt. Service charge of 2.0% / mo. will be imposed on all bills not paid within 30 days. If a bill remains
unpaid after 60 days, MFS shall be entitled to suspend and/or discontinue our services/work until payments are received to bring your account
current, and MFS reserves the right to terminate this Agreement without notice for continued non-payment. See Terms and Conditions,
Paragraph &, Invoicing, Service Charges.

TERMS AND CONDITIONS

1. STANDARD OF CARE

The services of MFS Consulting Engineers & Surveyor, DPC (MFS) under this Agreement, will be performed, prepared, and presented, subject
to causes outside of MFS's contral, in a manner consistent with professional skill and care ordinarily exercised by other engineering and
surveying professionals performing similar services under similar circumstances in the jurisdiction where these services are rendered at the
time the services are being performed, including in its efforts to comply with applicable codes, regulations, laws, rules, ordinances, and such
other requirements in effect os of the date of execution of this Agreement. The Client agrees that no other representation, expressed or
implied, and no warranty or guarantee is provided by MFS or is presumed given by MFS under this Agreement or in any report, opinion, or any
other document prepared by MFS.

2. RIGHT OF ENTRY

The Client will provide for right of entry in order for MFS to perform its services. While MFS will take all reasonable precautions to minimize or
avoid any domage to the property, including to subterranean structures or utilities, it is understood by the Client that in the normal course of
performance some damage may occur, the correction of which is not MFS’s responsibility as part of this Agreement.

3. EXISTING CONDITIONS

The Client recognizes that, unless it authorizes and expends additional sums of money and/or destroys otherwise adequate or serviceable
portions of the structure, actual conditions may vary from those encountered at the locations where borings, surveys, observaotions or
explorations are made by MFS and that the interpretation, assumptions, and recommendations of MFS are bosed sclely on the information

Initials: Date:
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ovailoble to it. Therefore, the Client agrees, to the fullest extent permitted by law, to hold harmless and release MFS from and against all
damages, liabilities, or costs, including reasonable attorneys’ fees and defense costs, arising out of or in any way connected with the Client's
decision not to expend additional sums to further investigate existing conditions on this project, excepting only those damages, liabilities, or
costs attributable to the sole negligence and/or willful misconduct of MFS. Further, MFS shall have the right to rely on the accuracy and
completeness of all information furnished to it by the Client. MFS shall not be responsible for interpretations by others of the information it
develops or provides to the Client.

4. INVOICING, SERVICE CHARGES

Invoices are payable within 30 days of receipt. A service charge of 2% per month will be imposed on all bills not paid within 30 days. The
Client shall have no right of setoff against the amounts due to MFS and no deductions shall be made from MFS's compensation on account
of any actual or alleged claim, action, breach, error, omission, tort, fault, wrong, liability, penalty, or damage actually or allegedly caused by,
arising from, or reloting to MFS, MFS's services on the Project, or this Agreement. In the event of a suspension of services or termination of
the Agreement by MFS either due to non-payment of invoices, and/or in accordance with Paragraph 5, Termination, of these Terms and
Conditions, MFS shall have no liability for any delay or damage of any kind actually or allegedly caused by such suspension of services or
termination. Before resuming services, MFS shall be paid all sums due prior to suspension and any expenses incurred in the interruption and
resumption of MFS's services. MFS's fees for the remaining services ond the time schedules shall be equitably adjusted. In the event the Client
fails to pay MFS on account of services rendered as set forth on an MFS invoice, the Client agrees that it is responsible for all reasonable
costs of collection, including attorneys' fee and staff time spent on depositions and court appearances, incurred by MFS in connection with
its collection efforts against the Client.

5. TERMINATION

Except as otherwise provided in this Agreement, this Agreement may be terminated by either party upon not less than seven (7) calendar
days' written notice, should the other party fail substantially to perform in accordance with the terms and conditions of this Agreement
through no fault of the party initiating the termination. If the defaulting party fails to cure its default within the seven (7) calendar day notice
period or fails to commence action to cure its default if the cure cannot reasenably be completed within the seven (7) days, the non-defaulting
party may terminate the Agreement. Failure of the Client to make payments to MFS in accordance with this Agreement shall be considered
substantial non-performance and grounds for termination or suspension of services at MFS's option, regardless of any alleged fault
attributable to MFS, and no seven (7) day notice period is required. In the event of termination, MFS shall be compensated for all services
performed and reimbursable expenses incurred prior to such termination, all termination expenses, and anticipated profit in connection with
project under this Agreement.

6. DISPOSAL OF SAMPLES

All somples, contaminated or otherwise (“Samples”), collected by MFS while performing services under this Agreement are the property and
responsibility of the Client. Upon written notice, MFS may dispose of Samples in its possession after ninety (90) calendar days unless
otherwise required by law or other arrangements are mutually agreed to in writing by the parties. The Client shall be responsible for all costs
incurred in connection with the disposal of Samples. At all times, any and all rights, title, and responsibility for Samples shall remain with the
Client and under no circumstances shall these rights, title, and responsibility be transferred to MFS.

7. JOBSITE SAFETY AND CONTROL OF WORK

MFS shall take reasonable precautions to sofeguard its own employees. Except as otherwise expressly agreed to in writing by MFS, MFS shall
hove no responsibility for the safety program at the Project nor the safety of any contractor or subcontractor or construction manager of
the Client or other person. Neither the professional activities of MFS nor the presence of MFS's employees and subcontractors at the Project
site shall be construed to confer upon MFS any responsibility for any activities on site performed by personnel other than MFS's employees.
The Client agrees that MFS shall have no power, authority, right, or obligation to supervise, direct, stop the work of, or control the activities
of any contractors or subcontractors or construction manager of the Client, their agents, servants, or employees.

8. INDEMNIFICATION

Subject to the provisions of Paragraph 9, Limitation of Liability, of this Agreement, MFS agrees to indemnify and hold the Client and the
Client's parents, subsidiaries, affiliates, partners, officers, directors, shareholders, employees, and agents harmless for any and all claims,
domage obligations, liabilities, suits, demands, and losses for personal injury and/or property damage, including reasonable attorney's fees
and other expenses where recoverable by law, asserted by any third parties, but only to the extent of MFS's negligence in the performance of
its services under this Agreement. In no event shall MFS be responsible for any loss, damage, or liability arising from or caused by any acts of
the Client or third party or any of their agents, employees, staff, or other consultants, subconsultants, contractors, or subcontractors. In no
event shall the indemnification obligation extend beyond the date when the institution of legal or equitable proceedings for professional
negligence would be barred by an applicable statute of repose or statute of limitations.

9. LIMITATION OF LIABILITY

The Client agrees to limit MFS's liability to the Client and to any and all of the Client's parents, subsidiaries, offiliates, partners, officers,
directors, shareholders, employees, agents, construction managers, contractors, subcontractors, consultants, subconsultants, and insurers for
any and all damages arising out of or relating to the performance of MFS's services under this Agreement, such that MFS 's aggregate liability
to all those named will not exceed the lesser of (i) five times MFS's fee for its services on the Project or (i) MFS's available professional liability
insurance coverage at the time of any settlement or judgment. In the event that any portion of this limitation of liability provision is deemed
unenforceable or void as a matter of law, then MFS's liability pursuant to this Paragraph ¢, Limitation of Liability, shall be limited to the lowest
amount allowable as a matter of law. The Client agrees to notify any of its construction managers, contractors, subcontractors, consultants,
subconsultants, and insurers who may perform work on behalf of the Client in connection with this Agreement of such limitation of
professional liability for defects, errors, omissions, or negligence and to require as a condition precedent to their performing their work a like
indemnity and limitation of liability on their part in favor of MFS.

To the fullest extent permitted by law, the Client further agrees that no shareholder, officer, director, partner, principal, or employee of MFS
shall have personal liability for any act, omission, breach, tort, fault, or wrong arising from or relating to MFS's services on the Project or under
this Agreement.

The Client waives consequential damages, including, but not limited to, loss of use or loss of profits for claims, disputes, or other matters in
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question arising out of or relating to the services provided by MFS regardless of whether such claim or dispute is based upon an alleged
breach of contract, willful misconduct or negligent act or omission of MFS or its employees, agents, subconsultants, or other legal theory. This
waiver is applicable without limitation to either party's termination of this Agreement pursuant to the terms set forth herein.

To the extent damages are covered by property insurance during and after construction, the Client waives all rights against MFS and against
the contractors, consultants, agents, and employees of MFS for damages, except such rights as Client may have to the proceeds of such
insurance. The Client, as appropricte, shall require its contractors, subcontractors, consultants, subcensultants, agents, and employees of any
of the foregoing third parties to execute similar waivers.

10. INSURANCE

MFS maintains workers' compensation, general liability, property, autemobile, and professional liability insurance. Certificates of insurance
will be issued to the Client upon a written request from the Client. The Client agrees that it will require the construction manager, general
contractor, or, if the Client has not retained a construction manager or general contractor, the contractor(s) responsible for performing the
work reflected by or relating to MFS's services on the Project, to name MFS as an additional insured on their insurance coverage applicable
to the Project.

11. CLIENT REQUIRED TO SERVE A NOTICE OF CLAIM

Notwithstanding any state’s legal requirements, the Client shall make no claim (directly or in the form of a third-party claim) against MFS,
unless the Client has first provided MFS with a written certification, executed by an independent professional, credentialed the same as the
MFS personnel performing the alleged negligent services (e.g. engineer for an engineer, surveyor for a surveyor, etc) and in the state in which
the Project is located, specifying and certifying each and every act or omission that the Client contends constitutes a violation of the
standard of care under this Agreement. Such certification shall be provided to MFS thirty (30) calendar days prior to the institution of any
legal proceeding by the Client and failure to do so shall result in a dismissal of the legal proceeding at the Client's expense.

12. FORCE MAJEURE

MFS shall not be responsible or liable for any delays in performance or failure of performance in the event of fire, flood, explosion, the elements,
or other catastrophe, Acts of God, war, riot, civil disturbances, terrorist act, strike, lock-out, refusal of employees to work, lobor disputes,
inability to obtain materials or services, delays caused by the Client, its agents, contractars, subcontractors, consultants, subconsultants, or
employee, or any governmental regulation or agency, or for any other reason beyond the control of MFS.

13. RIGHT TO REFERENCE PROJECT

The Client gronts MFS a royalty free perpetual license to use the Client’s name along with a general description and/or pictures of the Project
in MFS promotional materials.

14, DOCUMENT OWNERSHIP

All reports, notes, drawings, specifications, dota, calculations, and other documents prepared by MFS (“Documents”) are instruments of MFS's
services that shall remain MFS's property. The Client agrees not to use the Documents for future additions or alterations to this Project or for
other projects without MFS's express written consent. Any unauthorized use of the Documents will be at the Client's sole risk and without
liability to MFS or its subconsultants. Accordingly, Client shall defend, indemnify, and hold harmless MFS from and against any and all losses,
claims, demonds, liabilities, suits, actions, and damages whatsoever arising out of or resulting from such unauthorized use. MFS shall hove the
right to select its own counsel to represent it in connection with this Paragraph 14, Document Ownership, and Paragraph 8, Indemnification,
above.

15. SUCCESSORS AND ASSIGNS
This Agreement shall be binding upon the parties hereto and their respective legal representative successors and assigns.

16. GOVERNING LAW

This Agreement shall be governed by and construed in accordance with the laws of the state in which the office of MFS that issued the
Proposal is located.

17. DISPUTE RESOLUTION

MFS and the Client agree thot any claim against MFS arising under this Agreement and the performance thereof shall be subject to non-
binding mediation as a prerequisite to further legal proceedings. If the parties do not agree otherwise, then medication shall proceed pursuant
to AAA’s procedures, but in no case shall MFS's ability to pursue outstanding invoices be subject to this mediation pre-condition.

18. RELIANCE BY OTHERS

Nothing contained in this Agreement shall create a contractual relationship with or a cause of action in faver of a third-party against either
the Client or MFS

Further, MFS and its consultants shall be entitled to use or rely upon design elements and infarmation ordinarily or customarily furnished by
the Client and others including but not limited to, specialty contractors, manufacturers, suppliers, and the publishers of technical standards,
and therefore, to the fullest extent permitted by law, the Client ogrees to defend, indemnify, and hold harmless MFS and MFS's consultants,
parents, subsidiaries, affiliates, partners, officers, directors, shareholders, employees, and agents for any and all claims, damage obligations,
liabilities, suits, demands, and loss, including attorneys’ fees and all other costs, expenses, and disbursements, to which MFS may be subject,
actually or allegedly arising from or relating to (i) any unknown site condition or subterranean structures of which MFS does not have actual
knowledge; (i) any errors, omissions, or inconsistencies in any data documents, records, or infermation provided to MFS by the Client or third
parties; or (iii) the Client’s unauthorized use or copyright viclation of plans, reports, documents, and related materials prepared by MFS. In the
event any part of this indemnification is void as a matter of law, then only that portion that is deemed void as a matter of law shall be stricken
and the balance of this indemnification shall remain in full force and effect.

19. THIRD-PARTY CERTIFICATES

MFS shall not be required to sign any document no matter by whom requested that would result in MFS having to certify, guarantee, or warrant
anything or offer any professional opinion or statement that MFS in its sole discretion finds unreasonable. Owner agrees not to make
resolution of any dispute with MFS or payment of any amount due MFS in any way centingent upen MFS signing any such document.

Initigls: __~ Date:
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20. BONDING

MFS shall not provide or have any respensibility for surety bonding or insurance related advice, recommendations, counseling, or research or
enforcement of construction insurance or surety bonding requirements.

21. ENTIRE AGREEMENT

This Agreement (consisting of these Terms and Conditions, MFS's Fee Schedule, if applicable, and any Proposal which these Conditions
accompany and of which they are part) constitutes the entire agreement between the parties, supersedes any and all prior agreements or

representations of the parties to this agreement, and may not be meodified, amended, or varied except by a document in writing signed by the
parties hereto.

Initials: Date:

Page 4 of 4
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CLIENT:

PROJECT:

SUMMARY OF STAFFING

Greenman-Pedersen, Inc.

F.D. Phase Survey Services - NIDOT TAP 2023
Washington St. Corridor Improvement Project Phase 2
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ENGINEERS
& SURVEYORS

August 2, 2024

MFS # NJ24060.002R1

TASKS

1). Activity 4215 - Conduct Supplemental Surveys

2). Activity 4085 - Conduct Supplemental Subsurface Utility Engineering

3).
4).
5).

NJ24060.002R1T FD MFS SumStarr - NJDOT 2024 <15«

CURRENT DIRECT
TITLE ASCE TASKS TOTAL HOURLY TECHNICAL
GRADE 1 2 3 q 5| HOURS RATE LABOR

Principal/Owner PIX 2 0 0 4 $88.63 $354,52
Project Manager PV 9 ; 0 16 $70.42 $1,126.72
Senior Technician ETS 15 11 0] 26 $64.75 $1,683.50
Technician ET4 9 0 15 $42.14 $632.10
CAD Operator ET3 6 0 10 $19.23 $192.30
gﬂef of Party | ET4 30 50 0 80 $47.26 $3,780.80
Instrument Person i ET3 30 0 0 30 $35.25 $1,057.50
Rodperson i ET3 0 $27.93 $0.00
Clerical Salaries Clerical i 0 $40.52 $0.00
TOTAL 101 80 0 0 0 181 $8,827.44
DIRECT EXPENSES:
Aerial Photography $0.00 PAYROLL $8,827.44
.5eria| LiDAR - $0.00 OVERHEAD $14,477.88
Subsistence days @ 5200 perday 50.00 FEE $1,588.94
.Mileage 528 miles @ $0.67/mile $353.76 DIRECT EXPENSES $353.76
Closings - Lane Closings days @ 53,250 per day $0.00
Closings - Shoulder Closings days @ 52,450 per day $0.00
Closings - Shadow Truck - Eirgys @ 5975 perday $0.00 TOTAL $25,248.02
Materials, Postage etc 50.00
Other $0.00

Direct Expense Total: $353.76

81212024




Exhibit C Page 55 of 66

Gpl Engineering | Design | Planning | Construction Management

June 24, 2024 (Updated August 20, 2024)

Zayibeth Carballo, Municipal Engineer
Director of Public Works

Township of West Orange

25 Lakeside Avenue

West Orange, NJ

Re: NJDOT Transportation Alternatives Program
TA-2023 Washington Street Corridor Improvement Project Phase 2
Township of West Orange, Essex County

Subject: Proposed Scope of Services and Cost Proposal for Construction Engineering
Dear Ms. Carballo:

Thank you for the opportunity to provide professional engineering design services for the Construction
Engineering (CE) phase for the above referenced project. Our scope of services is based on the TA - 2023
Application completed by the Township, input received at our online teams meeting on February 12, 2024, an
Essex County Washington Street / Watchung Avenue traffic signal meeting on August 19, 2024, and the NJDOT
standard network diagram and activity descriptions for the Final Design.

The Township is working to increase pedestrian safety, accessibility and walkability on Washington Street. This
Washington Street Corridor Improvement Project Phase 2 will tie in seamlessly to the already initiated 2020 TAP
Washington Street Corridor Improvements Project. This project is looking to improve Washington Street from
Liberty Street to Meade Street. The length of the project is approximately 739 linear feet or 0.14 miles.
Washington Street is a County roadway, and as the project will make improvements to a County road, the
Township has secured the approval of the County of Essex for this project.

The proposed improvements will include improved crosswalks, signage, new sidewalks and curbs, ADA-compliant
curb ramps, detectable warning surfaces, flashing speed limit signs, flashing pedestrian crossing signs, enhanced
lighting, street trees, bicycle racks and trash receptacles. These improvements are being made to promote walking
and better accommodate pedestrian transit as an alternate travel mode. Deficient curb ramps, concrete driveway
aprons and sidewalks will be replaced to conform with ADA requirements. Proposed improvements will be
consistent with previously completed streetscape projects by the Township.

The intersection of Washington Street and Watchung Avenue is a signalized intersection. Traffic signal and
intersection improvements are excluded from this project. Traffic signal and intersection improvements are to be
completed under the Essex County Local Safety Project (Traffic Signal and Roadway Improvements — 12
Intersections, Various Municipalities).

Scope of Services

GPI will perform the activities as described within this scope of services. It is understood that these activities will
be directed by the Township of West Orange. The activities are more specifically described as follows:

Greenman-Pedersen, Inc p 908-236-9001

A Aditinmal Offina
Additional Offices
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TA-2023 Washington Street Corridor Improvement Project Phase 2
Township of West Orange

Project Management: Budget and Coordination — Construction is expected to last no longer than 6 months from
the notice to proceed. During this time, GPI will submit a progress report with each invoice that will detail the
following:

Activities completed to date with the current invoice period highlighted

A summary of the costs incurred to date and the percentage (of project) complete
Confirmation of upcoming submittals and possible scheduling conflicts

Any unanticipated cost and/or activities not included in these scope of services
Responses required from the Township or NJDOT Local Aid

Anticipated work during the next invoice period

KL

It is understood that the Township will not process any submitted invoices unless the above information is
attached to the same.

The following summarizes the activities associated with this scope of services based on the NJDOT Activity
Descriptions Manual and as modified for this specific design assistance project that are to be performed by GPI
and our subconsultants:

Activity No. Activity Description

5010 Prepare Advertising Package
5030 Prepare Bids

5080 Hold Pre-Construction Meeting
5100 Construction

5170 Final Acceptance

Prepare Advertising Package (5010): The Township will prepare the advertising package using materials provided
during the PS&E Submission. GPI will provide materials for use in advertising as requested by the Township.
However, since all materials should have been provided during the final design phase, it is anticipated that minimal
work will be necessary for advertisement.

Prepare Bids (5030): At the request of the Township, GPI will assist in the preparation of responses to contractor
guestions. GP| assumes that we will respond to no more than five (5) technical questions, where we will provide
the responses in bid addenda format. If required, GPI will prepare a plan addendum (assume 2) to facilitate the
contractor procurement process. GPl will provide the plans to the Township for distribution. GPI does not
anticipate the need to participate in a pre-bid meeting.

In accordance with NJDOT and FHWA procedures, GP| will conduct a bid review and prepare a bid analysis
document. GPI will perform a quantity recheck of “high bid” and “unbalanced bid” pay items. The request for the
recheck will be initiated by the Township after bidding and before contract award. We anticipate that no more
than five (5) high bid and unbalanced bid items will need to be “rechecked”.

Hold Pre-Construction Meeting (5080): GPI will participate in one pre-construction meeting held between the
Township, County, NJDOT, Contractor and other project stakeholders. The meeting’s agenda, reference materials
and meeting minutes will be provided by the Township or others.

Construction (5100): GPI will review shop drawings and catalog cuts prepared by the Contractor for this project.
These drawings will be reviewed for conformance to the requirements of the contract documents (plans and
specifications). The drawings will be processed and reviewed in accordance with the requirements of Section
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TA-2023 Washington Street Corridor Improvement Project Phase 2
Township of West Orange

105.05 of the NJDOT Standard Specifications for Roadway and Bridge Construction, 2019. We assume the
Resident Engineer (RE) or Township will be responsible for the review and approval of catalog cuts as required
under standard specifications and contract provisions. GPI assumes that up to five (5) shop drawing reviews will
be necessary.

GPI will respond to the Contractor’s or Township’s Requests for Information (RFI). We will document the RFl and
provide a timely response (usually two (2) weeks or less unless otherwise agreed or specified) via e-mail, fax
and/or letters as needed and provide a copy to all interested parties. GPIwill visit the site as necessary to develop
the proper response. For estimating purposes, we assume a total of eight (8) RFl inquiries.

For purposes of this proposal, we have assumed there will be a need to prepare one (1) Plan Change for this
project. We have included hours to conduct this work and will only charge these hours if the Change of Plan is
needed and approved by the Township. This work will also include the development of Change of Plan
construction cost estimate.

It is assumed that GPI will attend up to one (1) field meeting to address general design and/or utility issues
encountered in the field during construction.

Final Acceptance (5170): The number of plan drawings that will require modifications to incorporate as-built
mark-ups is not known at this time. For estimating purposes, we will assume as-built modifications will be
indicated on no more than ten (10) of the total plan sheets provided in the construction plan set. We assume the
level of effort will be routine and conducted within the current project scope and will not fall outside, or include
an extension, of the existing project scope or limits.

Cost Estimate — A copy of the proposed costs for the aforementioned services is attached.

We would be happy to discuss this scope of services with you, at your convenience. Thank you for the opportunity
to provide professional engineering services to the Township.

Sincerely,
Greenman-Pedersen, Inc.

_/M%HS

Andrew Cangiano, P

Director of Engineering -Morris Plains Office
301 Gibraltar Drive Suite 2A

Morris Plains, NJ 07950

Phone: 973.434.8349

Email: acangiano@gpinet.com
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Federal Aid Cost Reimbursement Agreement Exhibit D Page 60 of 66

APPENDIX A
NONDISCRIMINATION

During the performance of this Agreement, the SUBRECIPIENT, for itself, its assignees and successors
in interest hereinafter referred to as the SUBRECIPIENT, agrees as follows:

1, Compliance with Regulations: The SUBRECIPIENT will comply with Regulations of the
United States Department of Transportation relative to nondiscrimination in federally assisted
programs of the Department of Transportation (Title 49, Code of Federal Regulations, Part 21
through Appendix H, and Title 23C.F.R. § 710.405(b), hereinafter referred to as the
Regulations), which are incorporated herein by reference and made a part of this Agreement.

2. Nondiscrimination: The SUBRECIPIENT, with regard to the work performed by it after award
and prior to completion of the work, will not discriminate on the basis of race, color, age, sex,
or national origin in the selection and retention of subcontractors, including procurement of
materials and leases of equipment. The SUBRECIPIENT will not participate either directly or
indirectly in the discrimination prohibited by Section 21.5 of the Regulations, including
employment practices when the Agreement covers a program set forth in Appendix B of the
Regulations.

3 Solicitations for Subcontracts, including Procurement of Procurement of Materials and
Equipment: In all solicitations either by competitive bidding or negotiation made by the
SUBRECIPIENT for work to be performed under a subcontract, including procurement of
materials or equipment, such potential subcontractor or supplier shall be notified by the
SUBRECIPIENT of the SUBRECIPIENT’S obligations under this Agreement and the
Regulations relative to nondiscrimination on the basis of race, color, age, sex or national origin.

4, Information and Reports: The SUBRECIPIENT will provide all information and reports
required by the Requisitions, or orders and instructions issued pursuant thereto, and will permit
access to its books, records, accounts, other sources of information, and its facilities as may be
determined by the STATE or the Federal Highway Administration to be pertinent to ascertain
compliance with such Regulations, orders and instructions. Where any information required of
the SUBRECIPIENT is in the exclusive possession of another who fails or refuses to furnish
this information, the SUBRECIPIENT shall so certify to the STATE or the Federal Highway
Administration as appropriate, and shall set forth what efforts it has made to obtain the
information.

3, Sanctions for Noncompliance: In the event of the SUBRECIPIENT’S noncompliance with the
nondiscrimination provisions of this contract, the STATE shall impose such sanctions as are
appropriate and available under the laws of the STATE.

6. (a)Withholding of payments to the SUBRECIPIENT under the contract until the
SUBRECIPIENT complies, and/or

7. (b)Cancellation, termination, or suspension of the contract, in whole or in part.

24
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Division of Local Aid and Economic Development
Federal Aid Cost Reimbursement Agreement

This Agreement is subject to all federal, State, and local laws, rules, and regulations, including,
but not limited to, those pertaining to nondiscrimination in employment and affirmative action
for equal employment opportunity.

The SUBRECIPIENT agrees to ensure that Disadvantaged Business Enterprises (DBE's) as
defined in 49 C.F.R., Part 23 and FTA Circular 4716.1A, have the maximum opportunity to
participate in the performance of contracts and subcontracts financed in whole or in part with
federal funds. Failure to make a good faith effort to meet the established DBE goal may result
in sanctions as defined under paragraph 5 of this Appendix.

If at any time following the execution of this Agreement, the SUBRECIPIENT intends to sublet
any additional portion(s) of the work or intends to purchase materials or lease equipment not
contemplated during the original proposal preparation, the SUBRECIPIENT shall:

(a) Notify the Project initiator, in writing, of the type and approximate value of the work
which the SUBRECIPIENT intends to accomplish by such subcontract, purchase order
or lease.

(b) Give DBE firms equal consideration with non-minority firms in negotiations for any
such subcontracts, purchase orders or leases.

Incorporation of Provisions: The SUBRECIPIENT will include the provisions of paragraph (1)

through (9) in every subcontract, including procurement of materials and leases of equipment,
unless exempt by the Regulations, orders or instructions, issued pursuant thereto.

25
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APPENDIX B
CERTIFICATION OF SUBRECIPIENT

In executing the Agreement the SUBRECIPIENT’S signatory certifies on behalf of the
SUBRECIPIENT that neither he, nor any other officer, agent or employee of the
SUBRECIPIENT has:

1. employed or retained for a commission, percentage, brokerage, contingent fee, or
other consideration, any firm or person (other than a bona fide employee working
solely for him or the SUBRECIPIENT) to solicit or secure this Agreement.

2. agreed, as an express or implied condition for obtaining this contract, to employ
or retain the services of any firm or person in connection with carrying out the
Agreement, or

3. paid, or agreed to pay, to any firm, organization or person (other than a bona fide
employee working solely for him or the SUBRECIPIENT) any fee, contribution,
donation, or consideration of any kind for, or in connection with, procuring or
carrying out the Agreement;

The Subrecipient shall expressly state any exceptions in a disclosure letter to the STATE which
shall accompany the Agreement after execution by the SUBRECIPIENT on submission to the
Commissioner or his designee for execution.

The SUBRECIPIENT acknowledges that this certificate furnished to the STATE and which may
be furnished to the U.S. Department of Transportation, in connection with this Agreement, is
subject to applicable State and Federal laws, both criminal and civil.
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Federal Aid Cost Reimbursement Agreement
Exhibit F Page 63 of 66

APPENDIX C

CERTIFICATION OF NEW JERSEY DEPARTMENT OF TRANSPORTATION

In executing the Agreement the STATE'S signatory certifies that to the best of his knowledge,
the SUBRECIPIENT or its representative has not been required, directly or indirectly as an
express or implied condition in connection with obtaining or carrying out this Agreement, to:

1. employ or retain, or agree to employ or retain, any firm or person, or

2. pay, or agree to pay, to any firm, person, or organization, any fee, contribution,
donation, or consideration of any kind.

27
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APPENDIX D
NJDOT CODE OF ETHICS FOR VENDORS

I. No vendor* shall employ any NJDOT officer or employee in the business of the vendor
or professional activity in which the vendor is involved with Department officer or
employee.

2. No vendor shall offer or provide any interest, financial or otherwise, direct or indirect, in
the business of the vendor or professional activity in which the vendor is involved with
the Department officer or employee.

3. No vendor shall cause or influence or attempt to cause or influence any NJDOT
employee or officer in his or her official capacity in any manner which might tend to
impair the objectivity or independence of judgment of that NJDOT officer or employee.

4. No vendor shall cause or influence, or attempt to cause or influence, any NJDOT officer
or employee to use or attempt to use his or her official position to secure any unwarranted
privileges or advantages for that vendor or for any other person.

5. No vendor shall offer any NJDOT officer or employee any gift, favor, service or other
thing of value under circumstances from which it might be reasonably inferred that such
gift, service or other thing of value was given or offered for the purpose of influencing
the SUBRECIPIENT in the discharge of his or her official duties. In addition, employees
or officers of NJDOT will not be permitted to accept breakfasts, lunches, dinners,
alcoholic beverages, tickets to entertainment and/or sporting events or any other item
which could be construed as having more than nominal value.

NOTE: This section would permit an NJDOT employee or officer to accept food or
refreshments of relatively low monetary value provided during the course of a meeting,
conference or other occasion where the employee is properly in attendance (for example - coffee,
danish, tea or soda served during a conference break). Acceptance of unsolicited advertising or
promotional materials of nominal value (such as inexpensive pens, pencils or calendars) would
also be permitted.

Any questions as to what is or is not acceptable or what constitutes proper conduct for a
Departmental employee or officer should be referred to the Department's Ethics Liaison Officer
or his or her designee.

6. This code is intended to augment, not to replace existing administrative orders and the
current Departmental Code of Ethics.

7. This code shall take effect immediately upon approval of the NJ Executive Commission
on Ethical Standards and adoption by the NJDOT.

*Vendor is defined as any general contractor, subcontractor, consultant, person, firm, corporation
or organization engaging in or seeking to do business with NJDOT.

Adopted on the 16th day of December, 1987
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APPENDIX E
CERTIFICATION OF SUBRECIPIENT ELIGIBILITY
I hereby certify under penalty of perjury under the

laws of the United States, that except as noted below, the company or any person associated
therewith in the capacity of owner. partner, director, officer, principal, Project director, manager,
auditor, or any position involving the administration of State funds:

is not currently under suspension, debarment, voluntary exclusion, or determination of
ineligibility by any federal, State or local government agency;

has not been suspended, debarred, voluntarily excluded or determined ineligible by any
federal, State or local government agency within the past 3 years;

does not have a proposed debarment pending; and

has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of
competent jurisdiction in any matter involving fraud or official misconduct within the past
3 years.
(Insert exceptions - for any exception noted, indicate to whom it applies, initiating agency, and
dates of action. Providing false information may result in criminal prosecution or administrative
sanctions. If no exceptions, insert "None".)

Attest: SUBRECIPIENT
Name/Title Name/Title
Date:
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APPENDIX F

AMERICANS WITH DISABILITIES ACT

Equal Opportunity For Individuals With Disabilities.

The SUBRECIPIENT and the STATE do hereby agree that the provisions of Title 11 of the
Americans With Disabilities Act of 1990 (the “Act™) (42 U.S.C. Sec. 12101 et seq.), which
prohibits discrimination on the basis of disability by public entities in all services, programs, and
activities provided or made available by public entities, and the rules and regulations promulgated
pursuant thereunto, are made a part of this contract. In providing any aid, benefit, or service on
behalf of the STATE pursuant to this contract, the SUBRECIPIENT agrees that the performance
shall be in strict compliance with the Act. In the event that the SUBRECIPIENT, its agents,
servants, employees, or sub consultants violate or are alleged to have violated the Act during the
performance of this contract, the SUBRECIPIENT shall defend the STATE in any action or
administrative proceeding commenced pursuant to this Act. The SUBRECIPIENT shall
indemnify, protect, and save harmless the STATE, its agents, servants, and employees from and
against any and all suits, claims, losses, demands, or damages of whatever kind or nature arising
out of or claimed to arise out of the alleged violation. The SUBRECIPIENT shall, at its own
expense, appear, defend, and pay any and all charges for legal services and any and all costs and
other expenses arising from such action or administrative proceeding or incurred in connection
therewith.

In any and all complaints brought pursuant to the STATE’S grievance procedure, the
SUBRECIPIENT agrees to abide by any decision of the STATE which is rendered pursuant to
said grievance procedure. If any action or administrative proceeding results in an award of
damages against the STATE or if the STATE incurs any expense to cure a violation of the ADA
which has been brought pursuant to its grievance procedure, the SUBRECIPIENT shall satisfy and
discharge the same at its own expense.

The STATE shall, as soon as practicable after a claim has been made against it, give written notice
thereof to the SUBRECIPIENT along with full and complete particulars of the claim. If any action
or administrative proceeding is brought against the STATE or any of its agents, servants, and
employees, the STATE shall expeditiously forward or have forwarded to the SUBRECIPIENT
every demand, complaint, notice, summons, pleading, or other process received by the STATE or
its representatives.

Itis expressly agreed and understood that any approval by the STATE of the services provided by
the SUBRECIPIENT pursuant to this contract will not relieve the SUBRECIPIENT of the
obligation to comply with the Act and to defend, indemnify, protect, and save harmless the STATE
pursuant to this paragraph.

It is further agreed and understood that the STATE assumes no obligation to indemnify or save
harmless the SUBRECIPIENT, its agents, servants, employees and sub consultants for any claim
which may arise out of their performance of this Agreement. Furthermore, the SUBRECIPIENT
expressly understands and agrees that the provisions of this indemnification clause shall in no way
limit the SUBRECIPIENT"S obligations assumed in this Agreement, nor shall they be construed
to relieve the SUBRECIPIENT from any liability, nor preclude the STATE from taking any other
actions available to it under any other provisions of this Agreement or otherwise at law.
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ACORD’
CERTIFICATE OF LIA

DATE (MM/DD/YYYY)
5/7/2025

BILITY INSURANCE

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS

CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND,

EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES

BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

lg(DBDUGCER HE LLC ﬁgﬁ;‘?‘m Alyson Graziosi

ena roup PHONE FAX

3333 NEW HYDE PARK RD _l[?‘_n%,qnl_o Ext): 516-869-8788 (A/C, No): 516-470-0338

SUITE 409 ADDRESS: agraziosi@crpgrp.com

NEW HYDE PARK NY 11042 INSURER(S) AFFORDING COVERAGE NAIC #

- INSURER A : XL Specialty Insurance Company 37885

INSURED GREENMAN| \srer B : Everest National Insurance Company 10120

Greenman-Pedersen, Inc. North Pointe | c 27740

2 Corporate Drive, Suite 633 (New Jersey) INSURER G : i SUance - ompany

Shelton CT 06484 INSURER D : QBE Insurance Corporation 39217
INSURER E : Allied World Assurance Company (U.S.) Inc. 19489
INSURER F : Praetorian Insurance Company ‘ 37257

COVERAGES CERTIFICATE NUMBER: 724096268

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD

INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORD
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE

OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
ED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
BEEN REDUCED BY PAID CLAIMS.

INSR ADDL[SUBR POLICY EFF | POLICY EXP
LTR TYPE OF INSURANCE INSD | wWvD POLICY NUMBER (MM/DD/YYYY) | (MM/DD/YYYY) LIMITS
D | X | COMMERCIAL GENERAL LIABILITY Y 175000033 12/31/2024 | 12/31/2025 | EACH OCCURRENCE $2,000,000
ia DAMAGE TO RENTED i
CLAIMS-MADE OCCUR _PREMISES (Ea occurrence) $ 500,000
o i) MED EXP (Any one person) $10,000
B PERSONAL & ADV INJURY $1,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $4,000,000
poLicy | X | FB& Loc PRODUCTS - COMP/OP AGG | § 4,000,000
OTHER: $
C | AUTOMOBILE LIABILITY Y | 165000040 12/31/2024 | 12/31/2025 | GOVBINED SINGLELIMIT 1 53 000,000
X | ANY AUTO | BODILY INJURY (Per person) | $
OWNED SCHEDULED I :
AUTOS ONLY - AUTOS E BODILY INJURY (Per accident) | §
X | HIRED X | NON-OWNED | PROPERTY DAMAGE s
AUTOS ONLY AUTOS ONLY | (Per accident)
| $
B | X | UMBRELLA LIAB X | occur Y XC5CU00324241 12/31/2024 | 12/31/2025 | EACH OCCURRENCE $ 5,000,000
EXCESS LIAB CLAIMS-MADE AGGREGATE § 5,000,000
pep | X | RETENTIONS$ 10 aan S
F |WORKERS COMPENSATION 155000038 12/31/2024 | 123172025 |X [ ERRnqe | [ BT
AND EMPLOYERS' LIABILITY YIN -
ANYPROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $1,000,000
OFFICER/MEMBER EXCLUDED? I:J N/A |
| (Mandatory in NH) ! E.L. DISEASE - EA EMPLOYEE| $ 1,000,000
| If yes, describe under |
DESCRIPTION OF OPERATIONS below | E.L. DISEASE - POLICY LIMIT | § 1,000,000
A | Property o UMD0082200MA24A 12/31/2024 | 12/31/2025 | Valuable Papers $150,000
E | Professional Liability 03141016 12/31/2024 12/31/2025 | Each Claim $2,000,000
Aggregate $2,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
*WORKERS COMPENSATION NOT APPLICABLE IN MONOPOLISTIC STATES - OH, ND, WA, WY* FOREGOING PER POLICY FORM

RE: NJX-2400048.00 TAP 2023 Washington Street Corridor Improvement
Project Phase 2

West Orange Township, its officers, and employees and the State of New Jersey, Department of Transportation are included as additional insured as required

by written contract.

CERTIFICATE HOLDER

CANCELLATION 30 day notice applies

West Orange Township

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS,

25 Lakeside Avenue
West Orange, NJ 07052

AUTHORIZED REPRESENTATIVE

Hohe o
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