

December 29, 2014

PROJECT: 2014 STREET IMPROVEMENTS, PHASE II, VARIOUS STREETS**CONTRACTOR: A & J CONTRACTORS GROUP, INC.
106 FEDERAL ROAD
MONROE TOWNSHIP, NEW JERSEY 08831****CHANGE ORDER NO. 2 & FINAL**

ORIGINAL CONTRACT AMOUNT	\$ 990,425.00
ADDITIONAL AUTHORIZED AMOUNTS	\$ 190,000.00
ADJUSTED CONTRACT AMOUNT	\$1,180,425.00
FINAL CONTRACT PRICE	\$1,180,243.10
DECREASE IN DOLLARS	\$ 181.90
DECREASE IN PERCENTAGE	0.02

RECOMMENDED BY MUNICIPAL ENGINEER

LEONARD R. LEPORE**AGREED TO BY CONTRACTOR**

A & J CONTRACTORS GROUP, INC.**APPROVED BY OWNER**

TOWNSHIP OF WEST ORANGE