



TOWNSHIP OF WEST ORANGE

25 LAKESIDE AVENUE, WEST ORANGE, N.J. 07052

185-24

DEPARTMENT OF ENGINEERING

SUSAN McCARTNEY

Mayor

Tel/Fax: (973) 325-4160

Email: Engineering@westorange.org

ZAYIBETH Y. CARBALLO

Director/Municipal Engineer

June 3, 2024

FINAL ACCOUNTING OF AS-BUILT QUANTITIES

PROJECT: **NJDOT MA 2022 – NANCE ROAD, WARREN ROAD & KING ROAD IMPROVEMENTS PROJECT**

CONTRACTOR: A & J CONTRACTORS GROUP
105 FEDERAL ROAD
MONROE, NJ 08831

Original Contract Amount \$ 1,340,759.07

Change Order No. 1:

Additional As-Built Quantities \$ 4,902.56

Final Contract Amount for
Adjustment of As-Built Quantities \$ 1,345,661.63

Percent Increase in Contract over
Adjusted Contract Amount 0.37%

Reason for Increase: Minor increase is due to additional drainage improvements and final accounting of As-Built Quantities.

Approved by

Municipal Engineer

Date

Contractor

Date

Township of West Orange, NJ

Date

This Change Order was approved by Resolution No. _____
Orange Township Council.

dated _____, 2024 of the West